

**PROJECT PLAN: 2018-2021 SDIP DEVELOPMENT**

SEPT 2017	18-22/09/17	25-29/09/17												
	Present draft analysis and discussion of situational analysis	Brainstorm potential key services												
OCT			02-06/10/17	09-13/10/17	16-20/10/17	23-27/10/17	30-31/10/17							
			Draft potential key services and circulate to SDIP Dev. Committee			SDIP Members to supply inputs on brainstormed key services								
NOV								01-03/11/17	06-10/11/17	13-17/11/17	20-24/11/17	27-30/11/17		
										SDIP Technical Support Workshop & presentation of draft SDIP				
DEC														



JAN 2018	01 – 05/01/18	08 - 12/0/18	15 – 19/01/18	22 – 26/01/18	29- 31/01/18									
			Present inputs & developments on draft SDIP to SDIP Committee											
FEB						01- 09/01/18	12- 16/01/18	19 – 23/01/18	26 – 28/01/18					
						Development of Service Standards – Branch: Rural Dev		Development of service standards – Branch: ADS	Present 1 Final Draft SDIP to SDIP Dev. Committee					
MARCH										01- 09/03/18	12- 16/03/18	19 – 23/03/18	26 – 30/03/18	
										Present draft SDIP to service beneficiaries	Consolidation of client inputs		Present to EXCO & submit approved SDIP via OTP to DPSA	