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KWAZULU-NATAL DEPARTMENT OF AGRICULTURE AND RURAL DEVELOPMENT  

 
 

BID No: DARD 17/20A 
 
 

DESCRIPTION OF SERVICE:   
 

APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF CONCRETE BUTTRESS 
WEIR, AGRICULTURAL SUBSURFACE DRAINAGE, VEHICLE CULVERT CROSSINGS AND 

REMEDIAL REPAIRS ON EXISTING CONCRETE STORMWATER CANAL. MAKHATHINI 
IRRIGATION SCHEME BLOCK 6A 

 
 
NAME OF BIDDER: _______________________________________________________ 

 

 
PREQUALIFICATION CRITERIA  

Only tenderers who meet the following prequalification criteria may respond: -  

(i) BBBEE Level 1 (as per the provisions of section 4(1) (a) of the PPPFA    

     Regulations, 2017); and  

(ii) EME or QSE (as per the provisions of section 4(1) (b) of the PPPFA Regulations,       

     2017) 

(iii) Minimum CIDB grading 7CE 

 

Return of Bid: 

Bids must be deposited in the bid box situated at Department of Agriculture and Rural 

Development, Supply Chain Management, 1 Cedara Road, Cedara, 3200 or send by post to The 

Director: Supply Chain Management, Private Bag X9059, Pietermaritzburg, 3200.  

Tel: (033) 355 9109 / 082 925 8396 before 11:00 am on the closing date: 10 September 2020  

 

Issued by:  

The Department of Agriculture and Rural Development 

1 Cedara Road 

Cedara 

3200 
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PART A     SBD1 

INVITATION TO BID 
 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF DEPARTMENT/ PUBLIC ENTITY) 

BID NUMBER: DARD17/20A CLOSING DATE: 10/09/2020 CLOSING TIME: 11:00 AM 

DESCRIPTION 

APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF CONCRETE BUTTRESS WEIR, AGRICULTURAL 
SUBSURFACE DRAINAGE, VEHICLE CULVERT CROSSINGS AND REMEDIAL REPAIRS ON EXISTING CONCRETE 
STORMWATER CANAL. MAKHATHINI IRRIGATION SCHEME BLOCK 6A 

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 

Bid must be deposited in the bid box situated at Department of Agriculture and Rural Development 

Supply Chain Management  

1 Cedara Road 

Cedara, 3200 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT PERSON Ms Nozizwe Makaula CONTACT PERSON Mr Tekiso Mantje 

TELEPHONE NUMBER 033 355 9109 TELEPHONE NUMBER 082 859 6562 

FACSIMILE NUMBER n/a FACSIMILE NUMBER n/a 

E-MAIL ADDRESS nozizwe.makaula@kzndard.gov.za E-MAIL ADDRESS  
SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION NUMBER  

SUPPLIER COMPLIANCE 
STATUS 

TAX 
COMPLIANCE 
SYSTEM PIN:  

OR 
CENTRAL 
SUPPLIER 
DATABASE No:  MAAA 

B-BBEE STATUS LEVEL 
VERIFICATION CERTIFICATE 
 

TICK APPLICABLE BOX] 
 

 Yes                      No 
 

B-BBEE STATUS LEVEL 
SWORN AFFIDAVIT   

[TICK APPLICABLE BOX] 
 

 Yes                   No 
 

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED 
IN ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE] 

ARE YOU THE ACCREDITED 
REPRESENTATIVE IN SOUTH 
AFRICA FOR THE GOODS 
/SERVICES /WORKS 
OFFERED? 

Yes                         No  
 
[IF YES ENCLOSE PROOF] 
 

ARE YOU A FOREIGN 
BASED SUPPLIER FOR THE 
GOODS /SERVICES /WORKS 
OFFERED? 
 

Yes No 
 
[IF YES, ANSWER PART B:3 ] 
 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                                      YES   NO 

DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                                      YES   NO 

DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                                                        YES   NO 

DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                                         YES   NO 

IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                                                    YES   NO  
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS 
SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW. 
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TERMS AND CONDITIONS FOR BIDDING 
  

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE 
ACCEPTED FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR IN THE MANNER 
PRESCRIBED IN THE BID DOCUMENT. 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE 
PREFERENTIAL PROCUREMENT REGULATIONS, 2017, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF 
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT. 

1.4. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7). 

 
2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS 
TO ENABLE   THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS 
WEBSITE WWW.SARS.GOV.ZA. 

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT 
A SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

2.6 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A 
CSD NUMBER MUST BE PROVIDED.  

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS 
WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN 
THE SERVICE OF THE STATE.” 

 

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 
 

SIGNATURE OF BIDDER:     …………………………………………… 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED:  …………………………………………… 
(Proof of authority must be submitted e.g. company resolution) 
 
DATE:        …………………………………………... 
 
 

http://www.sars.gov.za/
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SBD 3 
 

SPECIAL INSTRUCTIONS AND NOTICES TO BIDDERS REGARDING THE 
COMPLETION OF BIDDING FORMS 

 
PLEASE NOTE THAT THIS BID IS SUBJECT TO TREASURY REGULATIONS 16A ISSUED IN 
TERMS OF THE PUBLIC FINANCE MANAGEMENT ACT, 1999, THE KWAZULU-NATAL 
SUPPLY CHAIN MANAGEMENT POLICY FRAMEWORK AND THE GENERAL CONDITIONS OF 
CONTRACT. 
 
1.  Unless inconsistent with or expressly indicated otherwise by the context, the singular shall 

include the plural and vice versa and with words importing the masculine gender shall 
include the feminine and the neuter. 

2.  Under no circumstances whatsoever may the bid forms be retyped or redrafted. 
Photocopies of the original bid documentation may be used, but an original signature must 
appear on such photocopies. 

3.  The bidder is advised to check the number of pages and to satisfy himself that none are 
missing or duplicated. 

4.  Bids submitted must be complete in all respects. 
5.  Bids shall be lodged at the address indicated not later than the closing time specified for 

their receipt, and in accordance with the directives in the bid documents. 
6.  Each bid shall be addressed in accordance with the directives in the bid documents and 

shall be lodged in a separate sealed envelope, with the name and address of the bidder, 
the bid number and closing date indicated on the envelope. The envelope shall not contain 
documents relating to any bid other than that shown on the envelope. If this provision is not 
complied with, such bids may be rejected as being invalid. 

7.  All bids received in sealed envelopes with the relevant bid numbers on the envelopes are 
kept unopened in safe custody until the closing time of the bids. Where, however, a bid is 
received open, it shall be sealed. If it is received without a bid number on the envelope, it 
shall be opened, the bid number ascertained, the envelope sealed and the bid number 
written on the envelope. 

8.  A specific box is provided for the receipt of bids, and no bid found in any other box or 
elsewhere subsequent to the closing date and time of bid will be considered. 

9.  No bid sent through the post will be considered if it is received after the closing date and 
time stipulated in the bid documentation, and proof of posting will not be accepted as proof 
of delivery. 

10.  No bid submitted by telefax, telegraphic or other electronic means will be considered. 
11.  Bidding documents must not be included in packages containing samples. Such bids may 

be rejected as being invalid. 
12.  Any alteration made by the bidder must be initialed. 
13.  Use of correcting fluid is prohibited 
14.  Bids will be opened in public as soon as practicable after the closing time of bid. 
15.  Where practical, prices are made public at the time of opening bids. 
16.  If it is desired to make more than one offer against any individual item, such offers should 

be given on a photocopy of the page in question. Clear indication thereof must be stated on 
the schedules attached. 
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SBD 3.3 

PRICING SCHEDULE  
 

 
 

 
 

 
OFFER TO BE VALID FOR 120 DAYS FROM THE CLOSING DATE OF BID. 
  

 
  

BID NUMBER DESCRIPTION TOTAL BID PRICE IN RSA 
CURRENCY 
*(All applicable taxes included) 

DARD 17/20A APPOINTMENT OF A CONTRACTOR 
FOR THE CONSTRUCTION OF 
CONCRETE BUTTRESS WEIR, 
AGRICULTURAL SUBSURFACE 
DRAINAGE, VEHICLE CULVERT 
CROSSINGS AND REMEDIAL REPAIRS 
ON EXISTING CONCRETE 
STORMWATER CANAL. MAKHATHINI 
IRRIGATION SCHEME BLOCK 6A 
 

  

 
 
 
 
 
   
  
  
 

 
 
 
 

      

                         ______________________________ 

                         Signature 

 

 
 

NAME OF BIDDER: ……………………………………………………………………………………………  

 

CLOSING TIME: 11h00                                                          CLOSING DATE: 10 September 2020 

 

 

 

Official Company 

Stamp 
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SBD 4 

DECLARATION OF INTEREST 

 
1. Any legal person, including persons employed by the state¹, or persons having a kinship with 

persons employed by the state, including a blood relationship, may make an offer or offers in terms 
of this invitation to bid (includes a price quotation, advertised competitive bid, limited bid or 
proposal).  In view of possible allegations of favouritism, should the resulting bid, or part thereof, be 
awarded to persons employed by the state, or to persons connected with or related to them, it is 
required that the bidder or his/her authorised representative declare his/her position in relation to the 
evaluating/adjudicating authority where-  

 
 - the bidder is employed by the state; and/or 
  
 - the legal person on whose behalf the bidding document is signed, has a relationship with 

persons/a person who are/is involved in the evaluation and or adjudication of the bid(s), or 
where it is known that such a relationship exists between the person or persons for or on 
whose behalf the declarant acts and persons who are involved with the evaluation and or 
adjudication of the bid.  

 
2. In order to give effect to the above, the following questionnaire must be completed and 

submitted with the bid. 
 
2.1 Full Name of bidder or his or her representative: ………………………………………………… 
 
2.2 Identity Number :……………………………………………………………………………………… 

 
2.3 Position occupied in the Company (director, trustee, shareholder²):  …………………………. 
 
2.4 Company Registration Number: ………………………………………………………..………...... 
 
2.5 Tax Reference Number: ………………………………………………………………….………… 
 
2.6 VAT Registration Number: …………………………………………………………………............ 

 
2.6.1 The names of all directors / trustees / shareholders / members, their individual identity numbers, tax 

reference numbers and, if applicable, employee / persal numbers must be indicated in paragraph 3 below. 
 

__________________________ 
¹“State” means – 
               (a) any national or provincial department, national or provincial public entity or constitutional 

institution within the meaning of the Public Finance Management Act, 1999 (Act No. 1 of 1999); 
 (b) any municipality or municipal entity; 
 (c) provincial legislature; 
 (d) national Assembly or the national Council of provinces; or 
 (e) Parliament. 
  
²”Shareholder” means a person who owns shares in the company and is actively involved in the management 

of the enterprise or business and exercises control over the enterprise.  
 

2.7  Are you or any person connected with the bidder            YES / NO 
       presently employed by the state? 
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2.7.1 If so, furnish the following particulars: 
 
2.7.2 If you are presently employed by the state, did you obtain  YES / NO 

the appropriate authority to undertake remunerative  
work outside employment in the public sector? 

 
2.7.2.1 If yes, did you attached proof of such authority to the bid  YES / NO 

document? 
        
(Note: Failure to submit proof of such authority, where 
applicable, may result in the disqualification of the bid. 
 

2.7.2.2 If no, furnish reasons for non-submission of such proof: 
  

……………………………………………………………………. 
……………………………………………………………………. 
……………………………………………………………………. 
 

2.8 Did you or your spouse, or any of the company’s directors /   YES / NO 
trustees / shareholders / members or their spouses conduct  
business with the state in the previous twelve months? 

 
2.8.1 If so, furnish particulars: 

………………………………………………………………….. 
…………………………………………………………………..  
…………………………………………………………………... 
 

2.9 Do you, or any person connected with the bidder, have YES / NO 
 any relationship (family, friend, other) with a person   
 employed by the state and who may be involved with  
 the evaluation and or adjudication of this bid? 
 

 2.9.1 If so, furnish particulars. 
 ……………………………………………………………... 
 …………………………………………………………..…. 

……………………………………………………………… 
 
2.10 Are you, or any person connected with the bidder,   YES/NO 
 aware of any relationship (family, friend, other) between  

any other bidder and any person employed by the state 
who may be involved with the evaluation and or adjudication 
of this bid? 
 

 
2.10.1 If so, furnish particulars 

.………………………………………………………………………….. 
…………………………………………………………………………… 
…………………………………………………………………………… 
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2.11 Do you or any of the directors / trustees / shareholders / members  YES/NO 
of the company have any interest in any other related companies  
whether or not they are bidding for this contract? 

 
2.11.1 If so, furnish particulars………………………………………………… 

……………………………………………………………………………. 
……………………………………………………………………………. 
 

3 Full details of directors / trustees / members / shareholders. 
Full Name Identity Number Personal Tax 

Reference 

Number 

State Employee 

Number / Persal 

Number  

 

    

 

    

 

    

 

    

 

    

 

    

 

    

 

    

 

    

 

 
4 DECLARATION 

 
I, THE UNDERSIGNED (NAME)……………………………………………………………………… 
CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 2 and 3 ABOVE IS CORRECT.  
ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF 
PARAGRAPH 23 OF THE GENERAL CONDITIONS OF CONTRACT SHOULD THIS DECLARATION 
PROVE TO BE FALSE.   
 
_____________________         ______________ 
Signature            Date  
 
_____________________         ______________  
Position                           Name of bidder 
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SBD 6.1 
 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 
REGULATIONS 2017 

 

 
This preference form must form part of all bids invited.  It contains general information and serves 
as a claim form for preference points for Broad-Based Black Economic Empowerment (B-BBEE) 
Status Level of Contribution  
 
NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-
BBEE, AS PRESCRIBED IN THE PREFERENTIAL PROCUREMENT REGULATIONS, 
2017.  

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to all bids: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable 

taxes included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes 

included). 

1.2  

a) The value of this bid is estimated to not exceed R50 000 000 (all applicable taxes 
included) and therefore the 80/20 preference point system shall be applicable;  

 

1.3 Points for this bid shall be awarded for:  

(a) Price; and 

(b) B-BBEE Status Level of Contributor. 

1.4 The maximum points for this bid are allocated as follows: 

 POINTS 

PRICE 80 

B-BBEE STATUS LEVEL OF CONTRIBUTOR 20 

Total points for Price and B-BBEE must not 
exceed 

100 

 

1.5 Failure on the part of a bidder to submit proof of B-BBEE Status level of contributor 
together with the bid, will be interpreted to mean that preference points for B-BBEE status 
level of contribution are not claimed. 

1.6 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or 

at any time subsequently, to substantiate any claim in regard to preferences, in any manner 

required by the purchaser. 

 

 

 

2. DEFINITIONS 
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(a) “B-BBEE” means broad-based black economic empowerment as defined in section 1 
of the Broad-Based Black Economic Empowerment Act; 

(b) “B-BBEE status level of contributor” means the B-BBEE status of an entity in terms 
of a code of good practice on black economic empowerment, issued in terms of section 
9(1) of the Broad-Based Black Economic Empowerment Act; 

(c) “bid” means a written offer in a prescribed or stipulated form in response to an 
invitation by an organ of state for the provision of goods or services, through price 
quotations, advertised competitive bidding processes or proposals;  

(d) “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black 
Economic Empowerment Act, 2003 (Act No. 53 of 2003); 

(e)  “EME” means an Exempted Micro Enterprise in terms of a code of good practice on 
black economic empowerment issued in terms of section 9 (1) of the Broad-Based 
Black Economic Empowerment Act; 

(f)  “functionality” means the ability of a tenderer to provide goods or services in 
accordance with specifications as set out in the tender documents. 

(g)  “prices” includes all applicable taxes less all unconditional discounts;   

(h) “proof of B-BBEE status level of contributor” means: 

1) B-BBEE Status level certificate issued by an authorized body or person; 

2)   A sworn affidavit as prescribed by the B-BBEE Codes of Good Practice; 

            3)   Any other requirement prescribed in terms of the B-BBEE Act; 

(i) “QSE” means a qualifying small business enterprise in terms of a code of good 
practice on black economic empowerment issued in terms of section 9 (1) of the Broad-
Based Black Economic Empowerment Act; 
 

(j) “rand value” means the total estimated value of a contract in Rand, calculated at the 
time of bid invitation, and includes all applicable taxes;  

 

3. POINTS AWARDED FOR PRICE 

3.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
  80/20 or 90/10  
 

 






 


min

min
180

P

PPt
Ps  or 







 


min

min
190

P

PPt
Ps  

 Where 

 Ps = Points scored for price of bid under consideration 

 Pt = Price of bid under consideration 

 Pmin = Price of lowest acceptable bid 
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4. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTOR 

4.1 In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations, 
preference points must be awarded to a bidder for attaining the B-BBEE status level of 
contribution in accordance with the table below: 

B-BBEE Status Level of 
Contributor 

Number of points 

(90/10 system) 

Number of points 

(80/20 system) 

1 10 20 

2 9 18 

3 6 14 

4   5 12 

5 4 8 

6 3 6 

7 2 4 

8 1 2 

Non-compliant 
contributor 

0 0 

 

5. BID DECLARATION 

5.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must 
complete the following: 

6. B-BBEE STATUS LEVEL OF CONTRIBUTOR CLAIMED IN TERMS OF PARAGRAPHS 
1.4 AND 4.1  

6.1 B-BBEE Status Level of Contributor: .      =     ………(maximum of 20 points) 

(Points claimed in respect of paragraph 7.1 must be in accordance with the table 
reflected in paragraph  4.1 and must be substantiated by relevant proof of B-BBEE status 
level of contributor. 

7. SUB-CONTRACTING 

7.1 Will any portion of the contract be sub-contracted?   

(Tick applicable box) 
 

YES  NO  

 

7.1.1 If yes, indicate: 

i) What percentage of the contract will be subcontracted ..........…….…………% 
ii) The name of the sub-contractor………………………………………………….. 
iii) The B-BBEE status level of the sub-contractor.............................…………….. 
iv) Whether the sub-contractor is an EME or QSE 
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(Tick applicable box) 

YES  NO  

v) Specify, by ticking the appropriate box, if subcontracting with an enterprise in terms of 
Preferential Procurement Regulations,2017: 

 
Designated Group: An EME or QSE which is at last 51% owned by: EME 

√ 
QSE 

√ 
Black people   
Black people who are youth   
Black people who are women   
Black people with disabilities   
Black people living in rural or underdeveloped areas or townships   
Cooperative owned by black people   
Black people who are military veterans   

OR 
Any EME    
Any QSE   
 
 
8. DECLARATION WITH REGARD TO COMPANY/FIRM 

8.1 Name of company/firm:…………………………………………………………………. 

8.2 VAT registration number:……………………………………………………………… 

8.3 Company registration number:……….……………………….………………………. 

8.4 TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Company 

 (Pty) Limited 
[TICK APPLICABLE BOX] 

8.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 

………………………………………………………………………………………………………

………………………………………………………………………………………………………

………………………………………………………………………………………………………

…………………………………………………………… 

8.6 COMPANY CLASSIFICATION 

 Manufacturer 

 Supplier 

 Professional service provider 

 Other service providers, e.g. transporter, etc. 
 

              [TICK APPLICABLE BOX] 
 
 

8.7 Total number of years the company/firm has been in business…………… 
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8.8 I/we, the undersigned, who is / are duly authorised to do so on behalf of the 

company/firm, certify that the points claimed, based on the B-BBE status level of 

contributor indicated in paragraphs 1.4 and 6.1 of the foregoing certificate, qualifies the 

company/ firm for the preference(s) shown and I / we acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as 
indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 
paragraphs 1.4 and 6.1, the contractor may be required to furnish documentary proof 
to the satisfaction of the purchaser that the claims are correct;  

iv) If the B-BBEE status level of contributor has been claimed or obtained on a fraudulent 
basis or any of the conditions of contract have not been fulfilled, the purchaser may, 
in addition to any other remedy it may have – 

 
(a) disqualify the person from the bidding process; 

(b) recover costs, losses or damages it has incurred or suffered as a result 
of that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a 
result of having to make less favourable arrangements due to such 
cancellation; 

(d) recommend that the bidder or contractor, its shareholders and 
directors, or only the shareholders and directors who acted on a 
fraudulent basis, be restricted by the National Treasury from obtaining 
business from any organ of state for a period not exceeding 10 years, 
after the audi alteram partem (hear the other side) rule has been 
applied; and 

(e) forward the matter for criminal prosecution. 

 
 

 
………………………………………. 
SIGNATURE(S) OF BIDDERS(S) 

 
   

DATE:  …………………………………. 

ADDRESS …………………………………. 

  ………………………………….. 

 ………………………………….. 

 

 
WITNESSES 
 
 
1. ………………………………… 

2. ………………………………… 
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SBD 6.2 
 

DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR 
DESIGNATED SECTORS  

 
This Standard Bidding Document (SBD) must form part of all bids invited. It contains general 
information and serves as a declaration form for local content (local production and local content 
are used interchangeably). 

 
Before completing this declaration, bidders must study the General Conditions, Definitions, 
Directives applicable in respect of Local Content as prescribed in the Preferential Procurement 
Regulations, 2011,  the South African Bureau of Standards (SABS) approved technical 
specification number SATS 1286:2011 (Edition 1) and the Guidance on the Calculation of Local 
Content together with the Local Content Declaration Templates [Annex C (Local Content 
Declaration: Summary Schedule), D (Imported Content Declaration: Supporting Schedule to Annex 
C) and E (Local Content Declaration: Supporting Schedule to Annex C)]. 

 
1. General Conditions 

 
1.1. Preferential Procurement Regulations, 2017 makes provision for the promotion of local 

production and content. 
 

1.2. Regulation 9.(1) prescribes that in the case of designated sectors, where in the award of bids 
local production and content is of critical importance, such bids must be advertised with the 
specific bidding condition that only locally produced goods, services or works or locally 
manufactured goods, with a stipulated minimum threshold for local production and content 
will be considered. 

 
1.3. Where necessary, for bids referred to in paragraph 1.2 above, a two stage bidding process 

may be followed, where the first stage involves a minimum threshold for local production and 
content and the second stage price and B-BBEE. 

 
1.4. A person awarded a contract in relation to a designated sector, may not sub-contract in such 

a manner that the local production and content of the overall value of the contract is reduced 
to below the stipulated minimum threshold. 

 
1.5. The local content (LC) expressed as a percentage of the bid price must be calculated in 

accordance with the SABS approved technical specification number SATS 1286: 2011 as 
follows:  

 
 LC = [1 - x / y] * 100 

 
Where 

 x  is the imported content in Rand 
 y is the bid bid price in Rand excluding value added tax (VAT)  
 

Prices referred to in the determination of x must be converted to Rand (ZAR) by using the 
exchange rate published by South African Reserve Bank (SARB) at 12:00 on the date of 
advertisement of the bid as indicated in paragraph 4.1 below. 
 
The SABS approved technical specification number SATS 1286:2011 is accessible on 
http:/www.thedti.gov.za/industrial development/ip.jsp at no cost.   
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1.6 A bid may be disqualified if – 
 
(a)  this Declaration Certificate and the Annex C (Local Content Declaration: Summary 

Schedule) are not submitted as part of the bid documentation; and 
 

(b)  the bidder fails to declare that the Local Content Declaration Templates (Annex C, D 
and E) have been audited and certified as correct. 

 
2. Definitions 

 
2.1. “bid” includes written price quotations, advertised competitive bids or proposals; 

 
2.2. “bid price” price offered by the bidder, excluding value added tax (VAT); 

 
2.3. “contract” means the agreement that results from the acceptance of a bid by an organ of 

state; 
 

2.4. “designated sector” means a sector, sub-sector or industry that has been designated by 
the Department of Trade and Industry in line with national development and industrial policies 
for local production, where only locally produced services, works or goods or locally 
manufactured goods meet the stipulated minimum threshold for local production and content; 

 
2.5. “duly sign” means a Declaration Certificate for Local Content that has been signed by the 

Chief Financial Officer or other legally responsible person nominated in writing by the Chief 
Executive, or senior member / person with management responsibility(close corporation, 
partnership or individual). 

 
2.6. “imported content” means that portion of the bid price represented by the cost of 

components, parts or materials which have been or are still to be imported (whether by the 
supplier or its subcontractors) and which costs are inclusive of the costs abroad (this includes 
labour or intellectual property costs), plus freight and other direct importation costs, such as 
landing costs, dock duties, import duty, sales duty or other similar tax or duty at the South 
African port of entry; 

 
2.7. “local content” means that portion of the bid price which is not included in the imported 

content, provided that local manufacture does take place; 
 

2.8. “stipulated minimum threshold” means that portion of local production and content as 
determined by the Department of Trade and Industry; and 

 
2.9. “sub-contract” means the primary contractor’s assigning, leasing, making out work to, or 

employing another person to support such primary contractor in the execution of part of a 
project in terms of the contract. 

 
3. The stipulated minimum threshold(s) for local production and content (refer to Annex 

A of SATS 1286:2011) for this bid is/are as follows: 
 
 
Description of services, works or goods      Stipulated minimum threshold 

 
_______________________________         _______% 

  
_______________________________    _______% 
 
_______________________________    _______% 
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4. Does any portion of the services, works or goods offered 
 have any imported content?       

 (Tick applicable box) 
 

YES  NO  

 
4.1  If yes, the rate(s) of exchange to be used in this bid to calculate the local content as 

prescribed in paragraph 1.5 of the general conditions must be the rate(s) published by 
SARB for the specific currency at 12:00 on the date of advertisement of the bid. 

 
The relevant rates of exchange information is accessible on www.reservebank.co.za. 
 
Indicate the rate(s) of exchange against the appropriate currency in the table below (refer to Annex 
A of SATS 1286:2011): 
 

Currency  Rates of exchange 

US Dollar  

Pound Sterling  

Euro  

Yen  

Other  

 
NB: Bidders must submit proof of the SARB rate (s) of exchange used. 
 
5. Were the Local Content Declaration Templates (Annex C, D and E) audited and certified as 

correct? 

 (Tick applicable box) 
 

YES  NO  

 
5.1. If yes, provide the following particulars: 
 

(a) Full name of auditor: ……………………………………………………… 
(b) Practice number: ……………………………………………………………………….. 
(c) Telephone and cell number: ………………………………………………………………. 
(d) Email address: ……………………………………………………………………….. 

 
(Documentary proof regarding the declaration will, when required, be submitted to the 
satisfaction of the Accounting Officer / Accounting Authority) 

 
 

6. Where, after the award of a bid, challenges are experienced in meeting the stipulated 
minimum threshold for local content the dti must be informed accordingly in order for the dti to 
verify and in consultation with the AO/AA provide directives in this regard. 

 
 
 
 
 
 
 
 
 
 
 
 

http://www.reservebank.co.za/


DARD 17/20A: SUB-SURFACE DRAINAGE, MAKHATHINI Page 18 of 146 

LOCAL CONTENT DECLARATION 
(REFER TO ANNEX B OF SATS 1286:2011) 

 

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER LEGALLY 
RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF EXECUTIVE OR 
SENIOR MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY (CLOSE 
CORPORATION, PARTNERSHIP OR INDIVIDUAL)  

 
IN RESPECT OF BID NO. ................................................................................. 
 
ISSUED BY: (Procurement Authority / Name of Institution): 
......................................................................................................................... 
NB    
 
1     The obligation to complete, duly sign and submit this declaration cannot be transferred        
to an external authorized representative, auditor or any other third party acting on behalf of the 
bidder. 
 
2     Guidance on the Calculation of Local Content together with Local Content Declaration 
Templates (Annex C, D and E) is accessible on http://www.thdti.gov.za/industrial 
development/ip.jsp. Bidders should first complete Declaration D.  After completing Declaration 
D, bidders should complete Declaration E and then consolidate the information on Declaration 
C. Declaration C should be submitted with the bid documentation at the closing date and 
time of the bid in order to substantiate the declaration made in paragraph (c) below.  
Declarations D and E should be kept by the bidders for verification purposes for a period of at 
least 5 years. The successful bidder is required to continuously update Declarations C, D and E 
with the actual values for the duration of the contract. 
 
I, the undersigned, …………………………….................................................... (full names), 
do hereby declare, in my capacity as ……………………………………… ……….. 
of ...............................................................................................................(name of bidder entity), 
the following: 

 
(a) The facts contained herein are within my own personal knowledge. 
 
(b) I have satisfied myself that: 
 

(i)        the goods/services/works to be delivered in terms of the above-specified bid comply 
with the minimum local content requirements as specified in the bid, and as 
measured in terms of SATS 1286:2011; and 

(ii)        the declaration templates have been audited and certified to be correct. 
 

(c) The local content percentage (%) indicated below has been calculated using the formula 
given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 above 
and the information contained in Declaration D and E which has been consolidated in 
Declaration C: 
 

Bid price, excluding VAT (y)     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 
If the bid is for more than one product, the local content percentages for each product 
contained in Declaration C shall be used instead of the table above.   
The local content percentages for each product has been calculated using the formula 

http://www.thdti.gov.za/industrial%20development/ip.jsp
http://www.thdti.gov.za/industrial%20development/ip.jsp


DARD 17/20A: SUB-SURFACE DRAINAGE, MAKHATHINI Page 19 of 146 

given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 
above and the information contained in Declaration D and E. 

 
(d) I accept that the Procurement Authority / Institution has the right to request that the local 
content be verified in terms of the requirements of SATS 1286:2011. 
 
(e) I understand that the awarding of the bid is dependent on the accuracy of the information 
furnished in this application. I also understand that the submission of incorrect data, or data 
 that are not verifiable as described in SATS 1286:2011, may result in the Procurement 
Authority / Institution imposing any or all of the remedies as provided for in Regulation 13 of the 
Preferential Procurement Regulations, 2011 promulgated under the Preferential Policy 
Framework Act (PPPFA), 2000 (Act No. 5 of 2000). 
 
 SIGNATURE:                                                     DATE: ___________ 
 
 WITNESS No. 1                                                 DATE: ___________ 
 
 WITNESS No. 2                                                 DATE: ___________ 
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SATS 1286.2011 

1) E ( Tender No. 
E 2) ( Tender description:  
( E 3) Designated products: 
E ( 4) Tender Authority: 
E 5) ( Tendering Entity name: 

Local Products  
( Goods, Services and  

Works) 
Local suppliers Value % of LC 

( E 7) 8) E ( 

( E9)  Total local products (Goods, Services and Works) R 0 

(E10) Manpower costs (  Tenderer's manpower cost ) R 0 

(E11) Factory overheads ( Rental, depreciation & amortisation, utility costs, consumables etc. ) R 0 

(E12) Administration overheads and mark-up ( Marketing, insurance, financing, interest etc. ) R 0 

E13)   ( Total local content R 0 

Signature of tenderer from Annex B 

Date:  

This total must correspond with Annex C  - C24 

Description of items purchased 

Annex E 

Local Content Declaration - Supporting Schedule to Annex C 

E 6) ( 

Note:  VAT to be excluded from all calculations 
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SBD 7.2 
 

CONTRACT FORM - RENDERING OF SERVICES 
           

PART 2 (TO BE FILLED IN BY THE PURCHASER) 
 
 

1. I……………………………………………... in my capacity As……………………………….. 
 
accept your bid under reference number ………………dated………………………for the  
 
rendering of services indicated hereunder and/or further specified in the annexure(s). 

 
2. An official order indicating service delivery instructions is forthcoming. 
 
3. I undertake to make payment for the services rendered in accordance with the terms and 

conditions of the contract, within 30 (thirty) days after receipt of an invoice. 
 
 
 

DESCRIPTION OF 
SERVICE 

PRICE  (ALL 
APPLICABLE 

TAXES INCLUDED)  

COMPLETION 
DATE 

B-BBEE 
STATUS 
LEVEL OF 
CONTRIBUTI
ON 

 
MINIMUM 
THRESHO
LD  FOR 
LOCAL 

PRODUCTI
ON AND 

CONTENT 
(if 

applicable) 

     

 
 
 

4. I confirm that I am duly authorised to sign this contract. 
 
 
SIGNED AT ………………………………………ON……………………………….. 
 
 
NAME (PRINT) …………………………………………. 
 
SIGNATURE  ………………………………………… 
OFFICIAL STAMP 

WITNESSES 

 

1 ….…………………… 

 

2 …..…………………… 

 

DATE:

 ……………………

……….. 
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SBD 8 

DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES 
 

1 This Standard Bidding Document must form part of all bids invited.   
 
2 It serves as a declaration to be used by institutions in ensuring that when goods and services are 

being procured, all reasonable steps are taken to combat the abuse of the supply chain 
management system.  

 
3 The bid of any bidder may be disregarded if that bidder, or any of its directors have- 

 
a. abused the institution’s supply chain management system; 
b. committed fraud or any other improper conduct in relation to such system; or 
c. failed to perform on any previous contract. 
 

4 In order to give effect to the above, the following questionnaire must be completed and 
submitted with the bid. 

 

Item Question Yes No 

4.1 Is the bidder or any of its directors listed on the National Treasury’s Database of Restricted 
Suppliers as companies or persons prohibited from doing business with the public sector? 
(Companies or persons who are listed on this Database were informed in writing of this 
restriction by the Accounting Officer/Authority of the institution that imposed the 
restriction after the audi alteram partem rule was applied). 
 
The Database of Restricted Suppliers now resides on the National Treasury’s 
website(www.treasury.gov.za) and can be accessed by clicking on its link at the bottom of the 
home page.  
 

Yes 
 

 
 

No 
 

 

4.1.1 If so, furnish particulars: 
 
 
 

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters in terms of 
section 29 of the Prevention and Combating of Corrupt Activities Act (No 12 of 2004)?  
The Register for Tender Defaulters can be accessed on the National Treasury’s website 
(www.treasury.gov.za) by clicking on its link at the bottom of the home page.  
 

Yes 
 

No 
 

4.2.1 If so, furnish particulars: 
 
 
 

4.3 Was the bidder or any of its directors convicted by a court of law (including a court outside of 
the Republic of South Africa) for fraud or corruption during the past five years? 
 

Yes 
 

No 
 

4.3.1 If so, furnish particulars: 
 
 
 

4.4 Was any contract between the bidder and any organ of state terminated during the past five 
years on account of failure to perform on or comply with the contract? 
 

Yes 
 

No 
 

+ 

4.4.1 If so, furnish particulars: 
 
 
 

 
 

http://www.treasury.gov.za/
http://www.treasury.gov.za/
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CERTIFICATION 
 

I, THE UNDERSIGNED (FULL NAME) 
 
 
 ……………………………………………………………………………….. 
 

 CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS TRUE AND 
CORRECT. 

 
 I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN 

AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 
 
 
 
 ………………………………………...   …………………………………………………… 
 Signature       Date 

 
 

 ……………………………………….   …………………………………………………… 
 Position       Name of Bidder 
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SBD 9 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 

1 This Standard Bidding Document (SBD) must form part of all bids¹ invited. 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an 

agreement between, or concerted practice by, firms, or a decision by an association of 

firms, if it is between parties in a horizontal relationship and if it involves collusive bidding 

(or bid rigging).² Collusive bidding is a pe se prohibition meaning that it cannot be justified 

under any grounds. 

3 Treasury Regulation 16A9 prescribes that accounting officers and accounting authorities 
must take all reasonable steps to prevent abuse of the supply chain management system 
and authorizes accounting officers and accounting authorities to: 

 
a. disregards the bid of any bidder if that bidder, or any of its directors have abused 

the institution’s supply chain management system and or committed fraud or any 
other improper conduct in relation to such system. 

 
b. cancel a contract awarded to a supplier of goods and services if the supplier 

committed any corrupt or fraudulent act during the bidding process or the execution 
of that contract. 

 
4 This SBD serves as a certificate of declaration that would be used by institutions to ensure 

that, when bids are considered, reasonable steps are taken to prevent any form of bid-

rigging.  

5 In order to give effect to the above, the attached Certificate of Bid Determination (SBD 9) 

must be completed and submitted with the bid: 

 

¹ Includes price quotations, advertised competitive bids, limited bids and proposals. 

 

² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire to raise prices or lower the 

quality of goods and / or services for purchasers who wish to acquire goods and / or services through a bidding process.  Bid rigging is, therefore, an 

agreement between competitors not to compete. 
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SBD 9 

 
CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 

I, the undersigned, in submitting the accompanying bid: 

 

__________________________________________________________________________ 

(Bid Number and Description) 

  

in response to the invitation for the bid made by: 

__________________________________________________________________________ 

(Name of Institution) 

 

do hereby make the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of:_____________________________________________________that: 

(Name of Bidder) 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to 

be true and complete in every respect; 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, 

on behalf of the bidder; 

4. Each person whose signature appears on the accompanying bid has been authorized by 

the bidder to determine the terms of, and to sign the bid, on behalf of the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the word 

“competitor” shall include any individual or organization, other than the bidder, whether or 

not affiliated with the bidder, who: 

(a)  has been requested to submit a bid in response to this bid invitation; 

(b)  could potentially submit a bid in response to this bid invitation, based on their 

qualifications, abilities or experience; and 

(c) provides the same goods and services as the bidder and/or is in the same 

line of business as the bidder 

 

 

 

 

 

 

SBD 9 
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6. The bidder has arrived at the accompanying bid independently from, and without 
consultation, communication, agreement or arrangement with any competitor. However, 

communication between partners in a joint venture or consortium³ will not be construed as 

collusive bidding. 
7.  In particular, without limiting the generality of paragraphs 6 above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding: 

(a) prices;       

(b) geographical area where product or service will be rendered (market 

allocation)   

(c)  methods, factors or formulas used to calculate prices; 

(d) the intention or decision to submit or not to submit, a bid;  

(e) the submission of a bid which does not meet the specifications and 

conditions of the bid; or 

(f) bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or 

arrangements with any competitor regarding the quality, quantity, specifications and 

conditions or delivery particulars of the products or services to which this bid invitation 

relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, 

directly or indirectly, to any competitor, prior to the date and time of the official bid opening 

or of the awarding of the contract. 

10. I am aware that, in addition and without prejudice to any other remedy provided to combat 

any restrictive practices related to bids and contracts, bids that are suspicious will be 

reported to the Competition Commission for investigation and possible imposition of 

administrative penalties in terms of section 59 of the Competition Act No 89 of 1998 and or 

may be reported to the National Prosecuting Authority (NPA) for criminal investigation and 

or may be restricted from conducting business with the public sector for a period not 

exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities 

Act No 12 of 2004 or any other applicable legislation. 

 
______________     ______________________ 
Signature       Date   
 
______________     ______________________ 
Position        Name of Bidder 
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SBD 11 

AUTHORITY TO SIGN A BID 

A. COMPANIES 

If a Bidder is a company, a certified copy of the resolution by the board of directors, personally 

signed by the chairperson of the board, authorising the person who signs this bid to do so, as well 

as to sign any contract resulting from this bid and any other documents and correspondence in 

connection with this bid and/or contract on behalf of the company must be submitted with this bid, 

that is before the closing time and date of the bid 

 

AUTHORITY BY BOARD OF DIRECTORS 

 

By resolution passed by the Board of Director….......................................................20.........., 

 

Mr/Mrs……………………………………………………………………………………………… 

(whose signature appears below) has been duly authorised to sign all documents in connection 

with this bid on behalf of 

 

(Name of Company) …………............................................................................................. 

 

IN HIS/HER CAPACITY AS: ................................................................................................ 

 

SIGNED ON BEHALF OF COMPANY:  

 

.......................................................................................... 
(PRINT NAME) 
 

SIGNATURE OF SIGNATORY: ...................................................  DATE: ........................ 

 

WITNESSES:  1................................................... 

 

2.................................................. 
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B. SOLE PROPRIETOR (ONE - PERSON BUSINESS) 

I, the undersigned.............................................................................. hereby confirm that I am the 

sole owner of the business trading as.................................................................................. 

 

SIGNATURE……………………………………………………   DATE…………………………… 

 

C. PARTNERSHIP 

 

The following particulars in respect of every partner must be furnished and signed by every 

partner: 

 

Full name of partner   Residential address   Signature 

 

...........................................  ...........................................  ........................................... 

 

........................................... ............................................  ........................................... 

 

...........................................  ...........................................  ........................................... 

 

We, the undersigned partners in the business trading 

as............................................................................................hereby authorise 

......................................................................to sign this bid as well as any contract resulting from 

the bid and any other documents and correspondence in connection with this bid and /or contract 

on behalf of 

 

.................................... ..........................................            ......................................... 
SIGNATURE    SIGNATURE     SIGNATURE 
 
 
 
....................................  ...........................................             .......................................... 
DATE     DATE      DATE 
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D. CLOSE CORPORATION 
 
In the case of a close corporation submitting a bid, a certified copy of the Founding Statement of 
such corporation  
 
shall be included with the bid, together with the resolution by its members authorising a member or 
other official of  
 
the corporation to sign the documents on their behalf. 
 
By resolution of members at a meeting on .................................  20............................ 

at……………………………. Mr/Ms....................................................................., whose signature 

appears below, has been authorised to sign all documents in connection with this bid on behalf of  

 
(Name of Close Corporation) ……………………………………................................................ 
 
................................................................................................................................................. 
 
 
SIGNED ON BEHALF OF CLOSE CORPORATION:  
 
 
…………………………………………………………………….. 
(PRINT NAME) 
 
 
 
IN HIS/HER CAPACITY AS .....................................................DATE: ..................................... 
 
 
 
SIGNATURE OF SIGNATORY: ......................................................... 
 
 
 
WITNESSES:  1......................................................... 

 
 
 
2......................................................... 
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E CO-OPERATIVE 
 
A certified copy of the Constitution of the co-operative must be included with the bid, together with 

the resolution by its members authoring a member or other official of the co-operative to sign the 

bid documents on their behalf. 

 

By resolution of members at a meeting on .................……... 20............... 

at.............................................................................................................. 

Mr/Ms..................................................................................., whose signature appears below, has 

been authorised to sign all documents in connection with this bid on behalf of (Name of  

cooperative) ......................................................…………………………………………………… 

 

SIGNATURE OF AUTHORISED REPRESENTATIVE/SIGNATORY: …................................... 

 

IN HIS/HER CAPACITY AS: .......................................................………………………………… 

 

DATE: .................................……… 

 

SIGNED ON BEHALF OF CO-OPERATIVE: .................................................... 

 

NAME IN BLOCK LETTERS: ………………………………………………………. 

 

WITNESSES:  1......................................................... 

 

2......................................................... 
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F  JOINT VENTURE 

If a bidder is a joint venture, a certified copy of the resolution/agreement passed/reached signed by 

the duly authorised representatives of the enterprises, authorising the representatives who sign 

this bid to do so, as well as to sign any contract resulting from this bid and any other documents 

and correspondence in connection with this bid and/or contract on behalf of the joint venture must 

be submitted with this bid, before the closing time and date of the bid. 

 

AUTHORITY TO SIGN ON BEHALF OF THE JOINT VENTURE 

 

By resolution/agreement passed/reached by the joint venture partners on………………20… 

Mr/Mrs……………………………………………….,Mr/Mrs………………………………………… 

Mr/Mrs……………………………………………and Mr/Mrs……………………………………….. 

(whose signatures appear below) have been duly authorised to sign all documents in connection 

with this bid on behalf of:(Name of Joint Venture) …………………………………… 

 

IN HIS/HER CAPACITY AS: ……………………………………………………………..……... 

 

SIGNED ON BEHALF OF (COMPANY NAME): ………………………………………………. 

(PRINT NAME) 

 

SIGNATURE: …………………………….. DATE: ………………………… 

 

IN HIS/HER CAPACITY AS: …………………………………………………………………… 

 

SIGNED ON BEHALF OF (COMPANY NAME): ……………………………………………… 

(PRINT NAME) 

 

SIGNATURE: …………………………….. DATE: ………………………… 

 

IN HIS/HER CAPACITY AS: ………………………………………………………………… 

 

SIGNED ON BEHALF OF (COMPANY NAME): …………………………………………… 

(PRINT NAME) 

 

SIGNATURE: …………………………….. DATE: ………………………… 

 

IN HIS/HER CAPACITY AS: …………………………………………………………………...                                                                                                                                                                                                                                                        

  

G. CONSORTIUM 
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If a bidder is a consortium, a certified copy of the resolution/agreement passed/reached signed by 

the duly authorised representatives of concerned enterprises, authorising the representatives who 

sign this bid to do so, as well as to sign any contract resulting from this bid and any other 

documents and correspondence in connection with this bid and/or contract on behalf of the 

consortium must be submitted with this bid, before the closing time and date of the bid. 

 

AUTHORITY TO SIGN 0N BEHALF OF THE CONSORTIUM 

 

By resolution/agreement passed/reached by the consortium on………………………20……… 

Mr/Mrs………………………………………………….……………………………………………….. 

(whose signature appear below) have been duly authorised to sign all documents in connection 

with this bid on behalf of: 

 

 

(Name of Consortium) ………………………………………………………………………………….. 

 

 

IN HIS/HER CAPACITY AS: ………………………………………………………………………… 

 

 

SIGNATURE: …………………………….. DATE: ………………………… 
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            PART B 

GENERAL CONDITIONS OF CONTRACT 
 
DEFINITIONS:  The following terms shall be interpreted as indicated: 
 
(a)  “Closing time” means the date and hour specified in the bidding documents for the 

receipt of bids. 
 
(b)  “Contract” means the written agreement entered into between the Province and the 

Contractor, as recorded in the contract form signed by the parties, including all 
attachments and appendices thereto and all documents incorporated by reference 
therein. 

 
c)  “Contract price” means the price payable to the Contractor under the contract for the 

full and proper performance of his contractual obligations. 
 
(d)  “Corrupt practice” means the offering, giving, receiving, or soliciting of anything of 

value to influence the action of a public official in the procurement process or in 
contract execution. 

 
(e)  “Countervailing duties” are imposed in cases where an enterprise abroad is 

subsidized by its government and encouraged to market its products internationally. 
 
(f)  “Country of origin” means the place where the goods were mined, grown or 

produced or from which the services are supplied. Goods are produced when, 
through manufacturing, processing or substantial and major assembly of 
components, a commercially recognised new product results that is substantially 
different in basic characteristics or in purpose or utility from its components. 

 
(g)   “Day” means calendar day. 
 
(h)  “Delivery” means delivery in compliance with the conditions of the contract or order. 
 
(i)  “Delivery ex stock” means immediate delivery directly from stock actually on hand. 
 
(j)  “Delivery into consignees store or to his site” means delivery and unloaded in the 

specified store or depot or on the specified site in compliance with the conditions of 
the contract or order, the Contractor bearing all risks and charges involved until the 
supplies are so delivered and a valid receipt is obtained. 

 
(k)  “Dumping” occurs when a private enterprise abroad market its goods and services 

on own initiative in the RSA at lower prices than that of the country of origin and 
which have the potential to harm the local industries in the RSA. 

 
(l)  “Force majeure” means an event beyond the control of the Contractor and not 

involving the Contractor’s fault or negligence and not foreseeable. Such event may 
include, but is not restricted to, acts of the Province in its sovereign capacity, wars 
or revolutions, fires, floods, epidemics, quarantine restrictions and freight 
embargoes. 

 
(m) “Fraudulent practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a contract to the detriment of any bidder, 
and includes collusive practice among bidders (prior to or after bid submission) 
designed to establish bid prices at artificial non-competitive levels and to deprive the 
bidder of the benefits of free and open competition. 
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(n)  “GCC” means the General Conditions of Contract. 
 
(o)  “Goods” means all the equipment, machinery, and/or other materials that the 

supplier is required to supply to the purchaser under the contract. 
 
(p)  “Imported content” means that portion of the bidding price represented by the cost 

of components, parts or materials which have been or are still to be imported 
(whether by the Contractor or his subcontractors) and which costs are inclusive of 
the costs abroad, plus freight and other direct importation costs such as landing 
costs, dock dues, import duty, sales duty or other similar tax or duty at the South 
African place of entry as well as transportation and handling charges to the factory 
in the Republic, where supplies covered by the bid will be manufactured. 

(q)  “Local content” means that portion of the bidding price which is not included in the 
imported content provided that local manufacture does take place. 

 
(r)  “Manufacture” means the production of products in a factory using labour, materials, 

components and machinery and includes other related value-adding activities. 
 
(s)  “Order” means an official written order issued for the supply of goods or works or 

the rendering of a service. 
 
(t)  “Project site” where applicable, means the place indicated in bidding documents. 
 
(u)  “Province” means the procuring Department, incorporating the KwaZulu-Natal 

Provincial Legislature. 
 
(v)   “Republic” means the Republic of South Africa. 
 
(w)   “SCC” means the Special Conditions of Contract. 
 
(x)  “Services” means those functional services ancillary to the supply of the goods, 

such as transportation and any other incidental services, such as installation, 
commissioning, provision of technical assistance, training, catering, gardening, 
security, maintenance and other such obligations of the Contractor covered under 
the contract. 

 
(y)  “Written” or “in writing” means handwritten in ink or any form of electronic or 

mechanical writing. 
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1.  CESSION OF CONTRACTS 

 
1.1  The Contract is personal to the Contractor who shall not sub-let, assign, cede or make over 

the Contract or any part thereof, or any share of interest therein, to any other person 
without the written consent of the Province, and on such conditions as it may approve. 

 
1.2  This sub-clause shall not apply to sub-contracts given to regular suppliers of the Contractor 

for materials and minor components relating to the goods or services supplied. The 
Province reserves the right to require the Contractor to submit, for noting, the names of 
such sub-contractors in order to ascertain their registration on the Provincial Suppliers 
Database and they must be legal entities. 

 
2.  DISCREPANCIES 
 

Should there appear to be any discrepancies, ambiguities or want of agreement in 
description, dimensions, qualities or quantities in the Contract, the Contractor shall be 
obliged to refer the matter to the Provinces’ Representative for a decision, before 
proceeding to execute the Contract or part thereof in respect of which the said 
discrepancies, ambiguities or want of agreement appear to exist. 

 
3.  QUALITY AND GUARANTEE 
 
3.1  All Goods supplied shall be equal in all respects to samples, patterns or specifications 

where such are provided. Any changes to quality or brands will have to be approved by the 
Province, as this is a change to the conditions of the contract. 

 
3.2  Should the Province, after the award of the Contract and/or during the manufacture of the 

goods specified, decide on a variation or alteration to the specification, either at the 
suggestion of the Contractor or otherwise, which will be to the Province’s advantage, such 
variation or alteration shall be performed to the Province’s satisfaction. Any variation in the 
Contract Price arising there from shall be subject to agreement between the Province and 
the Contractor. 

 
3.3  The Contractor shall not be relieved of his obligations with respect to the sufficiency of the 

materials and workmanship and the quality of the Goods supplied by the reason of no 
objection having been taken thereto by the Province’s Representative at the time the 
Goods were delivered. 

 
3.4  The Contractor warrants that the goods supplied under the contract are new, unused, of the 

most recent or current models, and that they incorporate all recent improvements in design 
and materials unless provided otherwise in the contract. The Contractor further warrants 
that all goods supplied under this contract shall have no defect, arising from design, 
materials or workmanship (except when the design and/or material is required by the 
purchaser’s specifications) or from any act or omission of the Contractor, that may develop 
under normal use of the supplied goods in the conditions prevailing in the country of the 
final destination. 

 
3.5  This warranty shall remain valid for twelve (12) months after the goods, or any portion 

thereof as the case may be, have been delivered to and accepted at the final destination 
indicated in the contract, or for eighteen (18) months after the date of shipment from the 
port or place of loading in the source country, whichever period concludes earlier, unless 
specified otherwise in the Special Conditions of Contract. 



38 

 

3.6 The Province shall promptly notify the Contractor in writing of any claims arising under this 
warranty. The Contractor shall immediately remedy the said defect free of cost to the 
Province. Should the Contractor delay remedial work in excess of time stipulated by the 
Province’s representative, the Province may have such remedial work executed at the 
Contractor’s expense. Should the Province decide that the defect is such that it cannot be 
remedied, the Goods may be rejected. Such rejected goods shall be held at the risk and 
expense of the Contractor and shall, on request of the Province, be removed by him 
immediately on receipt of notification of rejection. The Contractor shall be responsible for 
any loss the Province may sustain by reason of such action as the Province may take, in 
terms of this clause. 

 
3.7  The risk in respect of the Goods purchased by the Province under the contract shall remain 

with the Contractor until such goods have been delivered to the Province. 
 
3.8  The principle feature of the Goods and Work are described in the Goods or Services 

Information, but the Goods or Services Information does not purport to indicate every detail 
of construction, fabrication or arrangements of Goods and Works necessary to meet the 
requirements. Omission from the Goods or Services information of reference to any part or 
parts shall not relieve the Contractor of his responsibility for carrying out the Work as 
required under the Contract. 

 
3.9  If any dispute arises between the Province and the Contractor in connection with the quality 

and guarantee of the Goods, either party may give the other notice in writing of the 
existence of such dispute, and the same shall thereupon be referred to arbitration in South 
Africa by a person mutually agreed upon by both parties. The submission shall be deemed 
to be a submission to arbitration within the meaning of the terms of the arbitration laws in 
force in the Republic of South Africa. 

 
4. FAILURE TO COMPLY WITH CONDITIONS AND DELAYED EXECUTION 

 
4.1  If a bidder amends or withdraws his/her/their bid after the closing time but before the bidder 

is notified that his/her/their bid has been accepted, or when notified that his/her/their bid 
has been accepted, he/she/they fail/fails, within the period stipulated in the conditions of bid 
or such extended period as the Province may allow, to sign a contract or to provide security 
when requested to do so, he/she/they shall, unless the Province decides otherwise, and 
without prejudice to any other right which the Province may have under paragraphs 4.2 and 
4.4, including the right to claim damages if a less favourable bid is accepted or less 
favourable arrangements are to be made, forfeit any deposit which may have been made 
with the bid. 

 
4.2  Should the contractor fail to comply with any of the conditions of the contract, the Province 

shall be entitled, without prejudice to any of its other rights, to cancel the contract. 
 
4.3  Upon any delay beyond the contract period in the case of a supplies contract, the Province 

shall, without canceling the contract, be entitled forthwith to purchase supplies of a similar 
quality and up to the same quantity in substitution of the goods not supplied in conformity 
with the contract and to return any supplies delivered later at the contractor’s expense and 
risk, or forthwith to cancel the contract and buy such supplies as may be required to 
complete the contract, and without prejudice to its rights, be entitled to claim damages from 
the contractor. 

 
4.4  Upon any delay beyond the contract period in the case of a service contract, the Province 

shall, without prejudice to any other right and without canceling the contract, be entitled 
forthwith to arrange the execution of the service not rendered in conformity with the contract 
or to cancel the contract, and without prejudice to its other rights, be entitled to claim 
damages from the contractor. 
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4.5  In the event of the Province availing itself of the remedies provided for in paragraph 4.2- 
 

4.5.1  the contractor shall bear any adverse difference in price of the said supplies  
services and these amounts plus any other damages which may be suffered by the 
Province, shall be paid by the contractor to the Province immediately on demand, or 
the Province may deduct such amounts from moneys (if any) otherwise payable to 
the contractor in respect of supplies or services rendered or to be rendered under 
the contract or under any other contract or any other amounts due to the contractor; 
or 

 
4.5.2  if the Contractor fails to supply the goods or render the service within the period 

stipulated in the contract, the Province shall have the right, in its sole discretion, to 
claim any damages or loss suffered. 

 
4.6  No damages shall be claimed in respect of any period of delay which the contractor can 

prove to be directly due to a state of war, sanctions, strikes, lockouts, damage to machinery 
as a result of accidents, fire, flood or tempest or act of God, which could not be foreseen or 
overcome by the contractor, or to any act or omission on the part of persons acting in any 
capacity on behalf of the Province. 

 
4.7  If the delivery of the supplies or the rendering of the service is likely to be delayed or is in 

fact being delayed on account of any of the reasons mentioned in paragraph 4.6, full 
particulars of the circumstances shall be reported forthwith in writing to the Province and at 
the same time the contractor shall indicate the extension of the delivery period which is 
desired. 

 
5.  PATENTS 
 
5.1  The Contractor shall pay all royalties and expenses and be liable for all claims in respect of 

the use of patent rights, trademarks or other protected rights, and hereby indemnifies the 
Province against any claims arising there from. 

 
5.2  The Contractor shall indemnify the Province against all third-party claims of infringement of 

patent, trademark, or industrial design rights arising from the use of the goods or any part 
thereof by the Province. 

 
6.  PACKAGING, MARKING AND DELIVERY 
 
6.1  All goods shall be crated, packed or battened securely in such a manner as to prevent 

damage during loading, transport and off-loading. Unless otherwise specified, packing 
cases and packing materials are included in the Contract Price, and shall be and remain 
the property of the Province. 

 
6.2  All goods shall be clearly marked in the manner stated in the Goods or Services 

Information. 
 
6.3  Goods shall be delivered to the address within the Province’s area of jurisdiction as set out 

in the Special Conditions of Contract or Goods and Services Information. 
 
6.4 Goods shall be delivered on Weekdays between 08:00 and 16:00, free of all charges, only 

when ordered upon an official letter or form of order issued by the Province. No goods will 

be received on Saturdays, Sundays and public holidays. This paragraph (6.4) is applicable 

only when not excluded in the Special Conditions of Contract. 
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6.5  Goods delivered shall in all cases be accompanied by delivery notes in duplicate, one 
which will be retained by the Province. The Contractor shall be responsible for the safe 
delivery as to the quality, quantity and condition of the goods. 

 
6.6  Delivery, unless otherwise provided for in the Special Conditions of Contract, shall be 

affected within seven (7) days from receipt of the order. The Contractor shall advise the 
Province upon receipt of an order in writing of any anticipated delays, citing reasons 
therefore and put forward a new anticipated delivery date. The Province may then extend 
the delivery date, if and as it deems fit. 

 
6.7  Should the Contractor fail to supply the material within the time stated in his bid, or within 

the extended time allowed to him in terms of clause 6.6 hereof, the Province reserves the 
right (after giving the Contractor seven days’ notice in writing) to cancel the contract and 
purchase the materials elsewhere and the bidder shall refund to the Province any extra cost 
incurred over and above the contract price. No liability shall, however, be attached to the 
Contractor if delivery of materials is rendered impossible or delayed by reason of 
circumstances beyond the Contractor’s control. 

 
6.8  If the Contractor cannot produce proof satisfactory to the Province that the delay was due 

to circumstances beyond his control, no price increase after the due date will be 
recognized. 

 
6.9  If at any time the Province ascertains that, due to negligence of the Contractor or for 

reasons beyond his control: 
 
6.9.1  No work on the order has been commenced and in the opinion of the Province, there is little 

or no prospect of work being commenced in reasonable time; 
 
6.9.2  Delivery of any materials is being or is likely to be delayed beyond the delivery date 

promised, and/or 
 
6.9.3  There is little or no prospect of the order being completed within a reasonable time after the 

promised date; the Province may, by notice to the Contractor in writing, cancel as from the 
future date specified in such notice, the whole or any part of the order in respect of which 
material has not been delivered by that date without incurring any liability by reasons of 
such cancellation. The cases where circumstances beyond the control of the Contractor 
have delayed commencement or completion of the order, cancellation of the order will be 
effected by mutual arrangement or where this is not possible by the decision of the 
Province. The Contractor shall then as soon as possible after such date deliver to the 
Province that part of the order which has been completed, and payment is to be effected is 
for the part performance on a proportional basis, subject to the uncompleted part not being 
an integral or essential part of the contract. 

 
6.10  Should a price other than an all-inclusive price be required, this shall be specified in the 

SCC. 
 
7. CONSIGNMENT OF GOODS 
 
7.1  Goods, if delivered by Spoornet may be consigned carriage paid in the Contractor’s name, 

care of the Province to the place of delivery stipulated, but not in the name of the State. 
Goods consigned to stores located in areas which Spoornet may refuse to deliver, must be 
done so care of a local agent or to a local depot from which they may be re-delivered by 
road to such stores. 

 
7.2  Contractors shall arrange with Spoornet to deliver goods to the Province’s stores during the 

hours and on the days that the stores are open. 
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7.3  The Province will not be responsible for any damage, re-delivery charges or any other 
charges raised by Spoornet. 

 
7.4  Claims on the South African Transport Services or on any other carrier in respect of weight, 

quantity, damage or loss, shall be made by the Contractor. 
 

8.  PAYMENT 

8.1  The Contractor shall furnish the Province with an invoice accompanied by a copy of the 
delivery note upon fulfilment of other obligations stipulated in the contract. 

 
8.2  Payments shall be made promptly by the Province, but in no case later than thirty days (30) 

days after submission of an invoice or claim by the Contractor. 
 
8.3  Payments will be made in Rand unless otherwise stipulated. 
 
8.4  Payments for goods are made by the Province only. Any disputes regarding late or delayed 

payments must be taken up with the department and if a problem persists, the 
Supply Chain Management Office can be requested to investigate the delays. 

 
9.  INVOICES 

 
All invoices submitted by the Contractor must be Tax Invoices indicating quantity ordered 
and quantity delivered, the amount of tax charged and the total invoice amount. 

 
10.  CONTRACT PRICE ADJUSTMENT 
 
10.1  Firm contract prices shall not be subject to adjustment. Contract prices which are not 

firm shall be increased or reduced by the amount of variation between the Cost to Bidder 
and the actual cost to the Contractor, such variations to be subject to the following 
conditions:- 

 
10.1.1  Where the Cost to Bidder was based on a printed catalogue or list price, the 

variation shall be the difference between that price list and the price list 
actually charged. Should it transpire that the Cost to Bidder was not based 
on the latest available price list at the Date of Bid, the Province shall have 
the right to elect the price list on which any variation shall be based. 

 

10.1.2  Where the Cost to Bidder was based on a quotation by the manufacturer, or 
where the Contractor is the manufacturer, and the Contract Price was based 
on the cost of materials and labour ruling at a certain date, the variation in 
the Contract Price shall be calculated by means of the Steel and 
Engineering Industries Federation of South Africa (SEIFSA) formula if this is 
stipulated in the Contract, or if the Province’s representative considers it to 
be appropriate. Where the use of the SEIFSA formula is not appropriate, the 
variation shall be calculated by means of another formula acceptable to the 
Province, which shall be indicated in the Special Conditions of Contract. 
Only those cost increases due to wage increases prescribed by regulating 
measures having the force of law, or increases in the cost of materials and 
railage as may be proven by documentary evidence, or published data, will 
be considered in determining Contract Price variation. 

 
10.1.3  Any difference between Rates and Charges ruling at the time of bid and those 

actually paid by the Contractor will be for the account of the Province. The 
Contract Price adjustment arising from any variation in Rates and Charges 
shall, in every instance, be applied to the appropriate value, or tonnage, of 
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the Goods shipped. Where a variation in the Cost to bidder has been 
allowed, the contract price shall be adjusted by the product of such variation 
and every component of Rates and Charges which is based on the value of 
the Goods, whether or not the costs of such components have varied. 

 
10.1.4 No claim for increased costs will be entertained if the Contractor is unable to 

produce documentation to substantiate Cost to Bidder and Rates and 
Charges on which the contract price was based and documentation to 
support his claim. Such documentation must, in the opinion of the Province, 
adequately support the Contractor’s claim. No claim for increased costs to 
the Contractor arising from negligence on his part, or that of the 
manufacturer, will be considered. 

 
10.1.5  The Contractor shall, in respect of every consignment or shipment of Goods 

delivered, supply to the Province’s Representative documentary evidence of 
variation, if any, in Cost to Bidder and Rates and Charges. 

 
10.1.6            Claims for increased cost shall be submitted with the invoice for the Goods in 

respect of which the claim is made, or as soon thereafter as possible. Claims 
shall not be considered if received more than 90 days after the expiry of the 
Contract unless notice of intention to claim has been given to the Province 
before such date. 
 

10.1.7             In the event of there being no claim by the Contractor for increased costs, 
the Contractor shall not be entitled to full payment under the Contract before 
he has submitted to the Province, in his own name or in the name of the 
manufacturer, a certificate declaring that there have been no adjustments in 
the cost of manufacture which entitle the Employer to a reduction in the 
Contract Price as provided for in this clause. 
 

11. REMEDIES IN THE CASE OF DEATH, SEQUESTRATION, LIQUIDATION OR JUDICIAL 
MANAGEMENT 

 

11.1  In the event of the death of a contractor or the provisional or final sequestration of 
his/her/their estate or of his/her/their cession or transfer of a contract without the approval 
of the Province or of the surrender of his/her/their estate or of his/her/their reaching a 
compromise with his/her/their creditors or of the provisional or final liquidation of a 
contractor’s company/closed corporation or the placing of its affairs under judicial 
management, the Province may, without prejudice to any other rights it may have, exercise 
any of the following options : 

 
11.1.1  Cancel the contract and accept any of the bids which were submitted originally 

with that of the contractor or any offer subsequently received to complete the 
contract. In such a case the estate of the contractor shall not 
be relieved of liability for any claim which has arisen or may arise against the 
contractor in respect of supplies not delivered or work not carried out by the 
contractor, under the contract. 
 

11.1.2  Allow the executor, trustee, liquidator or judicial manager, as the case may be, 
for and on behalf of and at the cost and expense of the estate of the contractor 
to carry on with and complete the contract. 

 

11.1.3 For and on behalf of and at the cost and expense of the estate of the contractor, 
itself carry on with and complete the contract and in that event the Province may 
take over and utilize, without payment, the contractor’s tools, plant and materials 
in whole or in part until the completion of the contract. 
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11.2  Should the Province elect to act in terms of paragraph 11.1.3 it shall give notice of its 
requirements to the executor, trustee, liquidator or judicial manager of the contractor’s 
estate and should the said executor, trustee, liquidator or judicial manager fail within 14 
days of the dispatch of such notice to make provision to the satisfaction of the Province for 
the fulfillment of such requirements, or should no trustee, liquidator or judicial manager be 
appointed within 14 days of the occurrence mentioned in paragraph 11.1, the Province may 
apply any remedy open to it in terms of the contract as if a breach thereof had taken place. 

 
11.3  Should the Province act in terms of paragraph 11.1.3 the contractor must leave the 

premises immediately and may not occupy such premises on account of retention or any 
other right. 

 

12.  LAW TO APPLY 
 
12.1 The Contract shall in all respects be construed in accordance with the law of the Republic 

of South Africa, and any difference that may arise with the law of the Republic of South 
Africa, and any difference that may arise between the Province and the Contractor in 
regard to the Contract, shall be settled in the Republic of South Africa. 

 
13.  OFFERING OF COMMISSION OR GRATUITY 
 
13.1 If the Contractor, or any person employed by him, is found to have either directly or 

indirectly offered, promised or given to any office bearer of the Province or person in the 
employ of the Province, any commission, gratuity, gift or other consideration, the Province 
shall have the right, summarily and without recourse to law and without prejudice to any 
other legal remedy which it may have in regard to any loss or additional cost or expenses, 
to cancel the Contract without paying any compensation to the Contractor. 

 
14. PREFERENCES 
 
14.1  Should the Contractor apply for preferences in the submission of his bid, and it is found at a 

later stage that these applications were incorrect or made under false pretences, the 
Province may, at its own right:- 

 
 

14.1.1 Recover from the Contractor all costs, losses or damages incurred or  
sustained   
by the Province as a result of the award of the Contract; and / or  

14.1.2 Cancel the contract and claim any damages which the Province may suffer 
by having to make less favourable arrangements after such cancellation. 

14.1.3 The Province may impose penalties, however, only if provision therefore is 
made in the Special Conditions of Bid. 

 
15.  WEIGHTS AND MEASURES 
 
15.1 The quantities of goods offered or delivered shall be according to South African standard 

weights and measures. 
 
16.  SECURITY 
 
16.1  Special Conditions of Contract relating to Surety/Guarantee requirement must be dealt with 

in strict compliance with the Conditions of Bid set out herein. 
 
16.2  In respect of contracts less than R 500 000, the guarantees and sureties required  
     may be based on a risk evaluation conducted by the Province inviting the bid. 
16.3  No deposits are required for bid applications for contracts below R 500 000. 
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17.  ORDERS 
 
17.1    Goods shall be delivered and services rendered only upon receipt of a written official order 

or the signing of a contract with the Province, and accounts shall be rendered as indicated 
on the official order or in the contract, as the case may be. 

          
17.2  The Province reserves the right to call upon any Contractor during the contract   period to 

make known the following details: 
 

               17.2.1  Name of Institution placing order; 
               17.2.2  Provincial official order number; 

      17.2.3  Quantity ordered; and 
      17.2.4  List of items ordered. 
 

18.  EXPORT LICENCES 

18.1   When orders are placed for goods in respect of which an export licence from the country of 
origin of supplies is required, the Contractor shall: 
 

18.1.1 Not incur any direct or indirect costs in connection with the supply or dispatch 
of such supplies before he has obtained such licence; 

  
18.1.2 If the government of the country from which the supplies are to be exported 

refuses, or fails to grant such licence within three months of the placing of 
the order, the order shall be considered to be cancelled and no liability will 
be accepted for any loss or expenses irrespective of the nature thereof, 
including loss or expenditure suffered or incurred by the Contractor or any 
other person in respect of the production, supply, transportation or delivery 
of such supplies. 

 
19.  INSURANCE 

19.1  The goods supplied under the contract shall be fully insured in a freely convertible Currency 
against loss or damage incidental to manufacture or acquisition, transportation, storage and 
delivery in the manner specified in the SCC. 

 
19.2  Any insurance policies taken out by a Contractor to cover goods delivered for a contract 

must be taken out with a company registered in South Africa in terms of      
 relevant insurance and companies acts. 
 
20.  INSPECTION, TESTS AND ANALYSES 
 
20.1  In terms of Provincial policy, inspections of a Bidder’s goods and services are   

permitted. Bidders and Contractors must allow reasonable access to premises to officials 
from the department inviting the bid, or person specially appointed by the Province to carry 
out inspection or tests. There are two main categories: Firstly, where the bid conditions call 
for goods to be inspected during the contract period. Secondly, where the inspection results 
are to be submitted with the bid document. 

 
20.2    If it is a bid condition that goods to be produced should at any stage during production  

or on completion be subject to inspection, the premises of the Contractor shall be open, at 
all reasonable hours, for inspection by a representative of the Province or of an 
organization acting on its behalf. 

 
20.3  Inspections tests and analyses may be carried out prior to dispatch in regard to such 

contract goods as may be deemed necessary by the Province, and the Contractor shall 
provide, if required, all the required facilities for the inspection, tests and analyses of the 
goods free of charge and shall, if required, provide all the materials, samples and labour 
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and available apparatus which may be required for the purposes of such inspection, tests 
and analyses free of charge, unless otherwise specified. 

 
20.4  If there are no inspection requirements in the bid documents and no mention thereof is 

made in the letter of acceptance, but during the contract it is decided that inspections shall 
be carried out, the Province shall itself make the necessary arrangements, including 
payment arrangements, with the testing authority concerned. The premises of the Bidder 
Contractor must be open and accessible at all reasonable times for the purposes of these 
tests. 

 
20.5  If the inspection, tests and analyses show the goods or service to be in accordance with 

contract requirements, the cost of the inspection, tests and analyses shall be defrayed by 
the Province calling for such tests or analyses. Where the supplies or services do not 
comply with the contract, the costs shall be defrayed by the Contractor and the Province 
shall have the right, without prejudice to any other legal remedy it may have, to deduct such 
costs from payments due to the Contractor under the contract or under any other contract. 

 
20.6  Goods and services which do not comply with the contract requirements may be rejected. 

20.7  Any goods may on or after delivery be inspected, tested or analysed and may be  
 rejected if found not to comply with the requirements of the contract, and such rejected 

goods shall be held at the cost and risk of the Contractor who shall, when called upon, 
remove them immediately at his own cost and forthwith substitute them for goods which do 
comply with the requirements of the contract, failing which such rejected goods shall be 
returned at the Contractor’s cost and risk. Should the Contractor fail to provide the 
substitute goods forthwith, the Province may, without giving the Contractor a further 
opportunity to substitute the rejected goods, purchase such supplies as may be necessary 
at the expense of the Contractor, for example, the transport costs and other expenses 
regarding the rejected goods must be refunded by the Contractor. 

 
20.8  Where imported goods are to be inspected before delivery, the Contractor shall notify his 

suppliers abroad of the conditions applicable to inspections. 
 
20.9  Provisions contained in sub-clause 20.1 and 20.8 shall not prejudice the right of the 

Province to cancel the contract on account of a breach of the conditions thereof. 
 
21.  RESTRICTION OF BIDDING 
 
21.1 Without prejudice on any other legal remedies, the Province may impose restrictions on a 

Bidder in terms of which bids to the Province will not be accepted for such period as 
determined by the Province. This information may be passed to other provinces or State 
organisations in the Republic of South Africa. These restrictions may be imposed in terms 
of the breach of any of the requirements to be met in terms of the accepted bid or contract. 
The Province may also make a restriction on a bidder from another province or State 
institution applicable to this Province. 

 
22.  CONTRACTOR’S LIABILITY 

 

22.1  In the event of the contract being cancelled by the Province in the exercise of its rights in 
terms of these conditions, the Contractor shall be liable to pay to the Province any losses 
sustained and/ or additional costs or expenditure incurred as a result of such cancellation, 
and the Province shall have the right to recover such losses, damages or additional costs 
by means of set-off from moneys due or which may become due in terms of the contract or 
any other contract or from guarantee provided for the due fulfilment of the contract and, 
until such time as the amount of such losses, damages or additional costs have been 
determined, to retain such moneys or guarantee or any deposit as security for any loss 
which the Province may suffer or may have suffered. 
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      22.2  The Contractor may be held responsible for any consequential damages and loss sustained 
which may be caused by any defect, latent or otherwise, in supply or service rendered or if 
the goods or service as a result of such defect, latent or otherwise, does not conform to any 
condition or requirement of the contract. 

 
23. PRICE LISTS 

 

Price lists which are part of the contract shall not be amended without the approval of the 
Province, unless the SCC specify otherwise. 
 

24.  SUBMISSION OF CLAIMS 
 
24.1  Claims must be submitted within 90 days of the delivery date of items, but the delivery date 

will be calculated according to the delivery period stipulated in terms of the contract, unless 
an extension for late delivery has been granted by the Province. 

 
24.2  For period contracts, no price increase will be granted within the first 180 days of the 

contract period. No price increase applications which are submitted later than 90 days after 
the contract period expired will be considered. The claims shall be accompanied by 
documentary proof and, if required, an auditor’s report sustaining the claim shall be 
provided. 

 

24.3   Claims referring to formulae and indices must be clearly set out in terms of indices or  
          formulae values used to calculate the bid price, and the adjusted indices or values. 
 
25.  PROVINCIAL PROPERTY IN POSSESSION OF A CONTRACTOR 
 
25.1  Province’s property supplied to a Contractor for the execution of a contract remains the 

property of the Province and shall at all times be available for inspection by the Province or 
its representatives. Any such property in the possession of the Contractor on the 
completion of the contract shall, at the Contractor’s expense, be returned to the Province 
forthwith. 

 
25.2  The Contractor shall be responsible at all times for any loss or damages to the Province’s 

property in his possession and, if required, he shall furnish such security for the payment of 
any such loss or damages as the Province may require. 

 
26.  RIGHTS TO PROCURE OUTSIDE THE CONTRACT 

 

26.1  The Province reserves the right to procure goods outside the contract in cases of urgency 
or emergency or if the quantities are too small to justify delivery costs, or if the goods are 
obtainable from another organ of Province or if the Contractor’s point of supply is not 
situated at or near the place where the goods are required or if the Contractor’s goods are 
not readily available. 

 
26.2  No provision in a contract shall be deemed to prohibit the obtaining of goods or   
     services from a Province or local authority. 
 
27.       AMENDMENT OF CONTRACT 

 

No agreement to amend or vary a contract or order or the conditions, stipulations or 
provisions thereof shall be valid and of any force and effect unless such agreement to 
amend or vary is entered into in writing and signed by the contracting parties. Any waiver of 
the requirement that the agreement to amend or vary shall be in writing. 
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28.      NOTICES 

 

28.1  Every written acceptance of a bid shall be posted to the supplier/bidder concerned by 
registered or certified mail and any other notice to him/her/it shall be posted by ordinary 
mail to the address furnished in his bid or to the address notified later by him/her/it in writing 
and such posting shall be deemed to be proper service of such notice. 

 
28.2  The time mentioned in the contract documents for performing any act after such aforesaid 

notice has been given, shall be reckoned from the date of posting such notice. 
 
29.  INCIDENTAL SERVICES 

 

29.1  The Contractor may be required to provide any or all of the following services, including 
additional services, if any, specified in the Special Conditions of Bid: 

(a)  performance or supervision of on-site assembly and/or commissioning of the 
supplied goods: 

(b)  furnishing of tools required for assembly and/or maintenance of the supplied 
goods; 

(c)  furnishing of a detailed operations and maintenance manual for each 
appropriate unit of the supplied goods; 

(d)  performance or supervision or maintenance and/or repair of the supplied 
goods, for a period of time agreed by the parties, provided that this service 
shall not relieve the Contractor of any warranty obligations under this 
contract; and 

(e)  training of the Province’s personnel, at the Contractor’s plant and/or on-site, 
in assembly, start-up, operation, maintenance, and/or repair of the supplied 
goods. 

 
29.2  Prices charged by the Contractor for incidental services, if not included in the Contract price 

for the goods, shall be agreed upon in advance by the parties and shall not exceed the 
prevailing rates charged to other parties by the Contractor for similar services. 

 

30.  USE OF CONTRACT DOCUMENTS AND INFORMATION INSPECTION 

 

30.1  The Contractor shall not, without the Province’s prior written consent, disclose the contract, 
or any provision thereof, or any specification, plan, drawing, pattern, sample, or information 
furnished by or on behalf of the Province in connection therewith, to any person other than 
a person employed by the Contractor in the performance of the contract. Disclosure to any 
such employed person shall be made in confidence and shall extend only so far as may be 
necessary for purposes of such performance. 

 

30.2  The Contractor shall not, without the Provinces prior written consent, make use of any 
document or information mentioned in GCC clause 30.1 except for purposes of performing 
the contract. 

 

30.3  Any document, other than the contract itself mentioned in GCC clause 30.1 shall remain the 
property of the Province and shall be returned (all copies) to the Province on completion of 
the Contractor’s performance under the contract of so required by the Province. 

30.4 The Contractor shall permit the Province to inspect the Contractor’s records relating to the 
performance of the Contractor and to have them audited by auditors appointed by the 
Province, if so required by the Province. 

 
31.  SPARE PARTS 
 
31.1  If specified in SCC, the Contractor may be required to provide any or all of the   following 

materials, notifications, and information pertaining to spare parts manufactured or 
distributed by the Contractor: 
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(a)  such spare parts as the Province may elect to purchase from the Contractor, 
provided that this election shall not relieve the Contractor of any Warranty 
obligations under the contract. 

(b)  In the event of termination of production of the spare parts: 
(i)  Advance notification to the Province of the pending termination, in sufficient 

time to permit the Province to procure needed requirements; and 
(ii)  Following such termination, furnishing at no cost to the Province, the 

blueprints, drawings, and specifications of the spare parts, if requested. 
 
32.  PENALTIES 

 

32.1  Subject to GCC Clause 4, if the Contractor fails to deliver any or all of the goods or to 
perform the services within the period(s) specified in the contract, the Province shall, 
without prejudice to its other remedies under the contract, deduct from the contract price, 
as a penalty, a sum calculated on the delivered price of delayed goods or unperformed 
services, using the current prime interest rate calculated for each day of the delay until 
actual delivery or performance. The Province may also consider termination of the contract 
in terms of the GCC. 

 
 
33. ANTI-DUMPING AND COUNTERVAILING DUTIES AND RIGHTS 

33.1  When, after the date of bid, provisional payments are required, or anti-dumping or 
countervailing duties are imposed, or the amount of a provisional payment or anti- dumping 
or countervailing right is increased in respect of any dumped or subsidized import, the State 
is not liable for any amount so required or imposed, or for the amount of any such increase. 
When, after the said date, such a provisional payment is no longer required or any such 
anti-dumping or countervailing right is abolished, or where the amount of such provisional 
payment or any such right is reduced, any such favorable difference shall on demand be 
paid forthwith by the Contractor to the State or the State my deduct such amounts from 
moneys (if any) which may otherwise be due to the Contractor in regard to supplies or 
services which he delivered or rendered, or is to deliver or render in terms of the contract or 
any other contract or any other amount which may be due to him. 

 
34.  GOVERNING LANGUAGE 

 

34.1 The contract shall be written in English. All correspondence and other documents 
pertaining to the contract that is exchanged by the parties shall also be written in English. 

 
35.  TAXES AND DUTIES 

 

35.1  A foreign Contractor shall be entirely responsible for all taxes, stamp duties, licence fees, 
and other such levies imposed outside the Province’s country. 

 
35.2  A local Contractor shall be entirely responsible for all taxes, duties, license fees, etc.,  

incurred until delivery of the contracted goods to the Province. 
 

35.3  No contract shall be concluded with any bidder whose tax matters are not in order. Prior to 
the award of a bid the Province must be in possession of a tax clearance certificate, 
submitted by the bidder. This certificate must be an original issued by the South African 
Revenue Services. 
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PART C 
 

A I  TERMS OF REFERENCE 

 
APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF CONCRETE 

BUTTRESS WEIR, AGRICULTURAL SUBSURFACE DRAINAGE, VEHICLE CULVERT 
CROSSINGS AND REMEDIAL REPAIRS ON EXISTING CONCRETE STORMWATER 

CANAL. MAKHATHINI IRRIGATION SCHEME BLOCK 6A 

 
 

1. BACKGROUND 
 

1.1. Achieving and maintaining high levels of growth in the agricultural sector is a key 
national policy objective that holds a high priority in the programmes of the KwaZulu-
Natal Department of Agriculture and Rural Development (herein after referred to as 
Department).  

1.2. The Department endeavours to contribute to economic growth within the agricultural 
sector and in the process promote commercialization in the smallholder farm sector, 
increase opportunities for skilled and relatively unskilled employment, and increase food 
security.  

1.3. The Department has therefore prioritized the need to assist resource-poor and 
emerging farmers with tunnels and irrigation requirements. 

 
 

2. OBJECTIVES 
 

 
2.1. The Employer requires the installation of subsurface drainage, at Makhathini Block 6 in 

the Jozini Local Municipality area, KwaZulu-Natal Province. 
2.2. The Employer desires that the work required be of a high standard and be completed in 

the shortest practical time whilst making use of local labour where practical possible. 
2.3. The sucessful contractor would be required to supply proof and intricate knowledge 

required to implement agricultural subsurface drainage installation 
 

3. SCOPE OF SERVICES 
 

3.1. The Works to be carried out by the Contractor under this Contact comprise mainly the 
following: 
 

3.1.1. Location and protection of existing services 
3.1.2. Site clearance 
3.1.3. Excavations 
3.1.4. Earthworks 
3.1.5. Formwork 
3.1.6. Concrete work 
3.1.7. Remedial works on existing concrete storm water canal 
3.1.8. Installation of Agricultural Subsurface Drainage (Pipe works) 29500m subsurface 

drains 
3.1.9. Installation of Agricultural Subsurface Drainage junction boxes and outlet structures. 
3.1.10. Construction of piped vehicle crossings over existing drainage canal x 2 
3.1.11. Construction of concrete outlet buttress weir structure 
3.1.12. Repair of existing irrigation services within construction area 
3.1.13. Re-Establishment of agricultural crops within work area when damaged during 

construction 
3.1.14. Construction of surface water management structures 
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3.2. This description of the Works is not necessarily complete and shall not limit the work to 

be carried out by the Contractor under this Contract. 
 

3.3. Estimated quantities of each type of work are given in the Bill of Quantities. 
 

3.4. Provision is made for a specialist geotechnical drainage engineer to be on site during the 
contract period to test the soil conditions as well as absorption rate of the material for 
each plot. All excavations and backfilling for trenches will be done by the civil contractor 
and his attention is drawn to the fact that he will not receive any additional payment for 
re-programming of the works and/or any delays that may be caused by poor coordination 
between him Mjindi Farming, the individual farmers or other contractor, unless otherwise 
agreed by the Engineer. 
 

3.5. All costs as a result of liaison by the civil contractor with Mjindi Farming or farmers and 
the accommodation of the main contractor’s activities on the site must be allowed for by 
the contractor in the bill of quantities. The same applies to all the insurances. The main 
contractor will be fully responsible for the required insurances as prescribed in the 
Tender Data notwithstanding the fact that the sub-contractor will move onto site and work 
on the civil contractor’s work. 
 

3.6. Sufficient information of existing areas and services that have to be crossed must be 
taken by the Contractor and handed over to the Engineer before such operations 
commence. No payment will be done in this regard and it shall be deemed covered in the 
preliminary and general items. 
 

3.7. The existing irrigation supply pipelines should remain in operation throughout the 
duration of the contract. 

 

4. PROJECT LOCATION 
 

4.1. The site of the works is located in Makhathini Irrigation Scheme, Block 6, Jozini Local 
Municipality, KwaZulu-Natal Province. 
 

4.2. Co-ordinates: 
 

27° 25' 10.7735"S 
32° 10' 01.7359" E 
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     PART D 
 

B I  SPECIAL TERMS & CONDITIONS 

 
APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF CONCRETE 

BUTTRESS WEIR, AGRICULTURAL SUBSURFACE DRAINAGE, VEHICLE CULVERT 
CROSSINGS AND REMEDIAL REPAIRS ON EXISTING CONCRETE STORMWATER 

CANAL. MAKHATHINI IRRIGATION SCHEME BLOCK 6A 
 

1.  INTRODUCTION 

 

1.1. Bidders must ensure that they are fully aware of all the Terms and Conditions 
contained in this bid document. Only bidders that fully meet the prequalification shall 
be considered. 
 

1.2. The Bidder is required to check the number of consecutively numbered pages and 
should any found to be missing or in duplicate, or the text of figures indistinct, or 
should there be any doubt or obscurity as to the meaning of any part of these 
documents, the Bidder must ascertain the true meaning or intent of the same prior to 
the submission of his/her Bid, as no claims arising from any incorrect interpretation will 
be admitted. 
 

2. ACCEPTANCE OF BID 
 

2.1. The Departmental Bid Adjudication Committee is under no obligation to accept any 
bid. 

 

3. AMENDMENT OF CONTRACT 
 

3.1. Any amendment to or renunciation of the provisions of the contract shall at all times be 
done in writing and shall be signed by both parties, subject to the Departmental Bid 
Adjudication Committee approval. 

 

4. AWARD  
 

4.1. Bidders who meet the prequalification shall be scored on functionality and only bidders 
with a minimum score of 70 shall be evaluated on price and preference points. 

 

5. BASIS OF QUANTITIES 
 

5.1. Quantities are as reflected on the Bill of Quantities. 
 

6. BBBEE CERTIFICATE / SWORN AFFIDAVIT 
 

6.1 A bidder must submit a valid BBBEE certificate or a sworn affidavit together  
           with the bid for pre-qualification purposes and for claiming BBBEE points. 
 
6.2 All BBBEE certificates issued by IRBA, Accountants and Accounting Officers are no 

longer valid certification and will no longer be considered. 
 

7. CHANGE OF ADDRESS 
 

7.1. Bidders must advise the Departmental Supply Chain Management, Contract 
Administration should their ownership or address (domicilium citandi et executandi) 
details change from the time of bidding to the expiry of the contract. 
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8. COMPETENCY OF THE SERVICE PROVIDER 
 

8.1. This bid is open for contractors with a Construction Industry Development Board 
(CIDB) database grading of minimum 7 CE. The contractor is to submit evidence of 
his/her own Active registration.  
 

8.2. For evaluation processes, the Department shall apply the evaluation criteria as 
outlined in the Bid Evaluation Criteria of this bid.  
 

8.3. It shall be vital for the appointed supplier to have sufficient financial resources and 
capacity to finance and execute as per terms and conditions of the contract. 

 

9. COMPULSORY SITE BRIEFING 
 

9.1 Due to restrictions posed by Covid-19, a compulsory site-briefing meeting will  
not be held with prospective Bidders. Bidders may liase with the official responsible for 
Technical enquiries dor any specification related queries.   

 

10.  COUNTER OFFERS 
 

10.1. Counter offers shall not be considered. 
 

11.  DELIVERY CONDITIONS 
 

11.1. Delivery of services must be made in accordance with the instructions appearing on 
the official purchase order. 
 

11.2. All deliveries or dispatches must be accompanied by a delivery note stating the official 
purchase order number against the delivery that has been affected. 

 
11.3. In respect of items awarded to them, contractors must adhere strictly to the delivery 

periods stipulated by them in their bid document. 
 
11.4. The instructions appearing on the official purchase order form regarding the supply, 

dispatch and submission of invoices must be strictly adhered to. 
 

11.5. All invoices submitted must be original.  
 

11.6. Deliveries not complying with the order form shall be returned to the contractor at the 
contractor’s expense. 
 

11.7. No locally manufactured product may be substituted during the contract period with an 
imported product, and vice versa, without prior approval of the Departmental Bid 
Adjudication Committee. 

 

12. DETAILS OF PAST OR CURRENT CONSTRUCTION CONTRACTS AWARDED TO 
THE BIDDER (ANNEXURE C) 

 

12.1. The bidder must furnish the following details of all verifiable past and current 
construction contracts. 
 

12.1.1. Date of commencement of contract/s; 
12.1.2. Value per contract; and 
12.1.3.       Contract details; that is, with whom held, phone number and Address/s of     

           the companies. 
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13.  ENTERING OF DEPARTMENTAL OFFICES 

 

13.1. No representative from a company shall be permitted to enter Departmental premises, 
buildings or containers where stores are kept unless he/ she is accompanied by the 
responsible official in charge of stores. 

  

14. EQUAL BIDS 
 

14.1. If two or more bidders score an equal total number of points, the contract must be 
awarded to the bidder that scored the highest points for BBBEE.  
 

14.2. If functionality is part of the evaluation process and two or more bidders score equal 
total points and equal preference points for BBBEE, the contract must be awarded to 
the bidder that scored the highest points for functionality. 

 
14.3. If two or more bidders score equal total points in all respects, the award shall be 

decided by the drawing of lots. 
 

15. INVOICES 
 

15.1. All invoices submitted by the Contractor must be Tax Invoices indicating quantity 
ordered and quantity delivered, the amount of tax charged and the total invoice 
amount. 
 

15.2. A tax invoice shall be in the currency of the Republic of South Africa and shall contain 
the following particulars: 

15.2.1. The name, address and registration number of the supplier; 
15.2.2. The name and address of the recipient; 
15.2.3. An individual serialized number and the date upon which the tax invoice is 

issued; 
15.2.4. A description of the goods or services supplied; 
15.2.5. The quantity or volume of the goods or services supplied; 
15.2.6. The value of the supply, the amount of tax charged and the consideration for 

the supply; or 
15.2.7. Where the amount of tax charged is calculated by applying the tax fraction to 

the  consideration for the supply and either the amount of the tax charged, or a 
 statement that it includes a charge in respect of the tax and the rate at which 
the tax was charged. 
 

 

16.  IRREGULARITIES 

 

16.1. Companies are encouraged to advise the Department timeously of any possible 
irregularities which might come to their notice in connection with this or other 
contracts. 

 

17.  JOINT VENTURES 

 

17.1. In terms of the Preferential Procurement Regulations, 2017 pertaining to the 
Preferential Procurement Policy Framework Act 5 of 2000, a trust, consortium or joint 
venture must submit a consolidated BBBEE Status Level Verification Certificate for 
every separate bid. 
 

17.2. Should this bid be submitted by a joint venture, the joint venture agreement must 
accompany the bid document before the closing date and time of bid. The joint 
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venture agreement must clearly specify the percentage of the contract to be 
undertaken by each company participating therein. 
 

17.3. The non-submission of a BBBEE Certificate by a trust, consortium or joint venture 
shall result in zero (0) preference points being allocated for evaluation purposes.   
 

17.4. Each party to a Joint Venture/ Consortium must submit an original valid Tax 
Clearance Certificate together with the bid before the closing date and time of bid. 
 

17.5. The joint venture or consortium must submit a formal agreement that outlines the roles 
and responsibilities of each member of the joint venture or consortium, nomination of 
an authorised person to represent the joint venture or consortium in all matters relating 
to this bid and the details of the bank account for payments to be effected. 
 

17.6. The joint venture or consortium must comply with Central Suppliers Database (CSD) 
registration requirements as per National Treasury directive. 
 

17.7. The CIDB Calculator must be utilized to calculate the grading for a Joint Venture. 
 

18. LATE BIDS 
 

18.1. Bids are late if they are received at the address indicated in the bid documents after 
the closing date and time. 
 

18.2. A late bid shall not be considered and, where practical, shall be returned unopened to 
the Bidder, accompanied by an explanation. 

 
19. LOCAL PRODUCTION AND CONTENT  
 
19.1. The Department of Agriculture and Rural Development promotes Local Production 

and Content.  
 

19.2. In  case of designated sectors, only locally produced goods, services or works or 
locally manufactured goods, with a stipulated minimum threshold for local production 
and content will be considered.  
 

19.3. Department of Agriculture and Rural Development reserves the right at its sole 
discretion to set minimum thresholds for sectors which may not have been declared 
as designated sectors by the DTI in an effort to stimulate local production and content 
where relevant.  
 

19.4. Bidders are required to assess their product and /or service offering against the 
designated sector lists as published by the Department of Trade and Industry (the 
DTI) and to ensure full compliance to the minimum local content threshold, if relevant, 
before submitting its response to this tender.  
 

19.5. The Department of Agriculture and Rural Development latest list of designated sectors 
can be accessed on http://www.dti.gov.za/industrial_development/ip.jsp  
 

19.6. Service Provider should ensure that they complete SDB 6.2 of this document. Failure 
to complete SBD 6.2 shall result in disqualification.  

 

20. NOTIFICATION OF AWARD OF BID 
 

20.1. Notification of award shall be via an advert in the same media as the invitation to 
tender. 

 

http://www.dti.gov.za/industrial_development/ip.jsp
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21. PAYMENT FOR SUPPLIES AND SERVICES 
 

21.1. A contractor shall be paid by the Department in accordance with supplies delivered 
and services rendered. 
 

21.2. Should a contractor indicate a special discount on his/her account provided payment 
is made within a certain time, the Department shall make every effort to take 
advantage of such discount. 
 

21.3. Any query concerning the non-payment of accounts must be directed to the 
Department. The following protocol shall apply if accounts are queried: 
 

21.4. Contact must be made with the officer-in-charge of the District Office; 
If there is no response from the District Office, the Director: Finance must be 
contacted; 
 

21.5. Information as contained on the Central Suppliers Database must be valid/correct. 
Non-compliance with Tax Requirements shall affect payment. 

 

22. PERIOD OF CONTRACT 
 

22.1. The contract is ad hoc / once off and is to be implemented in 18 months 
 

23. PRE-QUALIFICATION CRITERIA 
 

23.1. Only bidders who meet both of the following prequalification criteria may respond:- 
 

23.1.1. BBBEE level 1 (as per the provisions of section 4(1)(a) of the PPPFA     
       Regulations, 2017); and  

23.1.2. EME or QSE (as per the provisions of section 4(1)(b) of the PPPFA  
       Regulations, 2017) 

23.1.3. CIDB 7 CE Minimum  
 

23.2. Bidders must submit documentary proof of compliance with the above prequalification 
criteria. 
 

23.3. Bidders who fail to comply with the above-stipulated prequalification criteria or fail to 
submit documentary proof of the compliance with the prequalification criteria shall not 
be considered for this bid. 

 

24. QUALITY CONTROL/ TESTING OF PRODUCTS 
 

24.1. The Department reserves the right to inspect and verify the quality and specifications 
of the supplied materials and equipment, as well as other items listed on the Bill of 
Quantities, before construction and/or installation. In case of deviations in terms of 
dimensions, strength, numbers or otherwise, the Contractor shall replace these goods 
for the correct ones at his/her own expense.  
 

24.2. The same replacement obligation to the Contractor would apply during installation and 
during and after commissioning.  

 

24.3. In the case of sustained or repeated non-adherence to the specifications of the 
materials and/or equipment, as well as in the case of general negligence during the 
implementation process, the contract may be cancelled. The Department will in such 
cases seek compensation from the contractor for the estimated costs for completion.  
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24.4. In cases of deliberate negligence or unwillingness to adhere to the Departmental 
specifications, the Service provider will be reported to the Provincial and/or National 
Treasury for listing on the Restricted section of the Central Suppliers database. 

 

25. ORDER OF PRECEDENCE 
 

25.1. This invitation to bid/quote is issued in accordance with the provisions of the Public 
Finance Management Act (PFMA), Chapter 16 A of the Treasury Regulations and 
shall be subject to the provisions of the National Treasury Government Procurement 
General Conditions of Contract (July 2010). The Special Terms and Conditions are 
supplementary to that of the General Conditions of Contract. Where, however, the 
special terms and conditions are in conflict with the General Conditions of Contract, 
the Special Terms and Conditions shall prevail. 

 

26. SUPPLIERS DATABASE REGISTRATION 
 

26.1. A bidder submitting an offer must be registered on the Central Suppliers Database at 
National Treasury. A bidder who has submitted an offer and is not registered on the 
Central Suppliers Database shall not be considered at the time of award. No pending 
registrations shall be considered. 
 

26.2. A Joint Venture/Consortium must be registered on the Central Suppliers Database at 
the time of submitting the bid. 
 

 NB: If a bidder is found to be employed by the State and is on the Central 
Suppliers database, the bidder shall be disqualified. 

 

27. TAX AND DUTIES 
 

27.1. During quotation stage, prices offered and paid must include all customs, excise and 
import duties, and any other tariffs or taxes levied by the government or statutory body 
having jurisdiction on the goods provided under this contract, including Value Added 
Tax (applicable at the current rate). 

 

28. TAX COMPLIANCE PIN 
 

28.1. The bidder must submit a valid Tax Compliance Pin with the bid. Bidders should note 
that their tax compliance status shall be verified through the Central Supplier 
Database and SARS.  
  

28.2. Where a Tax Compliance Pin is not submitted with the bid, the Department shall use 
the Central Supplier Database to verify the tax matters of the bidder.  

 

29. UNSATISFACTORY PERFORMANCE 
 

29.1. Unsatisfactory performance occurs when performance is not in accordance with the 
contract conditions. 
 

29.2. The Departmental official shall warn the contractor in writing that action shall be taken 
in accordance with the contract conditions unless the contractor complies with the 
contract conditions and delivers satisfactory supplies or services within a specified 
reasonable time (7 days minimum).  
 

29.3. If the Contractor fails to commence the Works or to proceed with and complete the 
Works in compliance with the projected timeframes, the Head of Department or 
his/her representative shall take action in terms of its his/her delegated powers and 
adopt and exercise one of the following courses wholly or partly, viz: - 
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29.3.1. To direct the Contractor, in writing, on any day named therein to suspend and 
discontinue the execution of the Works, and to withdraw himself and his 
workmen from the said Site or Sites,  
 

29.3.2. To make a recommendation to the Accounting Officer for cancellation of  the 
contract concerned. 
 

29.3.3. To Contract or Contracts by calling for Bids or otherwise with any other 
Contractor or Contractors for the completion of the Works, or any part thereof, 
at such times and upon such terms as to the Department shall deem best. 

29.4. In relation to the foregoing provisions the Department shall charge any sums of money 
which may be paid by the Department for completing the said Contract against the 
Contractor and if such amount shall exceed this Contract, then the Department shall 
have the right to recover such excess or any balance thereof from the Contractor by 
legal proceedings. 
 

29.5. When correspondence is addressed to the contractor, reference shall be made to the 
contract number/ item number/s and an explanation of the complaint. 

 

30. VALIDITY PERIOD OF BID AND EXTENSION THEREOF 
 

30.1. The validity (binding) period for the bid shall be 120 days from close of bid. However, 
circumstances may arise whereby the Department will request bidders to extend the 
validity (binding) period. Should this occur, the Department shall request bidders to 
extend the validity (binding) period under the same terms and conditions as originally 
offered for by bidders. This request shall be done before the expiry of the original 
validity (binding) period. 

 

31. VALUE ADDED TAX (VAT) 
 

31.1. Bid prices must be inclusive of 15% VAT. 
 

31.2. Bidders who make taxable supplies in excess of R1 million in any 12-month 
consecutive period are liable for compulsory VAT registration, but a person may also 
choose to register voluntarily provided that the minimum threshold of R50 000 (as of 1 
March 2010) has been exceeded in the past 12-month period. Bidders who meet the 
above requirement must register as VAT vendors, if successful, within one month of 
award of the bid. 
 

31.3. For the purposes of calculating preference points, VAT shall not be considered during 
quotation process. 

 

32. SERVICE LEVEL AGREEMENT 
 

32.1. The successful Bidder and the Department will sign a Service Level Agreement prior 
to commencement of works. A proposed schedule of works must be provided by the 
contractor for the approval of the Engineer within two weeks of receiving notification of 
a successful bid.  
 

32.2. The Special Terms and Conditions (STC), the Standard Technical Specifications 
(STS) and the Project Specific Specifications (PSS) as listed in this bid document, 
together with the Drawings, are deemed to form part of the SLA. 
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33. COMMENCEMENT OF THE WORK 
 

33.1. Site establishment must start within two (2) weeks, and the actual works within three 
weeks after hand-over of the site, provided that. Site will be handed over to the 
contractor once the geotechnical specialist report has been concluded. 

 

33.1.1. An official order has been issued; 
33.1.2. The contractor is in possession of all relevant documentation required for works 

execution; 
33.1.3. No exceptional circumstances such as inclement weather or other outside  the 

control of either party to the contract prevail.  
33.1.4. The geotechnical investigation report has been finalized and recommendations have      

been incorporated into the design 
 

33.2. In case work has not commenced within two (2) weeks of the site hand-over and no 
attenuating circumstances for the delay can be provided, the Department reserves 
itself the right to cancel the contract  

 

34. HANDOVER OF SITE TO CONTRACTOR 
 

34.1. The Department will organize a site hand-over to the contractor who will then be 
introduced to the project stakeholders and participants. 
  

34.2. The site will be handed back at works completion after a final inspection by the 
Engineer revealed no outstanding patent defects.  

 
34.3. The Contractor will control the site for the contract duration. Only the Contractor’s own 

employees, Contractor’s local labour and Departmental Representatives will be 
allowed on site. 

 
34.4. The Contractor is responsible in the administration, control and security on the site at 

all times during the contract duration. 
 

35. WATER AND POWER 
 

35.1. The Contractor shall make the necessary arrangements for the provision of any water 
and power. No payment will be made for the provision or use of these services and 
the cost of these shall be included in the Bid/quoted amount. 

 

36. LOCATION OF CAMP 
 

36.1. The Contractor’s camp may be erected on the site of the works but must meet the 
approval of the Engineer, project beneficiaries and landowners.  
 

36.2. No persons other than a night watchman may sleep in the camp, without the approval 
of the local relevant Stakeholder.   

  

37. HOUSING OF CONTRACTOR’S EMPLOYEES 
 

37.1. The Contractor shall make his own arrangement for housing, payment and feeding his 
employees and transporting them to and from the site. However, it may be possible to 
arrange temporary local accommodation for the Contractor’s staff with the participants.  
 

37.2. The Contractor is in all respects responsible for the housing and transporting of his 
employees, and for the arrangement thereof, and no extension of time due to any 
delays resulting from this, will be granted. 
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38.  LABOUR SOURCE & CAPACITY 
 

38.1. The Contractor will be required to satisfy the Department that a sufficient and 
experienced labor force is employed or that sufficient experienced labour can be 
acquired to complete the services and produce an acceptable quality of workmanship. 
 

38.2. The contractor is encouraged to source unskilled labour from the project participants 
or local community. The Contractor and the Departmental representative (Engineer or 
local Agricultural adviser) may negotiate with the participants in this regard to establish 
all the conditions for the utilization of the local labour.  
 

38.3. The Contractor will be responsible for all hiring, payment, housing and transport of all 
labour used for the duration of the contract. 

 

39.  SECURITY & RISK 
 

39.1. No one shall be allowed on the construction site after normal working hours except for 
the necessary security personnel.  
 

39.2. The Contractor shall also be responsible for safeguarding all plants, machinery, 
equipment and materials on site. The Engineer shall not be responsible for any lost, 
damaged or stolen property or materials. Should any of these situations arise, no 
allocations will be made in terms of finances or time. 

 

40. MATERIALS: DELIVERY, ON & OFF-LOADING, STORAGE & RESPONSIBILITY 
 

40.1. The Contractor shall be responsible for the safe delivery, loading, off-loading, handling 
and storage of any equipment and materials on site.  
 

40.2. All equipment, materials and plant stored on site must be suitably protected against 
damage or loss by theft or otherwise.  
 

40.3. The Contractor shall remain fully responsible for all material and plant etc. until the 
completed works are handed over and have been officially accepted by the 
Department. 
 

41. EXISTING ROADS, MUNICIPAL PAVEMENTS, ETC. 
 

41.1. The Contractor is advised that he will be held responsible for any damage to the 
existing pavings, roads, municipal pavements, fences, boundary walls, etc., and will 
have to repair such damage at his expense.  

 

42. DAMAGE TO PROPERTY 
 

42.1. If the Contractor or his/her employees, while engaged in the execution of the contract, 
shall break, deface, injure, destroy or allow to fall into disrepair any part of the Works 
or property belonging to the Department, or any private property including: buildings, 
pavings, roads, fences, walls or grounds contiguous to the premises of the 
Department on which he or they may be employed, the Contractor will be required to 
repair, in a perfect and workmanlike manner, at own expense all damage to the 
approval of the Department. The Completion Certificate will not be issued until the 
Department is satisfied that all necessary remedial work has been satisfactorily 
completed 
 

42.2. The Contractor shall take every precaution against damage or nuisance being caused 
by dust both to the properties of the Employer and all surrounding properties and shall 
indemnify the Employer against any claim that might arise there from. 
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43. UNDERGROUND CABLES AND PIPES 
 

43.1. If such services are discovered, immediate notification must be made to the Employer 
and all work in the vicinity of such cables, pipes, etc., shall cease until safe to proceed.  
 

43.2. Should the Contractor damage underground cable or pipes, such damage shall be 
repaired as soon and safely as possible by the Contractor.  
 

43.3. The cost of making good such damage will be met by the Contractor as this must be 
covered by the Contractors works insurance, unless the damaged cables/pipes were 
unknown and did not feature on the plans supplied to the contractor.   

 

44. DAILY RAINFALL RECORDS 
 

44.1. Submission of rainfall figures is required for the granting of permission of extending 
the contract period on the basis of inclement weather. If none are kept, the Engineer is 
under no obligation to grant extension of the completion period for inclement weather. 

 

45.  INSPECTION OF WORK 
 

45.1. The Departmental representative may at all reasonable times have access to the site 
where work is being executed for inspection purposes.  
 

45.2. The Engineer may request that evidence of the quality or strength of any materials be 
supplied by the contractor wherever necessary.  

 

46. NOTICE OF COVERING WORK 
 

46.1. The Contractor shall give due notice to the engineer whenever any work or materials 
are intended to be covered in with earth or otherwise in order that their correct 
dimensions and quality may be ascertained before being covered. 
 

46.2. If any such work or materials are covered without such notice having been given, the 
work or materials shall be uncovered at the Contractor’s expense on instructions given 
by the Engineer. 

 

4 7 .  SUB-CONTRACTED WORK 

 

47.1. The contractor shall not sub-contract the entire contract.  
 

47.2. However, local suppliers and emerging contractors should be considered provided 
they are capable. Implementing Subsurface Drainage works is complex and requires 
special expertise and resources to implement the works. 
 

47.3. The contractor must sub- contract 30% of the total value of the contract to the 
following designated group as per PPPFA Regulation 2017. 
32.1.1. an EME or QSE which is at least 51% owned by black people; 
32.1.2. an EME or QSE which is at least 51% owned by black people who  

are youth; 
32.1.3. an EME or QSE which is at least 51% owned by black people who  

are women; 
32.1.4. an EME or QSE which is at least 51% owned by black people with  

disabilities; 
32.1.5. an EME or QSE which is 51% owned by black people living in  

rural or  underdeveloped areas or townships; 
32.1.6. a cooperative which is at least 51% owned by black people; 
32.1.7.  
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32.1.8.  an EME or QSE which is at least 51% owned by black people  
who are military veterans; or 
 

47.4. More than one of the categories referred to in paragraphs (46.3.1) to (46.3.7).Central 
Supplier Database (CSD) has the list of all suppliers registered on a database 
approved by the National Treasury to provide the required goods or services in 
respect of the applicable designated groups mentioned from which the tenderer must 
select a supplier(s). 
 

48. INSURANCE 
 

48.1. All accepted approved contractors would be required to provide the following 
insurance’s for the project awarded to them: 

 

45.1.1. Insurance against damage, destruction or loss to 50% of the value of the  
  contract. 
45.1.2. Public Liability insurance. 
45.1.3. All risks (works) policy and Political. 

 

49.   PROTECTION OF THE PUBLIC 
 

49.1. The Contractor shall be responsible for the protection of the public in terms of the 
Occupational Health and Safety Act, 1993 (Act No. 85 of 1993). The Contractor shall 
pay particular attention to watching and warning lighting and must provide any 
necessary barriers, etc., required for the protection of the public in terms of the Act. 

 

50.    INJURY TO PERSONS 
 

50.1. The Contractor shall be liable for and shall indemnify the department in respect of any 
liability, loss, claim or proceedings whatsoever, whether arising in Common Law or by 
Statute in respect of personal injuries to or death of any person whomsoever arising 
out of or in the course of or caused by the execution of the Works. 

  

51.  DISAGREEMENTS 
 

51.1. Notice of disagreement. The Contractor has the right by written notice to the Engineer 
to require him to consider any disagreement which he raises with the Engineer 
provided the said written notice shall be given within 14 days after the cause of 
disagreement has arisen. 
 

51.2. Ruling on disagreements. The Engineer shall give a ruling on the disagreement in 
writing to the Contractor no later than 14 days after his receipt of a written request 
from the Contractor requiring him to do so. The Engineer shall provide such a ruling 
with as little delay as possible. During the response time the Contractor shall not alter 
the status of the works under contention. 
 

52. FIXED PRICE CONTRACT 
 

52.1. The contract shall not be subject to contract price adjustment. 
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53. PRICING - COMPLETENESS OF BID 
 

53.1. Bidders are required to Bid for all services, products and commissioning as specified 
in this document and associated plans. This includes those optional items that will be 
pointed out as required at the bid briefing (e.g. VIP toilet(s), fencing and others). If 
he/she does not bid on all items, his/her bid will be rejected.  
 

53.2. All bid/quoted prices for separate items are to be in South African currency and must 
exclude VAT.  
 

53.3. All items as described in the project specification are to be priced in full. 
 

53.4. Transport/Delivery costs must be included in the pricing if the Pricing Schedule does 
not list them separately. 
 

53.5. VAT must be filled in as the sub total followed by the complete price for the entire 
project. 
 

53.6. The Bid price page must be signed by a person legally authorized to do so.  
 

5 4 .   QUANTITIES OF WORK 
 

54.1. The Contractor shall receive payment only for the works actually executed and 
approved by the Engineer. 

 
 

55.  PROGRESS PAYMENTS 
 

55.1. Payment shall only be made for claims that are commensurate with the works actually 
executed and complete.  
 

55.2. Payment will only be made against the construction progress as pertaining to built 
/installed items. Movable items and materials on site are generally excluded from 
progress payments until they have been fully installed or fitted or built up.  
 

55.3. If any item or part of an item in an invoice is disputed by the Engineer, the Engineer 
shall give notice of such with reasons.  
 

55.4. The Engineer may elect to use a payment schedule that apportions a weighting for the 
various work phases, in those cases where the actual pricing schedule is not available 
or lacks balance. 
 

55.5. The contractor shall be paid in up to a minimum of seven part payments. The 
Contractor is strongly advised to request at least five payments when being notified of 
him/her being awarded the contract. 
 

55.6. Part payments will be made after the Engineer has approved the work and will be 
made in accordance with the Retention clause (57). 

55.7. The penultimate payment occurs after practical works completion. The final payment 
will be made after the 12 months liability period when the contractor has dealt with all 
defects, if any. 
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56. COMPLETION OF THE WORKS 
 

56.1. Work completion will be established over three stages, in line with the JBCC. 
 

56.1.1. Practical completion 
(a) This is defined as the stage when the works are found to be substantially 

complete and can be used for the purposes intended. This assessment will be 
solely made by the Engineer. When the Contractor thinks he has completed the 
works, an inspection will be made by the Engineer who will draw up a list of patent 
defects, commonly known as a “snag list”, if any. Patent defects are defects that 
are visible or discoverable upon an ordinary and proper inspection. 

 
56.1.2. Works completion 

(b) This stage will be reached after the Contractor has, to the sole assessment of the 
Engineer, fixed all defects listed on the snag list. It is at works completion that the 
Contractor will be paid out 50% of his/her retention money. 

(c) Final completion Final Completion occurs 12 months after Works completion, after 
expiry of the liability period. 

 

57.  RETENTION 
 

57.1. A 10% retention will be withheld on payment for duration of the construction.  
 

57.2. The Department will pay out half of this retention, or 5% of the bid value as part of the 
second last payment at practical completion of the works. The remainder, viz 5%, 
will be paid out at final completion after expiry of the defect liability period 12 
months after practical completion), the bidder having eliminated all defects.  
 

57.3. In some instances, the Engineer may decide to shorten this period order to allow all 
payments to be completed within the financial year. However, this is not a given and 
the Contractor will be notified during the course of the construction if such would be 
the case. 
 

58.  DEFECT LIABILITY PERIOD 
 

58.1. The defect liability period is 12 calendar months calculated from the date of Practical 
Completion. 
 

58.2. The contractor shall unconditionally guarantee all materials, workmanship related to 
the works for that period. The guarantee shall cover any defects due to inferior 
materials and/or workmanship of the Contractor, or any of his sub-contractors, fair 
wear and tear excepted. The Contractor shall repair, remedy or replace any such 
defects, part or complete works without delay and at his own cost.  

 

59.   CONTINGENCIES 
 

59.1. An amount of 5% of the subtotal for all materials, equipment and services has been 
set aside for Contingencies. This allowance will only be accessed for unforeseen 
additional expenditure not covered in the contract. Such approval must be in line with 
SCM Delegations. 

 

60.   PERIOD OF COMPLETION & RATE OF PROGRESS  
 

60.1. The project has to reach practical completion within 18 months of award of the 
contract. 
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60.2. If the Works are delayed by any cause beyond the Contractor’s control, the Contractor 
shall have the right within twenty-one days of any such cause of delay arising, to apply 
in writing to the Department to extend the date of completion, stating the cause of 
delay and period of extension applied for.  
 

60.3. The Department upon receipt of such written application may by order in writing 
extend such date of completion by a period to be determined, or may refuse to extend 
such date of completion, or may postpone giving a decision upon such application 
until completion of the Contract period set out in sub-clause (a) of this clause.  
 

60.4. The date of completion will be extended only to the extent approved by the 
Department.  
 

60.5. Should the Contractor fail to apply in writing for an extension within the time set out 
above, or should the Department refuse to grant any extension in writing, then the 
Contract period provided shall not be exceeded.  
 

60.6. When the Works are completed the Department will give a completion certificate and 
the date of such certificate shall be the date of commencement of the guarantee 
period. 

 

61.   PENALTY CLAUSE / FINES FOR LATE OR NON-COMPLETION 
 

61.1. If the contractor does not complete the work within the time stipulated and no 
extenuating circumstances can be given for the delay, the Department may impose a 
fine as detailed below. The total will be subtracted from the retention allowance.  
 

61.2. If the contractor fails to complete the works and the Department is forced to employ 
another contractor to complete the works, the defaulting contractor will be held liable 
for the costs as far they exceed the original total Bid value.  
 

61.3. The department will deduct a penalty for late completion of up to 0.05% of the 
contract value per working day delay. This will be deducted from the retention. 
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PART E 
 

C I SPECIFICATION 

 
C3.1 DESCRIPTION OF THE WORKS 
 

C3.1.1 EMPLOYER’S OBJECTIVES 
 
The Employer requires the installation of subsurface drainage, at Makhathini Block 6 in 
the Jozini Local Municipality area, KwaZulu-Natal Province. 
 
The Employer desires that the work required be of a high standard and be completed in 
the shortest practical time whilst making use of local labour where practical possible. 
 
The sucessful contractor would be required to supply proof and intricate knowledge 
required to implement agricultural subsurface drainage installation. 

 
C3.1.2 OVERVIEW OF THE WORKS 

 
The contract comprises the civil engineering and related works to agricultural 
subsurface drainage including outlet structure, canal crossings, maintaining & clearing 
of vegetation. 

 
C3.1.3 EXTENT OF WORKS 

 
The Works to be carried out by the Contractor under this Contact comprise mainly the 
following: 
 
Location and protection of existing services 
Site clearance 
Excavations 
Earthworks 
Formwork 
Concrete work 
Remedial works on existing concrete storm water canal 
Installation of Agricultural Subsurface Drainage (Pipe works) 29500 m subsurface 
drains 
Installation of Agricultural Subsurface Drainage junction boxes and outlet structures. 
Construction of piped vehicle crossings over existing drainage canal x 2 
Construction of concrete outlet buttress weir structure 
Repair of existing irrigation services within construction area 
Re-Establishment of agricultural crops within work area when damaged during 
construction 
Construction of surface water management structures 
 
This description of the Works is not necessarily complete and shall not limit the work to 
be carried out by the Contractor under this Contract. 
  
Estimated quantities of each type of work are given in the Bill of Quantities. 
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Provision is made for a specialist geotechnical drainage engineer to be on site during 
the contract period to test the soil conditions as well as absorption rate of the material 
for each plot. All excavations and backfilling for trenches will be done by the civil 
contractor and his attention is drawn to the fact that he will not receive any additional 
payment for re-programming of the works and/or any delays that may be caused by 
poor coordination between him Mjindi Farming, the individual farmers or other 
contractor, unless otherwise agreed by the Engineer. 
 
All costs as a result of liaison by the civil contractor with Mjindi Farming or farmers and 
the accommodation of the main contractor’s activities on the site must be allowed for by 
the contractor in the bill of quantities. The same applies to all the insurances. The main 
contractor will be fully responsible for the required insurances as prescribed in the 
Tender Data notwithstanding the fact that the sub-contractor will move onto site and 
work on the civil contractor’s work. 
 
Sufficient information of existing areas and services that have to be crossed must be 
taken by the Contractor and handed over to the Engineer before such operations 
commence. No payment will be done in this regard and it shall be deemed covered in 
the preliminary and general items. 
 
The existing irrigation supply pipelines should remain in operation throughout the 
duration of the contract. 

 
C3.1.4 LOCATION OF THE WORKS 

 
The site of the works is located on small individual farming units within the Makhathini 
Irrigation Scheme, Block 6, Jozini Local Municipality, KwaZulu-Natal Province. 

 
Co-ordinates: 

27° 25' 10.7735"S 
32° 10' 01.7359" E 
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C3.2 ENGINEERING 
 

C3.2.1 DESIGN 
 
(a) The Employer is responsible for the design of all Permanent Works as reflected in the 

Contract Documents unless otherwise stated. 
 
(b) The Contractor shall supply all details necessary to assist the Engineer in the 

compilation of the as-built drawings. 
 

C3.2.2 EMPLOYER’S DESIGN 
 
The Employer’s Design is contained in the Tender Documentation and Drawings. 
Amendments to the design, if necessary, will be issued during the construction phase. 

 
C3.2.3 CONTRACTOR’S DESIGN 

 
Where the Contractor is to supply the design of designated parts of the permanent 
Works or temporary Works he shall supply full working drawings supported by a 
professional engineer's design certificate. 

 
C3.2.4 DRAWINGS 

 
The Contractor shall use only the dimensions stated in figures on the Drawings in 
setting out the Works, and dimension shall not be scaled from the Drawings, unless 
required by the Engineer. The Engineer will, at the request of the Contractor in 
accordance with the provisions of the Conditions of Contract, provide such dimensions 
as may have been omitted from the drawings. 
The Contractor shall ensure that accurate as-built records are kept of all infrastructure 
installed or relocated during the contract. The position of pipe bends, junction boxes, 
duct ends and all other underground infrastructure shall be given by either co-ordinates 
or stake value and offset. Where necessary, levels shall also be given. A marked-up set 
of drawings shall also be kept and updates by the Contractor. This information shall be 
supplied to the Engineer’s Representative on a regular basis. 
 
All information in possession of the Contractor, required by the Engineer and / or the 
Engineer’s representative to complete the as-built / record drawings, must be submitted 
to the Engineer’s Representative before a Certificate of Completion will be issued. 
 
The Drawings prepared by the Employer for the permanent Works are listed below and 
are bound in a separate document or is attached at the back of this volume. The 
Employer reserves the right to issue and / or amend additional drawings during the 
Contract. 
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DRAWINGS LIST :- 
 

The following drawings are enclosed in the document. 
 

Drawing Number Title Description 

KZNDARD/MAK/BL6/000 Cover page 

KZNDARD/MAK/BL6/001 Locality Map 

KZNDARD/MAK/BL6/002 Site Map 

KZNDARD/MAK/BL6/003 Subsurface Drainage - System Layout 

KZNDARD/MAK/BL6/004 Subsurface Drainage - Typical sections 

KZNDARD/MAK/BL6/005 Subsurface Drainage - General Notes 

KZNDARD/MAK/BL6/006 Subsurface Drainage - Envelope Material Notes 

KZNDARD/MAK/BL6/007 Subsurface Drainage - Manholes Detail 

KZNDARD/MAK/BL6/008 Subsurface Drainage - Excavation Detail 

KZNDARD/MAK/BL6/009 Subsurface Drainage - Construction Guidelines 

KZNDARD/MAK/BL6/010 Existing Storm Water Canal - Drainage Pipe Junction 

KZNDARD/MAK/BL6/011 Storm Water Canal – Vehicle Crossing - 1 

KZNDARD/MAK/BL6/012 Storm Water Canal – Vehicle Crossing - 2 

KZNDARD/MAK/BL6/013 Remedial Works - Existing Concrete Storm Water Canal 

KZNDARD/MAK/BL6/014 Outlet Structure - Buttress Weir ( part 1 ) 

KZNDARD/MAK/BL6/015 Outlet Structure - Buttress Weir ( part 2 ) 

  

 Contract Name Board Detail, Would Be Supplied Upon Award 

 
C3.2.5 DESIGN PROCEDURES 

 
Not applicable. 
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C3.3 TECHNICAL EXPERTISE REQUIRED 
 

C.3.3.1 PREFERENTIAL PROCUREMENT 
 
C.3.3.1.1 Requirements 

 
Tenders will be evaluated in terms of the Department of Agriculture & Rural 
Development Preferential Procurement Policy. Points will be awarded for price, equity 
ownership by HDI`s and for locality of enterprises. 

 
C.3.3.1.2 Resource standard pertaining to targeted procurement 

 
The Preferential Procurement Policy (PPP) of the Department of Agriculture & Rural 
Development will be applicable to this project. Relevant sections of the PPP are 
included in C1.2 Contract Data. 

 
C.3.3.2  SUBCONTRACTING 

 
C.3.3.2.1 Scope of mandatory subcontract works 
 

Not applicable 
 
However, local suppliers and emerging contractors should be considered provided they 
are capable. Implementing Subsurface Drainage works is complex and requires special 
expertise and resources to implement the works. 

 
C.3.3.2.2 Preferred subcontractors/suppliers 
 

Not applicable 
 
However, local suppliers and emerging contractors should be considered where 
practical possible. 

 
C.3.3.2.3 Sub-Contracting procedures 
 

Not applicable 
 
C.3.3.2.4 Attendance on Sub-Contractors 
 

Not applicable 
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C3.4 CONSTRUCTION 

 
C3.4.1 WORKS SPECIFICATIONS 

 
C3.4.1.1 Applicable SANS 1200 Standardized Specifications 

 
(a) The following SANS 1200 Standardized Specifications for civil engineering 

construction are applicable 
 

SANS 1200 A:  General (1986) 
SANS 1200 AB:  Engineer’s office (1986) 
SANS 1200 C:  Site clearance (1982) 
SANS 1200 D:  Earthworks 
SANS 1200 DB:  Earthworks (pipe trenches) (1989) 
SANS 1200 DM:  Earthworks (roads, sub-grade) (1981) 
SANS 1200 G:  Concrete (structural) (1982) 
SANS 1200 L:  Medium-pressure pipelines (1983) 
SANS 1200 LB:  Bedding (pipes) (1984) 
SANS 1200 LE:  Storm water drainage (1983) 
SANS 1200 LD:  Sewers (1982) 

 
(b) The term “Project specification” must be replaced by “scope of works” 

wherever it appears in these standardized specifications. 
 
C3.4.1.2 National and International Standards 
 

Not applicable 
 
C3.4.1.3 Particular Specifications 
 

The following Particular Specifications for work not covered by the SANS 1200 
Standardized Specification Specifications are also included hereunder: 

 
PB : Building Work 
 
C3.4.1.4 Variations and Additions to the SANS 1200 Standardized Specifications 

 
Variations and additions to the SANS 1200 Standardized Specifications listed in C3.4.1 
and the Particular Specification listed in C3.4.1 are given in clause C3.4.6. 
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C3.4.2 SITE ESTABLISHMENT 
 
C3.4.2.1  Services and facilities provided by the Employer 

 
(a) Water source 

 
Reticulated potable water supply is available in the vicinity of the Site. 
 
The responsible water supply authority in the area of the Site is Mjindi Water within 
Jozini Local Municipality. 
 
Should the Contractor, in complying with his obligations in terms of sub- clause 
C3.4.2.2(b): Water, wish to utilize such water supply, he shall himself be responsible for 
making his own arrangements with the responsible water supply authority for the supply 
of all water that may require from such reticulation network for construction purposes as 
well as for domestic consumption. 
 
If so required by the responsible water supply authority, the Contractor shall further be 
responsible, at the his own cost, for making or otherwise providing metered connections 
to the available services at the positions specified by the water authority, as well as for 
the removal of such connections on completion of the Contract. 
 
No warranty is offered or given by the Employer that the existing available reticulated 
water supply will necessarily be adequate for the Contractor’s purposes nor that such 
supply is in any way guaranteed. 
 
All charges as may be levied by the responsible water supply authority in respect of 
water consumed by the Contractor shall be for the Contractor’s account and payment to 
the Contractor in respect thereof shall, in accordance with the provisions of sub-clause 
C3.4.2.2(b), be deemed to be included in the sums tendered by the Contractor for the 
various Preliminary and General items listed in the Schedule of Quantities, as well as in 
the rates tendered by the Contractor for the various other items listed in the Schedule of 
Quantities which require the consumption of water. 
 
The Contractor shall, when reasonably required by the Engineer, produce documentary 
proof that all amounts as may have become due and payable by the Contractor to the 
responsible water authority have been promptly paid in full. 

 
(b) Electricity supply 

 
Reticulated electrical power supply is available in the vicinity of the Site. 
 
The responsible electricity supply authority in the area of the Site is Jozini Local 
Municipality. 
 
 
Should the Contractor, in complying with his obligations in terms of sub- clause 
C3.4.2.2( c ): Electricity, wish to avail himself of such supply, he shall, in accordance 
with the provisions of sub-clause C3.4.2.2 ( c ), and at his own cost, be responsible for 
making his own arrangements with the responsible electricity supply authority for the 
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supply of all electrical power he may require from such reticulation network for 
construction purposes as well for domestic consumption. 
 
If so required by the responsible electricity supply authority, the Contractor shall, at his 
own cost, be responsible for making metered connections to the available services at 
the positions specified by the electricity supply authority, as well as for the removal of 
such connections on completion of the Contract. 
 
 
No warranty is offered or given by the Employer that the existing available reticulated 
electrical power supply will necessarily be adequate for the Contractor’s purpose nor 
that its supply is in any way guaranteed. All charges as may levied by the responsible 
electricity supply authority in respect of electrical power consumed by the Contractor 
shall be for the Contractor’s account and payment to the Contractor in respect thereof 
shall, in accordance with the provisions of sub-clause C3.4.2.2©, be deemed to be 
included in the sums tendered by the Contractor for the various Preliminary and 
General items listed in the Schedule of Quantities, as well as in the rates tendered by 
the Contractor for the various other items listed in the Schedule of Quantities which 
require the consumption of electricity. 
 
The full Contractor shall, when reasonably required by the Engineer, produce 
documentary proof that all amounts as may have become due and payable by the 
Contractor to the responsible electricity supply authority have been promptly paid in full. 

 
(c) Excrement/Sewage disposal 

 
Reticulated water-borne sewage disposal system does not exist in the vicinity of the 
site. 
 
The responsible sewage disposal authority is Jozini Local Municipality. 
 
Should the Contractor, in complying with his obligations in terms of sub- clause 
C3.4.2.2 (d): 
Excrement disposal, wish to avail himself of such facility, he shall, in accordance with 
the provisions of sub-clause C3.4.2.2 (d), and at his own cost, be responsible for 
making his arrangements with the responsible disposal authority, and for making such 
arrangements he may require to the available services. 
 
If so required by the responsible sewage disposal authority, the contractor shall, at his 
own cost, be responsible for making such arrangements to available services at the 
positions specified by the sewage disposal authority, as well as for the removal of such 
services on completion of the contract. 
 
No warranty is offered or given by the Employer to cater for the sewage disposal for the 
Contractor’s purposes nor that of its operation is in any way guaranteed. 
 
All charges as may be levied by the responsible sewage disposal authority in respect of 
the disposal of sewage generated by the Contractor shall be for the Contractor’s 
account and payment to the Contractor in respect thereof shall, in accordance with the 
provisions of sub-clause C3.4.2.2 (d), be deemed to be included in the sums tendered 
by the Contractor for the various Preliminary and General items listed in the Schedule 
of Quantities. 
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The Contractor shall, when reasonably required by the Engineer, produce documentary 
proof that all amounts that may have become due and payable by the Contractor to the 
responsible sewage disposal authority have been promptly paid in full. 

 
(d) Area for contractor' establishment 

 
A specific area in close proximity to or on the Site of the Works will be made available 
by the Employer to the Contractor for the Contractor’s site establishment. The specific 
area for the Contractor’s site establishment will be identified to the Contractor by the 
Engineer and the Contractor shall have sole use of such area, for the duration of the 
Contract. The Contractor shall use this area only for the purposes of erecting his site 
offices, workshops, stores and other facilities required for the execution of the contract. 
 
The Contractor shall not use the area nor allow it to be used for any purposes not 
directly associated with the execution of the Contract. 
The Contractor shall be responsible for arranging, at his own cost, for the provision of 
all services he may require in the area, as well as elsewhere on the Site. 
 
Should the Contractor deem the area made available by the Employer to be inadequate 
or unsuitable for the Contractor’s particular needs, then the Contractor shall be at liberty 
to make his own arrangements with the owners of other sites which he considers are 
better suited to his needs; provided always that the use by the Contractor’s of any area 
other than that made available to him by the Employer shall be subject to the prior 
written approval of the Engineer, which approval shall not be subject to the prior written 
approval of the Engineer, which approval shall not be unreasonably withheld; and 
provided further that the Contactor shall have no claim against the Employer in respect 
of any incurred by him, either directly or indirectly in consequence of utilizing any area 
other than that made available to him by the Employer, and which costs exceed those 
costs allowed for by the Contractor in his Tender. 

 
(e) Rail facilities 

 
The nearest goods station is Mkuze Station which is located approximately 40 km by 
road from the Site. 
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C3.4.2.2 Facilities provided by the Contractor 
 

Facilities for the Engineer 
 
The Contractor shall provide on the Site, for the duration of the Contract and for the 
exclusive use of the Engineer and / or his Representative (as applicable), the various 
facilities described hereunder. All such facilities shall be provided promptly on the 
commencement of the Contract and failure on the part of the Contractor to provide any 
facility required in term of this specification shall constitute grounds for the Engineer to 
withhold payment of the Contractor’s tendered Preliminary and General items untilthe 
facility has been provided or restored as the case may be. 

 
(i) Office accommodation 

 
Separate office space is required for the Engineer or his Representative. Refer to PS 
AB 3.2 
 
The Engineer and his Representative shall be allowed free use of all the Contractor’s 
site facilities. 
 
The Engineer and his Representative shall be allowed free use of survey equipment 
and assistants to carry out control work as and when required, and the Contractor shall 
provide all pegs, concrete, tools and other necessary items as well as all necessary 
labour for excavation, bush clearing, stake subsurface drainage allignments, as and 
when required for the control of the setting out of the works. 

 
(ii) Carport 

 
The Contractor shall provide on Site for the duration of the Contract, one (1) carport for 
the sole use of the Engineer and his staff. The carport shall be constructed so that the 
vehicle parked under it is always protected against the direct rays of the sun. 
 
The carport area shall be at least 20 m² and the floor shall be covered with a layer of 
crushed stone to alleviate dusty and muddy conditions. The carport(s) shall be 
positioned so as to provide easy and convenientaccess to the Engineer’s office. Refer 
to PS AB 3.2. 

 
(iii) Site meeting venue 

 
The Contractor shall provide within his own site establishment facilities, a suitably 
furnished office or other venues capable of comfortably accommodating a minimum of 
twelve (12) persons at site meetings. The Engineer shall be allowed free use of such 
venue for conducting any other meetings concerning the Contractor at all reasonable 
times. 



75 

 

 
 

(iv) Contract Name Boards 
 
The Contractor shall provide, erect and maintain two (2) contract name boards at such 
positions and locations directed by the Engineer, which name boards shall, unless 
otherwise specified elsewhere in the Contract, comply with the recommendations for 
the standard board of the South African Association of Consulting Engineers, with 
regard to size, painting, Refer to PS AB 5.1. 
 
The Contractor shall keep the contract name boards in good state of repair for the 
duration of the Contract and shall remove it on completion of the Contract. 

 
(v) Survey equipment assistants 

 
Both are required for the Contract. Refer to PS AB 5.5 and PS AB 5.6 

 
(vi) Computer facilities 

 
Not required 

 
(vii) Fax facilities 

 
Not required 

 
(xiii) Electricity supply for the Engineer 

 
All electricity supply for the Engineer’s office(s) and laboratory (if applicable), whether 
provided by the Contractor by way of reticulated supply from a local authority or other 
authorized electricity supply, or by way of on-site generators, shall be regulated by the 
Contractor to within limits such as to prevent damage due to fluctuations in the electrical 
current supply that may occur to any electrical plant and equipment provided by the 
Contractor or the Engineer. 
 
The Contractor shall be liable for and pay to the Engineer on demand, all costs that the 
Engineer may incur in the repair or replacement of any electrical equipment provided by 
the Engineer on the Site. Reliance by the Contractor on the regulation of the electrical 
supply by the supplier or on current regulators fitted to generators shall not absolve the 
Contractor of his liabilities in terms of this Sub-clause and, where appropriate, the 
Contractor shall provide and install at his own cost, all such electrical current-regulating 
equipment as is necessary to prevent damage to the said equipment. 

 
(ix) Site instruction book and Site diary 

 
The Contractor shall keep a triplicate book for site instructions on the Site at all times 
and provide a Site diary completion by the Contractor and the CLO. 
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C3.4.2.3 Site usage 

 
The Contractor’s employees will not be allowed to stay on site except for the duration of 
a working day. The only person to be allowed on site for the duration of the contract will 
be the site guards(s). 
 
Access to the site will be in a controlled manner. People visiting the site will have to sign 
in and out on a daily basis. 

 
C3.4.2.4 Permits and way leaves 
 

The Contractor shall be responsible to engage with the Community Liason Officer and 
the Social Facilitator to obtain permits and/or way leaves if required to access farm 
properties required for this Contract. The following items would require specific attention 
with regard to Provisional Sums catered for various facilitators: - The facilitators should 
attach the detailed evidence of all the work done with any payment claims presented by 
the contractor. Copies of all correspondence including any facilitation reports and 
meetings should be forwarded to KZNDA&RD for information and record keeping. 

 
C3.4.2.5 Features requiring special attention 

 
(a) Site maintenance 

 
During progress of the work and upon completion thereof, the Site of the Works shall be 
kept and left in a clean and orderly condition. The Contractor shall store materials and 
equipment for which he is responsible in an orderly manner, and shall keep the Site free 
from debris and obstructions. 
 

(b) Testing and quality control 
 
(i) Contractor to engage services of an independent laboratory 

Notwithstanding the requirements of the Specifications pertaining to testing and 
quality control, the Contractor shall engage the services of an approved independent 
laboratory to undertake all testing of materials, the results of which are specified in, 
or may reasonably be inferred from, the Contract. These results will be taken into 
consideration by the Engineer in deciding whether comply quality of materials utilized 
and workmanship achieved by the Contractor to comply with the requirements of the 
Specifications. The afore-going shall apply irrespective of whether the specifications 
indicate that the said testing is to be carried out by the Engineer or by the Contractor. 
 
The Contractor shall be responsible for arranging with the independent testing 
laboratory for the timeous carrying out of all such testing specified in the Contract, at 
not less than the frequencies and in the manner specified. The Contractor shall 
promptly provide the Engineer with copies of the results of all such testing carried out 
by the independent laboratory. 
 
For the purposes of this clause, an ¨independent laboratory¨ shall mean an 
“approved laboratory” (as defined in sub-clause PSA 7.2) which is not under the 
management or control of the Contractor and in which the Contractor has no 
financial interest, nor which has any control or financial interest in the Contractor. 
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(ii) Additional testing required by the Engineer 
 
In addition to the provisions of sub-clause C3.4.2.5(b)(i): The Contractor to engage 
services of an independent laboratory. The Engineer shall be entitled at times during 
the Contract to require that the Contractor arrange with the independent laboratory to 
carry out any such tests, additional to those described in sub-clause C3.4.5(b)(i), at 
such times and at such locations in the Works as the Engineer shall prescribe. The 
Contractor shall promptly and without delay arrange with the independent laboratory 
for carrying out all such additional testing as required by the Engineer, and copies of 
the test results shall be promptly submitted to the Engineer. 

 
(iii) Costs of testing 
 

(a) Test in terms of sub-clause C3.4.2.5(b)(i) 
 
The costs of all testing carried out by the independent laboratory in accordance with 
requirements of sub-clause C3.4.2.5 (b)(i), above shall be borne by the Contractor 
and shall be deemed to be included in the tendered rates and prices for the 
respective items of work as listed in the Schedule of Quantities and which require 
testing in terms to the Contractor in respect of any testing carried out in terms of sub-
clause C3.4.2.5(b)(i). 
 
Where, as a result of the consistency of the materials varying or as a result of failure 
to meet the required specifications for the work, it becomes necessary to carry out 
additional tests (re-tests on rectified work and/or replacement materials), the costs of 
such additional testing shall be for the Contractor’s account. 

 
(c) Additional tests required by the Engineer 

 
The costs of any additional tests required by the Engineer in terms of sub-clause 
C3.4.2.5(b)(ii): Additional testing required by the Engineer, shall be reimbursed to the 
Contractor against substitution of the Provisional Sum allowed therefore in the 
Schedule of Quantities; provided always that the costs of any such additional tests 
ordered by the Engineer, the results of which indicate that the quality of the materials 
utilized and/or the standard of workmanship achieved are/is not in accordance with 
the specifications, shall not be reimbursable to the Contractor. 

 
(d) Subcontractors 

 
All matters pertaining to subcontractors (including Nominated Subcontractors) and 
the work executed by them shall be dealt with directly between the Engineer and the 
contractor in the context of all subcontract work being an integral part of the Works 
for which the contractor is responsible. 
 
The Engineer will not liaise directly with any subcontractors nor will he issue 
instructions concerning the subcontract works directly to any subcontractor. 
 
All matters arising from the subcontract agreements shall be dealt with directly 
between the contractor and the subcontractors and the Engineer will not become 
involved. 
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(e) Opening up and closing down of designated borrow pits 

 
Measurement and payment for opening up and closing down designated borrow pits 
including removing and stockpiling overburden and restoring the Site, shall be made 
under item 8.3.4 of SANS 1200 D. This item applies to all borrow material required 
under this Contract. 
 
The requirements of sub-clause 5.2.2.2 of SANS 1200D regarding the opening up, 
maintenance and closing down of borrow pits shall be adhered to. 

 
(f) Access to properties 

 
The Contractor shall co-ordinate and organize the work to cause the least possible 
inconvenience to the public and to the property owners adjacent to or affected by the 
work, and except as hereunder provided, shall at all times provide and allow 
pedestrian and vehicular access to properties within or adjoining or affected by the 
area in which he is working. In this respect the Contractor’s attention is drawn to 
Clause 17.1 of the Conditions of Contract. 
 
If, as a result of restricted road reserve width and the nature of the work, the 
construction of bypasses is not feasible, construction shall be carried out under traffic 
conditions to provide access to erven and properties. 
 
Notwithstanding the afore-going, the Contractor may, with the prior approval of the 
Engineer (which approval shall not be unreasonably withheld), make arrangements 
with and obtain the acceptance of the occupiers of erven and properties to close off 
part of a road, footpath or entrance temporarily, provided that the Contractor duly 
notifies the occupiers of the intended closure and its probable duration, and reopens 
the route as punctually as possible. Where possible, such acess roads, footpaths 
and entrances shall be made safe and reopened to traffic overnight. Such closure 
shall not absolve the Contractor from his obligations under the Contract to provide 
access at all times. Barricades, traffic signs, drums and other safety measures 
appropriate to the circumstances shall be provided by the Contractor to suit the 
specific conditions. 

 
(g) Employment of local labour 

 
It is the Employer`s intention that this Contract should make maximum use of the 
local labour that is presently unemployed. To this end the Contractor shall limit the 
utilization on the Contractor of non-local employees to that of key personnel only and 
to employ and train local labour to the extent necessary for the execution and 
completion of this Contract. 
 
The Contractor shall fill in the form entitled Key Personnel in the Forms to be 
completed by the Tenderer.  The data stated on the above-mentioned form will be 
strictly monitored during the Contract period and any deviations thereof shall be 
subject to the prior approval of the Engineer, which approval shall not be 
unreasonably withheld. 
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(h) Monthly payment certificates 

 
The statement to be submitted by the Contractor in terms of Clause 49 of the 
General Conditions of Contract shall be prepared by the Contractor at his own cost, 
strictly in accordance with the standard payment certificate prescribed by the 
Engineer, in digital electronic computer format. The Contract shall, together with a 
copy of the digital electronic computer file of the statement, submit two (2) A4 size 
paper copies of the statement. 
 
For the purposes of the Engineer’s payment certificate, the Contractor shall 
subsequently be responsible, at his own cost, for making such adjustment to his 
statement as may be required by the Engineer for the purposes of accurately 
reflecting the actual quantities and amounts which the Engineer deems to be due 
and payable to the Contractor in the payment certificate. 
 
The Contractor shall, at his own cost, make the said adjustments to the statement 
and return it to the Engineer within three (3) normal working days from the date on 
which the Engineer communicated to the Contractor the adjustments required.  
The Contractor shall submit to the Engineer three (3) sets of A4 size paper copies of 
such adjusted statement, together with a copy of the electronic digital computer file 
thereof. 
 
Any delay by the Contractor in making the said adjustments and submitting to the 
Engineer the requisite copies of the adjusted statement for the purposes of the 
Engineer’s payment certificate will be added to the times allowed to the Engineer in 
terms of Sub-clause 49.4 of the Conditions of Contract to submit the signed payment 
certificate to the Employer and the Contractor. Any such delay will also be added to 
the period in which the Employer is required to make payment to the Contractor. 

 
(i) Construction in restricted areas 

 
Working space is sometimes restricted. The construction method used in these 
restricted areas largely depends on the Contractor’s Plant. Notwithstanding, 
measurement and payment will be strictly according to the specified cross-sections 
and dimensions irrespective of the method used, and the rates and prices tendered 
will be deemed to include full compensation for any facilities encountered by the 
Contractor while working in restricted areas. No extra payment or any claim for 
payment due to these difficulties will be considered. 

 
(j) Notices, signs and barricades 

 
All notices, signs and barricades, may be used only if approved by the Engineer. The 
Contractor shall be responsible for their supply, erection, maintenance and ultimate 
removal and shall make provision for this in his tendered rates. 
 
The Engineer shall have the right to instruct the Contractor to move any sign or 
notice to another position, or to remove it from the Site of the Works if in his opinion it 
is unsatisfactory, inconvenient or dangerous. 
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(k) Workmanship and quality control 

 
The onus to produce work that conforms in quality and accuracy of detail to the 
requirements of the Specifications and Drawings rests with the Contractor, and the 
Contractor shall, at his own expense, institute a quality control system and provide 
suitably qualified and experienced engineers, foremen, surveyors, materials 
technicians, other technicians and technical staff, together with all transport, 
instruments and equipment to ensure adequate supervision and positive control of 
the Works at all times. 
 
The cost of supervision and process control, including testing carried out by the 
Contractor, will be deemed to be included in the rates tendered for the related items 
of work. 
 
The Contractor’s attention is drawn to the provisions of the various Standardized 
Specifications regarding the minimum frequency of testing required. The Contractor 
shall, at his own discretion, increase this frequency where necessary to ensure 
adequate control. 
 
On completion and submission of every part of the work to the Engineer for 
examination and measurement, the Contractor shall furnish the Engineer with the 
result of the relevant tests, measurements and levels to demonstrate the 
achievement of compliance with the Specifications. 

  
C3.4.2.6 Extension of time due to abnormal rainfall 

 
(a) Extension of time in respect of delays resulting from wet climatic conditions on the 

Site will only be considered in respect of abnormally wet climatic conditions and 
shall be determined for each calendar month or part thereof, in accordance with the 
formula given below: 

 
V = (Nw – Nn) + (Rw – Rn) / X 

 
in which formula the symbols shall have the following meanings: 
 
V =  Potential extension of time in calendar days for the calendar month under 
consideration: If V is negative and its absolute value exceeds Nn, then V shall be 
taken as equal to minus Nn. When the value of V for any month exceeds the number 
of days in the particular month, V will be the number of days in the month. 
 
Nw = Actual number of days in the calendar month under consideration on which a 
rainfall of Y mm or more was recorded on the Site 
 
Nn = Average number of days in the calendar month under consideration on which a 
rainfall of Y mm or more was recorded for the calendar month 
 
Rw = Actual rainfall in mm recorded on the Site in an approved rain gauge for the 
calendar month under consideration 
 
Rn = Average rainfall in mm for the calendar month, derived from existing records of 
rainfall in the region on the Site 
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The factor (Nw-Nn) shall be deemed to be a fair allowance for variations from the 
average number of days during which the rainfall did not exceed Y mm 
 
The factor (Rw – Rn) / X shall be deemed to be a fair allowance for variations from 
the average number of days during which the rainfall did not exceed Y mm but wet 
conditions prevented or disrupted work . 

 
b) The Contractor shall, at his own cost, provide and erect on the Site at a location 

approved by the Engineer, an approved rain gauge, which shall be fenced off in a 
manner which will prevent any undue interference by workman and other. The 
Contractor shall, at his own cost, arrange for the reading of the rain gauge on a 
daily basis for the duration of the Contract. The gauge readings, as well as the date 
and time at which the reading ken shall be recorded in a separate record book 
provided by the Contractor for this purpose. 

 
All entries in the rainfall record books shall be signed by the person taking the and 
the gauge shall be properly emptied immediately after each reading has been taken. 
If required by the Engineer, the Engineer shall be entitled to witness the reading of 
gauge. 

 
c) The Contractor’s claims in terms of Sub-clause 42.2 of the Conditions of Contract for 

extension of time in respect of delays resulting from wet climatic conditions on the 
Site during each month, shall be submitted in writing to the Engineer monthly; 
provided of the gauge. 

 
(i) the period allowed to the Contractor in terms of Clause 48 of the Conditions of 

Contract in which to submit his claim for each month shall be reduced to seven (7) 
days, calculated from the last of the month to which the claim applies; and 

 
(ii) the 28-day period allowed to the Engineer in terms of Sub-clause 42.2 of the 

Conditions of Contract in which to give his rulling on the claim, shall be reduced to 
fourteen 14 days. The Contractor’s monthly claim shall be accompanied by a copy 
of the signed daily rainfall for the applicable month. 

 
d) The extent of any extension of time which may be granted to the Contractor in 

respect of wet climatic conditions (whether normal or abnormal) shall be determined 
as the algebraic sum of the ¨V¨ values; 

 
(i) rainfall occurring within the period of the Contractor’s Christmas shut- down period 

(referred to in Sub-clause 1.6 of the Conditions of Contract) shall not be taken into 
account in the calculation if the monthly ¨V¨ values; 

 
(ii) rainfall occurring during any period during which the Contractor was delayed due 

to reasons other than wet climatic conditions on the Site, and for which delay an 
extension of time is granted by the Engineer, shall not be taken into account in the 
calculation of the monthly ¨V¨ values; 

 
(iii) if the algebraic sum of the ¨V¨ values for each month is negative, the time for 

completion will not be reduced on account of subnormal rainfall, and 
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(iv) where rainfall is recorded only for part of a month, the ¨V¨ value shall be 
calculated for that part of the month using pro rata values for Nn and Rn. 

 
e) The Engineer shall, simultaneous with granting any extension of time in terms of this 

clause, revise the Due Completion Date of the Contract to reflect an extension of 
time having been granted in respect of wet climatic conditions. To the extent of the 
algebraic sum of all the ¨V¨ values for all the preceding months of the Contract, less 
the aggregate of the ¨Nn¨ values for the remaining (unexpired) months for the 
Contract (viz less aggregate of the potential maximum negative ¨V¨ values for the 
remaining Contract Date shall not revised. 

 
f) Any extension of time in respect of wet climatic conditions granted in terms of this 

clause shall not be deemed to take into account delays experienced by the Contactor 
in repairing or reinstating damage to or physical loss of the Works arising from the 
occurrence of abnormal climatic conditions. Extension of time in respect of any such 
repairs or reinstatement regarding damage shall be the subject of a separate 
application for extension of time in accordance with the provisions of Clause 42 and 
Clause 48 of the Conditions of Contract. 

 
 

C3.4.3 PLANT AND MATERIALS 
 
C3.4.3.1 Plant and materials supplied by the employer 

 
Not applicable 

 
C3.4.3.2 Materials, samples and shop drawings 

 
(a) Samples 
 

Materials or work which does not conform to the approved samples submitted in 
terms of Sub-clause 23.4 of the General Conditions of Contract will be rejected. The 
Engineer reserves the right to submit samples to tests to ensure that the material 
represented by the sample meets the specification requirements. 
 
The costs of any such tests conducted by or on behalf of the Engineer, the results of 
which indicate that the samples provided by the Contractor do not conform to the 
requirements of the Contract, shall, in accordance with the provisions of Sub-clause 
23.7 of the General Conditions of Contract, be for the Contractor’s account. 

 
C.3.4.4 CONSTRUCTION EQUIPMENT 

 
C3.4.4.1 Requirements for equipment 

 
Equipment must be such that the work can be executed in an efficient manner 

 
C3.4.4.2 Equipment provided by the employer 
 

No equipment will be provided by the Employer. 
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C3.4.5 EXISTING SERVICES 

 
C3.4.5.1 Known services 

 
All known services are indicated on the drawings. The onus rests on the Contractor 
to locate the known services before any construction commences. 

 
C3.4.5.2 Treatment of existing services 

 
Provision is made for repair of existing services that requires to be relocated or 
removed as indicated on the drawings only at the instruction of the Engineer. 
 

C3.4.5.3 Damage to services 
 
Damage that occurs to unknown services during construction will be paid by the 
Employer. 
 

C3.4.5.4 Reinstatement of services and structures damaged during construction 
 

The Contractor shall inform the Engineer immediately when a services or structure is 
damaged. The extent of the damage and a proposal how to reinstate the services or 
structure shall be submitted to the Engineer on a sketch with dimensions and time 
frames. 
 
The Contractor shall not be allowed to reinstate any service or structure unless 
indicated so by the Engineer. The Contractor shall render all reasonable assistance 
to the croplands, services or structures of the owner with the reinstatement of the 
crops, service or the structure if required. 

 
C3.4.6 VARIATIONS AND ADDITIONS TO SANS 1200 STANDARDIZED SPECIFATIONS 

AND PARTICULAR SPECIFICATION 
 

The following variations and additions to the SANS 1200 Standardized Specifications 
referred to in sub-clause C3.4.1.1 and the Particular Specifications referred to in sub-
clause C3.4.1.3 apply to this Contract. The prefix PS indicates an amendment to 
SANS 1200 or the Particular Specification. The letters and numbers following these 
prefixes respectively indicate the relevant Standardized Specification and clause 
numbers in SANS 1200 to which the variation or addition thereto applies. 

 
  
C3.5 MANAGEMENT 
 

C3.5.1 MANAGEMENT OF THE WORKS 
 
C3.5.1.1 Applicable SANS and SANS Standards 

 
The provisions of these Specifications take precedence over the provisions of any 
part of SANS 2001 that is applicable to the contract. The variations and additions to 
these specifications are described in the section “Applicable SANS 1200 
Standardized Specifications”. 
The SANS 1200 Standardized Specifications listed in C3.4.11 are applicable. 
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C3.5.1.2 Particular/Generic Specifications 

 
The Particular Specifications listed in C3.4.6 apply to this Contract. 

 
C3.5.1.3 Methods and Procedures 

 
(a) Maintenance of access and infield roads 
 

The operation of construction vehicles on existing roads that have been completed to 
the level wearing course, shall be limited to the contractor`s vehicles only. Hauling is 
strictly forbidden on wearing course that has been completed as described above. 
The Contractor shall make use of all temporary haul road; or where not practically 
possible, program his work in such a manner that the haulage materials shall be 
restricted to that required for the particular section. No additional payment; shall be 
made for the use of temporary haul roads and all relevant costs shall be deemed 
covered by the appropriate rates. 
 
No additional payment will be made for the construction of temporary accessroads to 
the construction site, borrow areas or the spoil sites, except for payment under 
payment item A8.3.2.2 of SANS 1200 A. 
 
Should the Contractor make use of existing roads for haulage, he shall be held 
responsible to clear the road or infield access roads of any spillage caused by his 
activities within one (1) day after such spillage occurred. No additional payment will 
be made for the cleaning of the spillage. 

 
(b) Blasting operation 
 

All blasting shall be carried out by a competent, registered blaster. The blaster shall 
furnish to the Engineer copies of all the permits required to purchase, transport, use 
and dispose of unused blasting material. The Contractor shall inform the commander 
of the local SAPS at least 1 day prior to the date and time blasting is about to take 
place. 
 
No blasting operations shall take place on weekends or holidays or week days after 
17h00. The Contractor shall ensure that sufficient suitable material, to the 
satisfaction of the blaster, is available and in place before the blast is initiated. The 
Contractor shall be responsible to note in writing (photographs) the structural status 
of structures (where applicable) before blasting for comparison after blasting. 

 
(c) Normal working hours 
 

Normal working hours shall be from 07h00 until on weekdays from Monday to Friday. 
It shall be from 07h00 until 13h00 on Saturdays. Work on other days will only be 
allowed after written approval has been granted by the Engineer. 

 
(d) Interference with Farmers Association or Mjindi Farming staff and operations 
 

The Contractor shall ensure that none of his staff interfere in any way with any Mjindi 
Irrigation Board staff members or their functions or with the operations of the existing 
irrigation scheme or sugar cane plantations in any way. 
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Any person ignoring this shall be removed permanently from site at the expense of 
the contractor. 

 
(e) Access for farmers 
 

The Contractor shall provide reasonable access to farmers in and around the site 
from time to time, as and when such access is required. The Contractor is entitled to 
request reasonable notification before such access by other is required. 
 
The Contractual responsibilities of the Contractor shall remain in full force in spite of 
the farmers having access to the site. 

 
(f) Giving notice of work to be covered up 

 
The Contractor shall give the Engineer at least 24 hours notice prior to a request for 
examination of materials or work to be covered up. This request must be made in the 
request book on site. 
 
Should such a request be made and upon inspection the Engineer found that the 
works or materials are not yet ready for inspection, the Contractor shall be required 
to make another appointment. 

 
(g) Sequence of the works 

 
The Contractor shall provide the Engineer with a program negotiated with the 
individual farmers the sequence of the works to ensure that the existing plant 
remains in operation. 

 
C3.5.1.4 Quality control (Testing) 
 

Refer to Section C3.4.2.5 (b) 
 
C3.5.1.5 Environmental Management Plan (EMP) 
 

(a) Demarcation of the site 
 
For the purpose of the EMP, the site shall be demarcated into two distinct areas, viz.; 
 
(i) The construction camp comprising all buildings, offices, vehicle wash areas, 
fuel and material storage area, batching areas and other infrastructure that is 
required for the running of the job. 
 
(ii) The working area in which construction activities are permitted to take place. No 
infrastructure, permanent lay down or storage areas shall be established in this 
working are unless specified in the project specification or prior approval is obtained 
from the Engineer. 

 
(b) Construction camp 

 



86 

 

The Contractor shall provide the Engineer with a plan showing the positions of all 
buildings, yards, batching areas and other infrastructure for approval by the Engineer 
at least two weeks prior to the commencement date. 

 
(c) Fencing of site 

 
The Contractor shall erect and maintain such a fence (demarcating the boundary of 
the working area, construction camp and access roads) to the satisfaction of the 
Engineer. 
 
This fence shall be erected before the commencement of any other work on site. The 
fence shall be removed after completion of the project and site reinstated to its 
original state. 

 
(d) Workshops 

 
All workshops shall be located inside the demarcated construction camp area as 
approved by the Engineer prior to establishment. The workshop shall have a smooth 
impermeable concrete floor sloped to one side where oil I trapped in an oil trap or 
sump to contain any spillages of substances such as oil. 
 
Waste material shall be disposed of in accordance with the national, regional and 
local by-laws regulations and by-laws. The waste be regularly removed and disposed 
of at an approved site. 

  
(e) Eating areas 

 
The Contractor’s employees shall eat in a designated eating area approved by the 
Engineer. The Contractor shall provide adequate shade and provide scavenger proof 
and waterproof refuse bins. Cooking will only take place in this area on well 
maintained gas cookers with fire extinguishers present. Open fires other than the gas 
cookers shall not be allowed. 

 
(f) Watchmen 

 
The Contractor shall have a watchman present on site all times during non-working 
hours and on holidays to ensure the safety of plant and materials on site. 

 
(g) Ablution facilities 

 
The exact location of toilets shall be approved by the Engineer. The Contractor shall 
provide the toilets and maintain and service it on a daily basis. The toilets shall 
be kept clean. Regular inspections shall be conducted by the Engineer. Burial of 
waste on site is strictly forbidden. Leaking or broken toilets shall be removed and 
replaced immediately by the Contractor. 

 
(h) Solid waste 
 
“Solid waste” refers to construction debris, chemical waste, tins, cans, paper, wrappers, 
excess concrete, waste timber, etc. 
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The Contractor shall establish a waste control and removal system. He shall submit 
a method statement to the Engineer for approval prior to commencement. 
Appropriate solid waste containers shall be provided for the storage of waste. The 
containers shall be water proof. The waste shall be removed on a regular basis to 
prevent the accumulation of waste on site and disposed of at an approved waste 
site. 

 
(i) Wastewater 
 

Water shall be used sparingly on site. Where possible, wastewater shall be recycled. 
A wastewater management plan shall be submitted to the Engineer for approval two 
weeks prior to the commencement date. 
 
The management plan shall detail the expected extent of the contamination of each 
wastewater stream and how the Contractor plans to deal with it. 
 
Wastewater shall be prevented from flowing into the existing canal and streams. 

  
(j) Fuel storage area 

 
Fuel shall be stored on site in a depot at a location as agreed with the Engineer. The 
Contractor shall ensure that liquid fuels are stored in tanks with lids. The tanks shall 
be placed on a sloped smooth concrete surface with an oil trap on the lower end to 
collect any spillage. 
 
Fuel shall be kept under lock at all times 

 
(k) Equipment maintenance and storage 
 

All equipment and vehicles shall be kept in good working order and serviced 
regularly. Leaking equipment shall be repaired immediately or removed from site. 
Where possible, maintenance and service shall take place only in the workshop. 
Permission must be obtained from the Engineer if the aforementioned cannot be 
adhered to. 
 
The Contractor shall demarcate an area in which the equipment and vehicles may be 
stored. The location shall be approved by the Engineer. 
 

(l)  Materials handling, use and storage 
 
The Contractor is responsible to ensure that all material suppliers are aware of the 
EMP’s restrictions and conditions. The Contractor shall be held responsible should 
deliveries not comply with EMP requirements. 
 
The Contractor shall comply with all relevant national, regional and local legislation 
with regard to the transport, use and disposal of hazardous material. 
 
The Contractor shall furnish to the Engineer a list of all hazardous materials to the 
used on site, together with the handling, storage and disposal procedures of the 
materials. This information shall be available to all personnel on site. 
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The location of the hazardous material store shall be within the demarcated 
construction camp area. 
The location shall be approved by the Engineer. 
 
Where possible, the Contractor shall ensure that the refueling of vehicles take places 
only at the fuel storage area in the construction camp. If this is not possible, the 
Contractor shall obtain permission from the Engineer to refuel at any other place. 
Contaminated material and wastewater at the refueling area shall be contained and 
disposed of correctly. 

  
(m)  Emergency procedures 

 
The Contractor shall ensure that emergency procedures for the following situations 
are submitted for approval to the Engineer. 
 
Fire: The Contractor shall inform the relevant authority immediately as soon as a fire 
starts. The Contractor shall ensure that his staff and subcontractors are fully aware of 
the procedures to be followed in the event of a fire. 
 
Spillages: The Contractor shall ensure that his staff and subcontractors are fully 
aware of the procedures to be followed in the event of a spillage. The Engineer must 
be informed immediately about a spill. The Contractor shall ensure that the 
necessary materials and equipment is on site to deal with spills and leaks. The 
cleanup of spills and leaks shall be for the account of the Contractor. 

 
(n) Care of surrounding areas 

 
The Contractor shall ensure that no contamination or damage to the surrounding 
areas or watercourse shall occur as a result of any of his activities during 
construction. 

 
C3.5.1.6 Planning and programming 

 
The existing drainage canal must remain fully operational. 
 
Immediately after handing over the site, the Engineer and the Contractor will discuss 
the order of procedure and methods in which the Contractor shall carry out the 
works. The order of the work shall be such that there are no unnecessarily delays of 
the works. 
 
The programme to be furnished by the Contractor to the Engineer for approval shall 
be in the form of a Gantt chart. The critical path shall be indicated in red. 
 

C3.5.1.7 Recording of weather 
 

The Contractor shall record the weather conditions on daily basis in the site diary. 
Rainfall figures which could delay the Works shall be noted and recorded. 
 

C3.5.1.8 Format of communications 
 

All communication regarding the Contract shall be channeled through the Engineer 
or his representative. Formal contractual communication shall be in writing. 
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Instructions will only be given by the Engineer or his representative. The Contractor 
shall not take any instructions from the Employer, the Municipality or the Mjindi 
Irrigation Board representatives. 

 
C3.5.1.9 Planning and programming 
 

A project progress meeting shall be held monthly on site for the duration of the 
project on dates to be agreed upon. The Contractor shall be responsible for the 
venue for the meeting. He will ensure that the CLO attend all such meetings. 

 
C3.5.1.10 Site Diary 
 

Daily records of plant, personnel, materials, etc., shall be recorded daily by the 
Contractor and noted in the site diary which will be supplied by the Contractor before 
the commencement date of the project. 

 
C3.5.1.11 Site Instructions 
 

Only the Engineer has the mandate to issue site instructions to the Contractor. This 
will be done in writing in the site instruction book or per facsimile, or per letter or per 
minutes of the site meeting. 
 
The Contractor shall furnish an A4 site instruction book in triplicate before the 
commencement date of the Contract. 
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C3.6 HEALTH AND SAFETY 
 

C3.6.1 HEALTH AND SAFETY REQUIREMENTS AND PROCEDURES 
 

Before commencement of work, the Contractor shall present to the Engineer his 
Health and Safety Plan for approval. He shall also appoint a qualified health and 
Safety Officer in writing and give a copy of the letter of appointment to the Engineer. 
 
The Health and Safety Specification is attached and must be referred to when 
compiling the Health and Safety Plan. 

 
(a) Construction Regulations, 2003 
 

The Contractor shall be required to comply with the Occupational Health andSafety 
Act, 1993: Construction Regulations, 2003 (the regulations) as promulgated in 
Government Gazette No 25207 and Regulations Gazette No 7721 of 18 July 2003 
Non-compliance with these regulations, in any way whatsoever, will be adequate 
reason for suspending the Works. 
 
The proposed type of work, materials to be used and potential hazards likely to be 
encountered on this Contract are detailed in the Project Specifications, Schedule of 
Quantity and Drawings, as well as in the Employer’s Health and Safety 
Specifications (regulation 4(1) of the Construction Regulations 2003. 
 
The Contractor shall in terms of regulation 5(1) provide a comprehensive health and 
safety plan detailing his proposed compliance with the abovementioned plan or 
regulations. 
 
Payment items are included in the Schedule of Quantities to cover the Contractor’s 
cost for compliance with the OHS Act and the abovementioned regulations. 

 
C3.6.2 MEDICAL FACILITIES AND SAFETY EQUIPMENT 

 
The Contractor shall provide a First Aid cabinet fully equipped and maintained with the 
minimum contents as listed in the Annexure (Regulation 3) to the General Safety Regulations 
of the Occupational Health and Safety Act (Act 85 of 1993), to deal with accidents and 
ailments which are likely to occur during the construction period. 
 
The Contractor shall provide personal safety equipment and facilities as required by 
Regulation 2 of the General Safety Regulations of the Occupational Health and Safety Act 
(Act 85 of 1993). 
The Contractor shall designate his Safety Officer and Qualified First Aider. The Contractor 
shall give copies of the minutes of the site safety meetings to the Engineer. 
 

C3.6.3 PROTECTION OF THE PUBLIC 
 

The site is not accessible to the general public. However, the existing canal must 
remain in operation for the duration of the Contract. The Contractor shall ensure that 
all personnel entering the construction site is fully informed about the danger on the 
site. The Contractor shall ensure that non-construction personnel are protected 
within the guidelines of the OH&S Regulations. 
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C3.6.4 BARRICADES AND LIGHTING 

 
All excavations and openings in the proposed canal into which or through which a 
person may fall, shall be securely barricaded in accordance with the requirements of 
the applicable OH&S Regulations. 
 

C3.6.5 TRAFFIC AND PEOPLE CONTROL 
 

The Safety Officer shall take full responsibility for the traffic and people control in and 
around the site. The personnel of the existing canal shall be fully informed and 
trained by the Safety Officer required. 

 
C3.6.6 MEASURES AGAINST DISEASE AND EPIDEMICS 

 
No particular measures have to be taken against disease and epidemics on site. 

 
C3.6.7 AIDS AWARENESS 

 
All construction personnel shall be given an Aids awareness briefing by the Safety 
Officer. 
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SANS 1200 A  : GENERAL 
 
A3 MATERIALS 
 

PS A 3.1 QUALITY 
 

Substitute the second sentence of the first paragraph of A 3.1 with the following: 
 
Materials shall bear the official mark of the appropriate standard. 
 
Refer to sub-clause C3.4.2.5 (b) on page C3.4-7, retesting and quality control. 

 
A5 CONSTRUCTION 

 
A 5.1 SURVEY 

 
PS A 5.1.1 Setting Out of the Works 

 
Substitute the first sentence in A 5.1.1 with the following: 

 
Setting out of the works is the sole responsibility of the Contractor and shall be done 
from existing structures as indicated on the drawings. The Contractor shall, within 
two (2) weeks after the site has been handed over to him, ascertain himself of the 
correctness of all pegs and benchmarks. Any discrepancy shall immediately be 
reported in writing to the Engineer. Any costs or subsequent costs arising from 
discrepancies that had not been reported to the Engineer within the aforementioned 
period shall be sole responsibility of the Contractor. 

 
Add the following: 

 
The Engineer may alter any part of the Works to suit local conditions. The Contractor 
must therefore contact the Engineer immediately after the preliminary setting out of 
any part of the Works before starting with detail setting out, or construction. Only 
after the Engineer has approved a specific site or part of the Works may the detail 
setting out and construction commence. 
 
Setting out of the works will not be measured and paid for directly, and compensation 
for the work involved in setting out shall be deemed to be covered by the tendered 
rates for the various items of work included under the contract. 
 
The Contractor will not be allowed to continue with any work until the Engineer has 
been given the opportunity to inspect the setting out of the Works. 

 
 

PS A 5.4 PROTECTION OF OVERHEAD AND UNDERGROUND SERVICES 
 

Before underground or excavation work is carried out, the contractor shall ascertain 
the presence and position of all services likely to be damaged or interfered with by 
his activities. He shall obtain up-to-date plans from the engineer for this purpose, 
showing the position of services in the area where he intends to work. As services 
can often not be reliably located from such plans, the contractor shall determine the 
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exact position of such services by means of suitable detecting equipment and 
afterwards by careful hand excavation where necessary in order to expose the 
services at the positions of possible interference by his activities. The contractor shall 
report any services to the engineer that cannot be found. This procedure shall also 
be followed in respect of services not shown on the plans but believed to be present. 
 
All such services, the positions of which have been located at the critical points, shall 
be designated as 'known' services and their positions shall be indicated on a 
separate set of drawings, a copy of which shall be furnished to the engineer. 
 
While he is occupying the site, the contractor shall be liable for all damage caused by 
him to known services as well as for consequential damage, whether caused directly 
by his operations or by the lack of proper protection. 

 
PS A 5.4.3 ALTERATIONS AND REPAIRS TO EXISTING SERVICES 
 
Unless the contrary is clearly specified or ordered, the contractor shall not carry 
out alterations to existing services. When this is necessary, the contractor shall 
inform the engineer, who will either arrange for such work to be executed by the 
owner of the service, or instruct the contractor to make such arrangements 
himself. 
When the contractor damages existing services, he shall immediately inform the 
engineer, or when this is not possible, the relevant authority, and obtain 
instructions as to who should carry out repairs. In urgent cases, the contractor 
shall take the necessary steps to minimize damage to and interruption of the 
service. No repairs of electric power lines and cables shall be attempted. 
The employer will accept no liability for damages due to a delay in having such 
alterations or repairs effected. The contractor shall provide all reasonable 
opportunity, access and assistance to persons carrying out alterations or repairs of 
existing services." 
 

Add the following to A 5.4: 
 
Detected existing services shall also be indicated on the ¨As Built¨ drawings. 
 
Where the Contractor is responsible for the cost of repairs carried out by the 
Employer or others, the costs will be recovered by means of a deduction from the 
Contractor’s monthly payment certificate. 

PS A 5.9 SITE MEETINGS 
 

The contractor will be required to attend regular site meetings, normally held once a 
month to discuss general progress, quality of work, problems, claims, payments, etc, 
but not matters concerning the day-to-day running of the contract. The engineer shall 
determine the date, time and venue for such site meetings." 
 

PS A 5.10 COMMUNITY LIAISON OFFICER (CLO) 
 

A Community Liaison Officer shall be appointed for the Contract in consultation with 
the PSC and Municipality. His/her role will be to liaise between the Contractor, 
labourers, community and PSC. 
The Contractor will pay his remuneration and a provisional sum has been provided 
for this expenditure. The CLO will assist with the appointment of labour, based on 
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recommendation by the PSC. The CLO must submit a written report about the status 
of the project at every site meeting. 

 
A6 TOLERANCES 

 
Add the following subclause: 
 
"PSA 6.4 : General 
 
No guarantee is given that the full specified tolerances will be available 
independently of each other, and the contractor is cautioned that the liberal or full 
use of any one or more of the tolerances may deprive him of the full or any use of 
tolerances relating to other aspects of the work. 
 
Except where the contrary is specified or when clearly not applicable, all quantities 
for measurement and payment shall be determined from the 'authorized' dimensions. 
These are specified dimensions or those shown on the drawings or, if changed, as 
finally prescribed by the engineer, without any allowance for the specified tolerances. 
Except if otherwise specified, all measurements for determining quantities for 
payment will be based on the 'authorized' dimensions. 
 
If the work is therefore constructed in accordance with the 'authorized' dimensions 
plus or minus the tolerances allowed, quantities will be based on the 'authorized' 
dimensions regardless of the actual dimensions to which the work has been 
constructed. 
 
When the work is not constructed in accordance with the 'authorized' dimensions 
plus or minus the tolerances allowed, the engineer may nevertheless, at his sole 
discretion, accept the work for payment. In such cases no payment shall be made for 
quantities of work or material in excess of those calculated for the 'authorized' 
dimensions, and where the actual dimensions are less than the 'authorized' 
dimensions minus the tolerance allowed, quantities for payment shall be based on 
the actual dimensions as constructed." 

 
 

A7 TESTING 
 

PS A 7.4 STATISTICAL ANALYSIS OF CONTROL TESTS 
 

Substitute A7.4 with the following: 
 
Test results shall not be evaluated by statistical methods. All results shall comply 
with the specified minimum requirements of the materials concerned. 
 

A8 MEASUREMENT AND PAYMENT 
 
 
PS A 8.1.2 Preliminary and general items or section 

 
PS A 8.1.2.2 Tendered sums 

 
Replace the contents of this subclause with the following: 
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"The contractor's tendered sums under items 8.3 and 8.4 in BOQ shall collectively 
cover all charges for 
 

- risks, costs and obligations in terms of the general conditions of contract and of 
this standardized specification, except where provision is made in these project 
specifications to cover compensation for any of these items 

- head-office and site overheads and supervision 
- profit and financing costs 
- expenses of a general nature not specifically related to any item or items of 

permanent or temporary work 
- providing facilities on site for the contractor's personnel, including offices, 

storage facilities, workshops, ablutions, for providing services such as water, 
electricity, sewerage, sewage and rubbish disposal, for access roads and all 
other facilities required, as well as for the maintenance and removal on 
completion of the works of these facilities and the cleaning-up of the camp site 
on completion of the works 

- providing facilities for the engineer and his staff as specified in SABS 1200 AB 
and in these project specifications." 

 
PS A 8.1.2.3 Contractor to price all items 

 
Add the following: 
 
"The scheduled time-related items will be adjusted pro rata to any authorised 
extension to the tendered time for completion of the Contract, in full settlement of any 
claims for time-related establishment costs." 

 
 
A 8.2 PAYMENT 
 
PS A 8.2.5 Adjusted Payment for Time-related Items 

 
The payment to the Contractor for time-related items shall be adjusted in accordance 
with the following formula in the event of the contract being extended by means of a 
variation order: 
Extended contract period as 
 
Sum of Tendered amounts for time X authorized by variation order 
 
Related items Tendered contract period 
 
The above-mentioned adjustment of the payment for time-related items shall be 
made in the Completion Payment Certificate and shall be the only payment for 
additional time-related costs. 
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PS A 8.4.6 Standing Time Costs 

 
a) Plant …………………………………… Unit : Sum per working day 
 
b) Labour …………………………………. Unit : Sum per working day 
 
c) Other (to be specified by Contractor….Unit : Sum per working day 

 
The tendered sum for each item shall include full compensation for all standing time 
costs of the specified resource of whatever nature and approved by the Engineer, 
which are not recoverable by way of the provision made in PS A 8.2.5 for the 
adjusted payment of time-related items. 
 
For the purposes of calculating the total standing time cost, a working week shall be 
held to consist of five working days and a working day of 9 hours. 
 
Payment for the partial standing of any of the scheduled resources for a day or part 
thereof, or the standing of a complete resource for a part day, will be made pro rata 
in proportion to an appropriate factor assessed by the Engineer. 
 
The amount by which the standing time costs is adjusted shall be subject to the 
contract price adjustment formula as defined in the conditions of contract. 
 
The Contractor shall take note that this payment item shall only apply to delays, 
which in the opinion of the Engineer are incurred as a result of riot, commotion, 
politically motivated sabotage and acts of terrorism or disorder outside the 
Contractor’s control. This item shall also apply to standing time incurred as a result of 
labour boycotts, except that only sub-items (a) and (c), as applicable, will be paid 
where the Contractor did not pay his labour for the time boycotted. Costs for delays 
incurred for all other circumstances shall be treated as provided for in the conditions 
of contract. 
 
The provision of this clause shall in no way prejudice the right of either the Employer 
of the Contractor to determine the contract in terms of the provisions of Clause 56 of 
the general conditions of contract. 
 
The Contractor shall take note that no payment will be considered for additional cost 
or time lost for any daily removal of plant and equipment from the site, any additional 
costs incurred in protecting his plant and site establishment, or loss incurred in 
respect of damage to construction plant, equipment and materials supplied and the 
works. 
 
In the event that GCC 43(1) becomes applicable, the time on which such penalties 
are calculated shall be reduced by the total standing time approved by the Engineer. 
 

PS A 8.5 Sum stated provisionally by Engineer 

 
1) Community Liaison Officer …………………………………...   
 Unit : Prov. Sum 
2) Rented accommodation for RE for duration ………………...   
 Unit : Prov. Sum 
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3) Overheads, charges and profit ………………………………………….  Unit : % 
 

The Contractor will pay the remuneration of the CLO, the rented accommodation and 
cellular phone of the RE. A provisional sum has been provided for these 
expenditures 

 
PS A 8.6 PC SUMS STATED BY THE ENGINEER 

 
REPLACE THE CONTENTS WITH THE FOLLOWING: 
 
“PSA 8.6.1 Prime Cost Sums……………………………………………….......... Unit: PC 
Sum 
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SANS 1200 AB : ENGINEER`S OFFICE 

 
AB 3 MATERIALS 

 
PS AB 3.1 NAME BOARDS 

 
Substitute ¨South African Institution of Civil Engineers¨ in the first paragraph of AB 
3.1 with ¨KZN Department of Agriculture & Rural Development¨. 
 

PS AB 3.2 OFFICE BUILDINGS 

 
Add the following to AB 3.2: 

 
The office must have an adjacent carport with minimum dimension of 6,0 m x 3.0 m 
with a free draining, wearing course floor. The roof must be built in such a way that a 
vehicle will always be shielded against the sun throughout the day. An approved 
shade net may used for the sides to comply with above-mentioned requirement. 
 

Substitute sub-paragraph (j) in AB 3.2 with the following: 
 
j) Provision of an approved 16 000 BTU air-conditioner. 
 
k) Provision of one copy of the applicable SANS 1200 specifications 

 
AB 4 PLANT 

PS AB 4.1 TELEPHONE 
 

No telephone is needed for the Engineer. However will make use of a mobile phone 
for which provision is made in the Bill of Quantities. 

 
AB 5 CONSTRUCTION 

 
PS AB 5.1 NAME BOARDS 
 

Add the following to AB 5.1: 
 
The name boards shall be erected within a month of the commencement date of the 
contract and shall be placed at the position indicated by the Engineer. Any damage 
to these boards shall be repaired within fourteen days of a written instruction issued 
by the Engineer. No payment shall be made in terms of the contract prior to the 
erection of the name boards. 
 
The Contractor will be permitted to erect a maximum of two of his own name boards, 
in positions approved by the Engineer. The Engineer reserves the right to order the 
removal of these boards if they are not kept in good repair. 
 

PS AB 5.5 SURVEY ASSISTANTS 
 
Substitute ¨two or more suitably educate survey labourers¨ in the first sentence of AB 
5.5 with two semi-skilled labourers.¨ 
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PS AB 5.6 SURVEY EQUIPMENT 
 

The Contractor shall provide the following tested and approved survey equipment on 
site for the duration of the contract and for the use of the Engineer whenever 
needed: 
 
a) One automatic level plus tripod; 
 
b) One tachometer plus tripod; 
 
c) One tacheometer staff and one level staff, both graduated metrically; and 
 
d) One 5 m and one 100 m tape measure. 
 
The above-mentioned equipment may by arrangement be shared between the 
Contractor and the Engineer’s representative. 
 
The Contractor shall keep the equipment continuously insured against any loss, 
damage or breakage, and he shall indemnify the Engineer and the Employer against 
any claims in this regard. Damaged equipment shall be replaced immediately. 
 
The Contractor shall maintain the equipment in good working order and keep it clean 
throughout the contract period. 
 

AB MEASUREMENT AND PAYMENT 
 
AB 8.2 PAYMENT 
 
PS AB8.2.2 Survey Assistants and Survey Equipment 

 
No payment shall be made for the survey assistants or survey equipment and shall 
costs shall be deemed to be covered by the rates tendered for the Contractor’s 
facilities. 
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SANS 1200 C : SITE CLEARANCE 
 

C3 MATERIAL 
PS C 3.1 SCOPE 

Substitute the contents of clause 1 with the following: 
"This specification covers the removal of vegetation and surface obstructions, and 
the demolition and removal of structures (including their basements, ifany) and 
the removal of boulders up to the sizes stated in the following Table: 

 

PS C 3.1 DISPOSAL OF MATERIAL 

 
Substitute the first sentence of C 3.1 with the following: 

 
Material obtained from clearing and grubbing shall be disposed off at the site 
indicated during the site inspection. 
 

C5 CONSTRUCTION 
PS C 5.1 AREAS TO BE CLEARED AND GRUBBED 

 
Substitute the first sentence of C 5.1 with the following: 

 
The Engineer will indicate to the Contractor which areas need to be cleared and 
grubbed. The Contractor may proceed with clearing and grubbing after the Engineer 
had the opportunity to inspect the setting out of the Works. Measurement and 
payment for clearing and grubbing shall only occur for areas as instructed in writing 
by the Engineer. 
 
Add the following: 
 
"Pipeline routes shall be cleared to a distance of 1,0 m on both sides of the pipeline 
centre line. Route pegs or markers shall not be destroyed or damaged during 
clearing operations." 
 

C 5.2 CUTTING OF TREES 

 
C 5.2.3 Preservation of Trees 
 
PS C 5.2.3.2 Individual trees 
 

Add the following to C 5.2.3.2: 
 
Only trees indicated by the Engineer will be allowed removed. 

CASE MAXIMUM BOULDER SIZE 

Where the utilisation of Labour-intensive 
Construction Methods is specified 

50 kg 

Where the use of Labour-intensive 
Construction Methods is not required 

0,15 m³ 
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A penalty of R 3000-00 per tree for other trees damaged and/or removed will be 
charge 
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SANS 1200 D : EARTHWORKS 
 
D3 MATERIALS 
 

PSD 3.1.2 CLASSES OF EXCAVATION 
 

Add the following to D3.1.2 
 
Under this contract soft and intermediate excavation shall be classified together as 
soft excavation, and hard rock and boulder excavation shall be classified together as 
hard rock excavation. 
 
Methods, be classified for purposes of measurement and payment in accordance 
with following TABLE : 

MATERIAL 
CLASSIFICATION 

NUMBER OF BLOWS REQUIRED FOR A DCP 
PENETRATION OF 100 mm 

 GRANULAR SOIL COHESIVE SOIL 

SOFT - Class 1 < 2 < 1 

SOFT - Class 2 >2  -  <6 >1  -  <5 

SOFT - Class 3 >6  -  <15 >5  -  <8 

INTERMEDIATE >15  -  <50 >8 

HARD >50  

 
(NOTE : "Hard" excavation generally includes material such as formations of 
unweathered rock that can be removed only after blasting.)" 
Notwithstanding anything to the contrary as may be stated in or reasonably inferred 
from anything contained elsewhere in the Contract, the following shall apply with 
specific reference to the above only: 
"Granular soil" shall mean material with a Plasticity Index (PI) equal to or less than 
six (6); and "Cohesive soil" shall mean material with a Plasticity Index (PI) in excess 
of six (6). 
 

D 3.3 SELECTION 
 
PS D 3.3.1  General 

 
Substitute the second paragraph of D 3.3.1 with the following: 

 
The Contractor shall deal in such a way with materials from all excavations for 
structures and pipe trenches to ensure that usable material is not contaminated with 
unsuitable material. If usable material is contaminated, such contaminated material 
shall be removed and replaced with material of standard at least equal to the in situ 
usable material, all at the Contractor’s expense.  No additional payment shall be 
made in respect of this and all relevant costs shall be deemed to be included in the 
tendered rates. 
 

 
D4 PLANT 
 
PS D 4.5 AVOIDING QUAGMIRE CONDITIONS 
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In order to prevent quagmire conditions occurring in the excavations, relatively static 
plant such as back-actors shall be used combined with hand trimming to complete 
the excavation to final level. Should the Contractor allow quagmire conditions to 
develop, he shall, at his own expense, take such steps to rectify conditions as the 
Engineer may order. 
 

D5 PRECAUTIONS 
 
PS D 5.1.2  Existing Services 

 
PS D 5.1.2.2 Detection, location and exposure add the following to D5.1.2.2The 

requirements of PSA 5.shall apply mutatis mutandis. 
 
D 5.2.2 Excavation 
 
PS D 5.2.2.1 Excavations for general earthworks and for structures 

 
Add the following to D 5.2.2.1: 

 
Excavations for the clarifiers and the filters shall be extended to 3 m (provisional, to 
be finalized on site by the Engineer) least of the structures, to remove rock and / or 
boulders, in order to prevent damage to these structures during future extensions. 
 
Materials under foundations and floors of structures that are regarded by the 
Engineer as unsuitable for the bearing of such structures shall be removed to the 
depths and widths ordered. The excavated voids shall then be filled with sand 
compacted to 100% of mod AASHTO density, to the underside of such foundation or 
floors, unless a soil cement mixture in terms of PS D 5.2.3.2 is ordered by the 
Engineer. 
 

PS D 5.2.2.3 Disposal 

 
Substitute the second sentence of D 5.2.2.3 with the following: 

 
All surplus and unsuitable material shall be dumped and neatly finished off, as 
indicated by the Engineer, in the vicinity of the site. 
 

PS D 5.2.3.2 Backfilling of trenches and backfilling against structures 

 
Add the following to D 5.2.3.2: 

 
Backfilling around structures shall be compacted to 95% (100 % for sand) of mod 
AASHTO density. When specifically ordered by the Engineer the backfilling against 
structures shall be done using a mixture of soil cement. The mixture shall contain 5% 
cement and just sufficient water for it to be placed and compacted like ordinary 
backfilling material. 
 

PS DA 5.2.6.2 Methods and procedures 

 
Finishing 

 
Final grading. On completion of earthworks to the finished level and of backfilling of 
all holes, trenches and the like, the whole surface shall be graded, shaped and 



104 

 

compacted to final grades and levels. The surface shall be lightly watered as the 
Engineer may direct. 
Top soiling. Where scheduled, topsoil shall be placed on level and slightly graded 
areas and shall be lightly compacted by wheeled vehicles or by tamping, and 
trimmed nearly to the required lines, grades and levels. The final thickness of topsoil 
after compaction shall be at least 100 mm 
 

D8 MEASUREMENT AND PAYMENT 
 

PS D 8.1 BASIC PRINCIPLES 
 

Add the following to D 8.1: 
 

The rates for excavation shall also cover the cost of dealing with any storm water or 
subsurface drainage water that may appear in the excavations. It is anticipated that 
extreme wet conditions would provail. 
 
 

D 8.3 SCHEDULED ITEMS 
 
PS D 8.3.2  Bulk Excavation 

 
Add the following sub item to D 8.3.2: 

 
d) Extra-over 8.3.2(a) for soil cement backfilling where specifically ordered by the 

Engineer (percentage of cement indicated).. .Unit : m3 
 
The tendered rate for sub item PS D 8.3.2© shall be additional to the rates tendered 
for D 8.3.2(a) and shall cover the cost of all incidentals required for the complete 
backfilling with soil cement as specified. 
 

PS D 8.3.3  Restricted Excavation 

 
Substitute D 8.3.3 with the following: 

 
No separate payment shall be made for restricted excavations and all relevant costs 
shall be deemed to be covered by other tendered rates. 
 

PS D 8.3.8.1 c) Excavate by hand to expose existing service ……………….. Unit : m3 
 

Add the following to D8.3.8.1 ( c): 
 
Excavation by hand to expose existing services shall only be measured and paid for 
if so ordered 
in writing by the Engineer. After the excavation of trial holes to determine the exact 
position and depth of existing services, at intervals as required by the Engineer, the 
excavation to a level of 300 mm above such services shall be measured and paid for 
as normal excavation, independent of the depth of such excavation. Only excavation 
within 300 mm of the existing services will be measured and paid for as excavation 
by hand and then only if ordered in writing by the Engineer. 

 
SANS 1200 DB : EARTHWORKS (PIPE TRENCHES) 
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DB 1 SCOPE 
 

Add the following to DB 1.1: 
 
This specification also covers the excavation for agricultural subsurface drainage, 
irrigation pipes & cable trenches. 
 

PS DB 2.2 APPLICATION 
 

Substitute ¨pipe and cable trenches in DB 2.2. 
 

D3 MATERIALS 
 
PS DB 3.5 BACKFILL MATERIAL 

 
Add the following to DB 3.5(b): 
 

a) Substitute pipe trenches¨ in DB 3.5(a) with ¨from trenches, or excavations for 
structures¨. 

 
DB 4 PLANT 

 
PS DB 4.1 EXCAVATION EQUIPMENT 

 
Add the following to DB 4.1: 

 
All excavations exceeding the specified widths shall be backfilled with approved 
selected material. No payment shall be made for this and all relevant costs shall be 
deemed to be included in the tendered rates. 

 
DB 5 CONSTRUCTION 

 
PS DB 5.1.2 Storm Water, Seepage and Dewatering of Excavation 

 
Add the following to DB 5.1.2: 

 
The cost of dealing with all types of water shall be deemed to be included in the 
tendered rates for excavation and no additional payment shall be made in this 
respect. 

 
PS DB 5.2 MINIMUM BASED WIDTH SPECIFIED 

 
Substitute paragraph (b) of DB 5.2 with the following: 

 
The minimum base width for all pipes with a diameter less than 160 mm shall be 600 
mm plus the nominal diameter of the pipes, irrespective of the depth at which they 
are laid. 
 
The minimum base width for electric cable trenches shall be 500 mm. Where more 
than one cable is installed in the same trench, the base width shall become 300 mm 
plus the distance specified between cables. The minimum distance between cables 
shall be 50 mm. 
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PS DB 5.5 TRENCH BOTTOM 
 

Substitute ¨90 % ¨ in the second paragraph of DB 5.5.with ¨93 % (100 % for sand)¨ 
 

DB 5.6 BACKFILLING 
 
PS DB 5.6.2 Material for backfilling 

 
In the first paragraph substitute ¨from trench excavations¨ with ¨from excavations for 
trenches and structures.¨ 
 

PS DB 5.6.3 Disposal of Soft Excavation Material 

 
Add the following to DB 5.6.3: 

 
All surplus and unsuitable material as described in DB 5.6.3 shall be disposed of at 
the spoil site 
 

DB 8 MEASUREMENT AND PAYMENT 
 

PS DB 8.1 BASIC PRINCIPLES 
 
Delete ¨along the route of the pipeline¨ in DB 8.1.1. 
 

DB 8.2 COMPUTATION OF QUANTITIES 
 
PS DB 8.2.4 Shoring 

 
Add the following to DB 8.2.4: 

 
Shoring will only be measured and paid for if the Engineer gives written approval 
before it is installed. 
 

DB 8.3 SCHEDULED ITEMS 
 

PS DB 8.3.2 Excavation in all materials for trenches, backfill, compact and dispose of surplus 

material ………………………………………………………………………... Unit : m 
 
Add the following to DB 8.3.2 
 

The rate shall also cover the cost of dealing with any storm water or subsurface 
water that may appear in the trenches, as well as for excavation against and 
protecting existing structures.  
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SANS 1200 DM : EARTHWORKS (ROADS, SUB-GRADE) 
 
DM 5 CONSTRUCTION 
 

PS DM 5.1.2 Accommodation of Traffic 
 

Add the following to DM 5.1.2 
 
During construction of the works, the Contractor must still provide the farmers and 
Mjindi with access to their farms, as well as access to irrigation valves. 
 
No separate payment will be made for these accesses as the cost thereof will be 
deemed to be covered by the tendered rates for the Contractor’s facilities. 
 

DM 5.2 METHODS AND PROCEDURES 
 

DM 5.2.2 Cut and Borrow 
 
PS DM 5.2.2.3 b) Cut to spoil 
 

Substitute DM 5.2.2.3(b) with the following: 
 
The provisions for PS D 5.2.2.3 shall apply mutatis mutandis. 
 

PS DM 5.2.2.4 Temporary stockpiling of materials 

 
Add the following to DM 5.2.2.4: 

 
The Contractor shall program the works in such a manner that suitable excavated 
material shall, if practically possible be placed directly in the appropriate position to 
ensure that temporary stockpiling is limited to an absolute minimum. No payment 
shall be made for the temporary stockpiling of material where such material is to be 
used for backfilling of pipe trenches, except when so ordered in writing by the 
Engineer. 
 

DM 5.2.3.3  Treatment of Road Bed 

 
PS DM 5.2.3.3 Treatment of road bed 
 

a) Preparation and compaction of damaged road bed 
 
Substitute the first paragraph of DM 5.2.3.3(a) with the following 

 
The road-bed shall be scarified to a depth of 150 mm, watered, shaped and compacted 
to 90 % of MAASHTO density (100 % for sand), except where otherwise ordered by the 
Engineer. 

 
PS DM 5.2.8 Transport 

 
Add the following to D 5.2.8 

 
The free haul distance for material from commercial sources shall be unlimited.  
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DM 8 MEASUREMENT AND PAYMENT 

 
DM 8.3 SCHEDULED ITEMS 

 
PS DM 8.3.4 Cut to fill, Borrow to fill ……………………………..    
 Unit : m3 

 
Substitute “90% in DB 8.3.4 with (100% for sand)” and “road prism” with “road prism 
and borrow pits” 
 

PS DM 8.3.12 Overhaul …………………………………………….   
 Unit : m3 or m3.km 
 

Substitute DM 8.3.12 with the following: 
 

The provision of D 8.3.6 shall apply mutatis mutandis. 
 
PSDM 8.3.18 Final finishing and cleaning up of the site of the works ............. Unit : sum 
 
The tendered sum shall include full compensation for clearing, disposal of material, finishing, 
tidying and for all other work to be performed in finishing and cleaning up the site of the works 
and affected areas by the removal of all excess earth, stones, boulders, debris and other 
waste material. 
 
All material resulting from the finishing operations shall be disposed of to a spoil site 
furnished by the contractor. 
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SANS 1200 LB: BEDDING (PIPES) 
 
LB 1 SCOPE 
 

PS LB 1.1 SCOPE 
 

Add the following to LB1.1: 
 
This specification also covers the bedding required for subsurface drainage pipes and 
irrigation pipe repairs. 
 

LB 3 MATERIALS 
 
PS LB 3.1 SELECTED GRANULAR MATERIAL 

 
Substitute LB 3.1 with the following: 

 
Selected granular material shall be an aggregate, sand or granular material, all of a 
non-cohesive nature and free from any organic material, of which the grading analysis 
shows 100% passing a 13.2mm sieve and not more than 5% passing a 0.075mm sieve. 
See the graphic grading limits to be applied on drawing KZNDARD/MAK/BL6/006. 
 

PS LB 3.2 SELECTED FILL MATERIAL 

 
Substitute LB 3.2 with the following: 

 
The requirements of PS LB 3.1 shall apply mutatis mutandis. 
 

PS LB 3.3 Bedding 

 
Add the following to LB 3.3: 

 
All pipes shall be classified as rigid pipes and shall be laid on Class C bedding. 
 
The bedding material for subsurface draiange pipes shall comply with the requirements 
of PS LB 3.1 and shall be as detailed on KZNDARD/MAK/BL6/007. 
 

PS LB 3.4.1 Suitable Material Available From Trench Excavations 

 
Substitute LB 3.4.1 with the following: 

 
The provision of PS 3.3.1 shall apply mutatis mutandis. 
 

LB 5 CONSTRUCTION 
 
LB 5.1  GENERAL 
 
PS LB 5.1.4 Compacting 

 
Substitute “90% MOD AASHTO” in LB 5.1.4 with “93 % of MOD AASHTO (85% for sand)” 
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PS LB 5.5 PLACING AND BEDDING OF SUBSURFACE DRAINAGE PIPES 

 
Bedding and backfilling for drainage pipe shall be executed under this contract. The 
mechanical contractor shall install the pipe and bedding material. Machine compaction 
shall not be carried out directly over drainage pipes, unless the pipe is covered by at 
least 300mm of fill material. 

 
LB 8 MEASURENT AND PAYMENT 

 
LB 8.1  PRINCIPLES 
 
PS LB 8.1.5 Disposal of Displaced Material 

 
Add the following to LB 8.1.5: 
The provisions of PS D 5.2.2.3 shall apply mutatis mutandis. 
 

LB 8.2  SCHEDULED ITEMS ADD THE FOLLOWING ITEMS: 
 
PS LB 8.2.6 Supply and Place bedding for subsurface drainage pipe, from 

 
a)  Trench excavations…………………………………………….  
 Unit:m³ 
b)  Other excavations………………………………………………  
 Unit:m³ 
c) Borrow pits………………………………………………………  
 Unit:m³ 
d)  Commercial sources……………………………………………  
 Unit:m³ 

 
Bedding and selected fill for subsurface drainage pipes shall be measured separately. 
 
No differentiation shall be made between trenches, bedding and backfilling for cables to 
be installed by the Contractor or the mechanical contractor. 
 
The rate shall cover the cost of acquiring, regardless of the distance, bedding and 
selected fill material that complies with the requirement of PS LB3.3,of delivering it to 
points alongside the trench spaced to suite the Contractors methods of working, placing 
in layers and compacting, as specified, and of disposing of displaced material within a 
free-haul distance of 0.5km.No additional payment will be made for co-operating with 
the mechanical contractor during the laying of cables and the cost related thereto shall 
be deemed to be included in the rate for supplying and placing the bedding material. 

PS LE 8.2.14 Pipes in subsurface drains : 

 
(a) Normal duty PE pipes completed with couplings: 

(i) (Diameter and whether perforated or not, indicated) ……   Unit: m 
(ii) Etc for other diameters 

(b) Heavy-duty fittings: 
(i) Type and diameter indicated) …………………………    Unit: 
number 
(ii) Etc for other types and diameters 
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The tendered rates per metre of pipe measured in place along its centre line including 
the length of fittings shall include full compensation for procuring furnishing, laying and 
jointing the pipes as specified. 
 
The tendered rates for fittings shall include full compensation for procuring, furnishing, 
laying and jointing the fittings as specified, irrespective of the type of fitting. 
 

PS LE 8.2.16 Crushed stone in subsurface drains…………………  
 Unit: m3 

 
The tendered rate shall include full compensation for procuring, supplying, transporting 
and placing the material as specified. The quantity shall be calculated from the 
authorized dimensions. 
 
Impermeable material will be paid under SABS 1200 DB 
 

PS LE 8.2.17 Grade 20 Mpa / 19 mm concrete outlet structure for subsurface drains (including 
framework) ……………………..……………………….     
 Unit: m3 

 
The tendered rate shall include full compensation for procuring and supplying of all 
materials, providing and erecting formwork, reinforcing and mixing, transporting and 
placing concrete. 
 

PS LE 8.2.18 uPVCbends and caps for subsurface drain pipes ……..   Unit: 
number 

 
The tendered rate shall include full compensation for supplying and installing the Upvc 
bends and caps related to the pipe junctions. 
 
The following specification is a particular specification for Building Work and shall form 
part of the contract. 
 

PS LE 8.2.19 Free drainage granular material (gravel, stone, selected material or graded river 
sand) fill at back of earth retaining wall ……………………………….  Unit: m3 

 
The tendered rate shall include full compensation for procuring, supplying, transporting 
and placing the materials as specified. The quantity shall be calculated from the 
authorized dimensions. The tendered rate shall include full compensation for the 
additional cost of providing imported material (see item PA 01).” 



112 

 

SANS 1200 LE : STORMWATER DRAINAGE 
 
PS LE MATERIALS 
 
ADD THE FOLLOWING SUBCLAUSE 
 

PS LE 3.6 MATERIALS FOR SUBSURFACE DRAINS 
 

(a) Pipes and fittings 
 

Pipes for subsurface drains shall be normal duty, perforated or slotted PE pipes 
complying with SABS 791. Fittings shall be heavy duty and shall also comply with 
SABS 791. 
 
The size of the perforations in perforated pipes in all cases be 6 mm in diameter ± 1, 
5 mm, and the number of perforations per metre shall not be less than for 100 mm 
pipes and 52 for 150 mm pipes. Perforations shall be spaced in two rows for 100 mm 
pipes and in four rows for 150 mm pipes, as shown on the Drawings. 
 
Slotted pipes shall have a slot width of 2 mm with a tolerance of 0, 5 mm in width. 
The arrangement of the slots is subject to the Engineer’s approval, but the total slot 
area shall not be smaller than that specified for perforations. 

 
(b) Crushed stone / Envelope Material 

 
Crushed stone shall be 13 mm and 19 mm single-sized and shall comply with the 
requirements of SABS 1083. Other suitable filtermaterial withing acceptable drainage 
curves will be allowed if accepted by the Engineer. 
 

PS LE 5 CONSTRUCTION 
 
ADD THE FOLLOWING SUBCLAUSE: 
 

PS LE 5.8 CONSTRUCTION OF SUBSURFACE DRAINS 
 
After the completion of the excavations, the bottom portion of the trench shall be lined a 
layer of crushed stone and / or envelope / filter material of the thickness as shown on 
the Drawings finished to the required gradient. 
 
Pipes of the required size shall be firmly bedded on the permeable material, true to level 
and grade, and coupled where required. The trench shall then be backfilled with 
crushed stone / filter material to the height above the pipes shown on the Drawings or 
as directed by the Engineer. 
 
Crushed stone shall be placed in layers of not more than 300 mm at a time and shall be 
lightly compacted. Care shall be taken to prevent the contamination of envelope 
material during construction of the subsurface drains and all material contaminated by 
soil or silt shall be removed and replaced by the Contractor at his own expense. 
 
Perforated and or slotted pipes shall be joined by couplers. Perforated pipes shall be 
laid with the perforations at the top or at the bottom, as directed by the Engineer. The 
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higher end of subsurface drain pipes shall stop a manhole as shown on the Drawing :-
KZNDARD/MAK/BL6/007 
 
Care should be taken to ensure sediment traps within manholes to ensure positive 
outlet capacity. Elbow couplings at discharge and inlet pipes as per Drawing. 
 
The remainder of the trench shall be immediately backfilled with approved permeable 
material preferably obtained from the excavations, in layers not exceeding 150 mm and 
compacted to 80% of modified AASHTO density, unless otherwise ordered by the 
Engineer.  The trench shall be specially protected against the ingress of excess water, 
soil and silt until the backfilling with permeable material has been completed. 
 
Permeable material in subsurface drains shall not be taken to the surface but shall be 
discontinued at such heights as will be determined by the Engineer. 
 
Any section of a subsurface drain constructed with pipes without perforations or slots 
shall be backfilled with impermeable backfill material as described above. Suitable 
excavated material may be used for backfilling. Payment for excavations as well as for 
backfilling with impermeable material will be made under SABS 1200 DB.”  
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SPECIFICATION PB - GENERAL BUILDING WORK 
 
1.0 SCOPE 

 
This section specifies the general requirements for the construction of buildings. 

 
2.0 INTERPRETATIONS 
 
2.1 SUPPORTING SPECIFICATIONS 

a) SANS 0400 - National Building Regulations; 
b) SANS 1200 A or SANS 1200 AA as applicable; 
c) SANS 1200 C; 
d) SANS 1200 D or SANS DA as applicable; 
e) SANS 1200 G or SANS 1200 GA or SANS 1200 GB as applicable. 

 
2.2 GENERAL 

Building work shall be carried out in accordance with the National Building regulations 
and Building standards Act, 1977; and these specifications. 
 
References to specifications and codes of practice of the South African Bureau 
Standards shall be taken to be references to the latest edition of such specifications and 
codes of practice amended, where possible the SANS mark shall appear on all articles, 
materials or items where it is required to comply with such SANS specification. 

 
3.0 MATERIALS 

 
3.1 CEMENT 

Cement for masonry work shall comply with the requirements of SANS 50412-1 and 
cement for concrete work shall comply with the requirements of SANS 1200G and its 
project specifications. Separate storage facilities shall be provided for various types of 
cement. 
 

3.2 WATER 

Water shall be clean free clay, silt, oil, acid, alkali, organic or other matter which would 
impair the required strength and durability of mortar, plaster or floor screed. 

 
3.3 LIME 

Lime shall be hydrated bedding mortar lime complying with requirements of SANS 523. 
 

3.4 AGGREGATE 

Sand for plaster and mortar shall comply with the requirements of SANS 1090, whereas 
the aggregates for normal and granolithic floor creeds shall comply with the 
requirements of BS1199 and BS1201 respectively. 

 
4.0 PLANT 

 
4.1 GENERAL 

The Contractor shall have at his disposal the normal plant necessary for the proper and 
neat completion and rounding off of all faces of the works. 

 
5.0 TOLERANCES 
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5.1 BASIS OF MEASUREMENT 

 
5.1.1 General 

Permissible deviation will apply in the case of linear dimensions, position, and level. The 
Contractor shall construct each of the various parts of the works within the limits of the 
applicable permissible deviations set out in clause 6.2 unless some other degree of 
accuracy is required in terms of the project specification or is shown on the drawings. 

 
5.1.2 Methods of Measurement of Deviations 

Certain deviations will be measured as set out below: 
 

a) Any pipe invert levels 0,1 m 
b) Any pipe slope 0,05% 
c) Any deviation from flatness of a plane surface will be measured as the maximum 

deviation of the surface from any straight line of length 3 m joining two points on the 
surface, determined by means of a straight edge the ends of which are supported on 
identical blocks of suitable thickness placed one over each of the points. 

d) Any abrupt change in a continuous surface, including a local depression or peak in a 
floor or wall, will be measured as specified in (a) above. 

e) Out-of-squareness of a corner or an opening or an element such as a column will be 
measured by taking the longer of two adjacent sides as the base line, and 
determining any departure from the perpendicular of the side at either end of this 
base line. 

 
5.2 PERMISSIBLE DEVIATION 

 
The permissible deviation for elements or components shall be as follows: 
a) Position of plan of any edge or surface measured from the nearest grid liner agreed 

centre line............................................................................    
  ± 25 mm 

 
b) Linear (other than cross-section ) dimension.................................   ± 30 mm 
 
c) Cross-section dimensions.........................................................     10 

+ 20 mm 
 
d) Level (deviation from designed level with reference to the nearest transferred datum 

(TD) of the upper or lower surface, as may be specified, of
 any slab other element or component)......................................  
       ±10 mm 

6.0 TESTS 
 

6.1 GENERAL 
The Engineer shall have free access to the works for taking samples and carrying out 
tests. The Contractor shall render any assistance necessary. if so required, the 
Contractor shall provide storage and protection of such samples on site. 

7.0 MEASUREMENT AND PAYMENT 
 

7.1 GENERAL 
 
7.1.1 All items in this section will be measured by number, square metre or linear meter 

completed and the tendered rates shall include full compensation for the supply, 
delivery, handling and installation of all materials, the provision of all necessary labour 
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and supervision, transport, plant, equipment and incidentals necessary to complete, 
protect and maintain the works as specified or as shown on the drawings. 

 
7.1.2 Where a lump sum is required for a complete structure the tendered rate shall include 

all items and contingencies, as specified in this section or as shown on the drawings.  
 
PORTION 3: SPECIFICATION IN TERMS OF THE CONSTRUCTION 

REGULATIONS 4 (1) (a) OF THE OCCUPATIONAL HEAL TH AND 
SAFETY ACT, NO 85 OF 1993  

 
1. BACKGROUND  

 
In terms of the Construction Regulation 4 (1) (a) of the Occupational Health and Safety 
Act, No. 85 of 1993, the Client is required to compile a Health & Safety Specification for 
the intended project and provide such specification to any prospective tenderer. The 
Client's further duties are as 4(1) to 4(6) in The Construction Regulations, July 2003.  

 
2. SCOPE  

 
Development of a Health & Safety Specification that addresses all aspects of 
occupational health and safety as affected by the Construction of civil engineering / 
agricultural services for the installation of agricultural subsurface drainage scheme in 
Block 6 Makathini. 

 
3. OH&S MANAGEMENT  

 
3.1 Structure and Organization of OH&S Responsibilities  
3.1.1. Overall Supervision and Responsibility for OH&S  

 
• The Client is to ensure that the Principal Contractor, appointed in terms of 

Construction Regulation 4(1)(c), implements and maintains the agreed and approved 
OH&S Plan. The Chief Executive Officer of the<e Principal Contractor in terms of 
Section 16 (1) of the Act is to ensure that the Employer (as defined in the Act) 
complies with the Act. Annexure 2 - "Legal Compliance Audit" may be used for this 
purpose. Any OH&S Act (85 /1993), Section 16 (2) appointee/s as detailed in his/her 
respective appointment forms.  

• The Construction Supervisor and Assistant Construction Supervisor/s appointed in 
terms of Construction Regulation 6.  

 
3.1.2. Further (Specific) Supervision Responsibilities for OH&S  

 
• Appointments required by the Act and Regulations: 
• OH&S Representatives (Sections 17/18 of the Act)  
• OH&S Committees (Sections 19/20 of the Act)  
• Risk Assessor (Construction Regulation. 7(1))  
• Accident/Incident Investigations Co-ordinator (General Administrative Regulation 9 

(2))  
• Form/Support work Supervisor (Construction Regulation 10(a))  
• Batch Plant Supervisor (Construction Regulation 18(1))  
• Stacking & Storage Supervisor (Construction Regulation 26(a))  
• Fire Equipment Inspector (Construction Regulation 27(/J))  
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• Electrical Installations, Machinery & Appliances Inspector (Construction Regulation 
22)  

• Excavation Supervisor (Construction Regulation 11(1))  
• Demolition Supervisor (Construction Regulation 12(1))  
• OH&S Officer (where necessary) (Construction Regulation 6(6))  
• Person Responsible for Machinery (General Machinery Regulation 2)  
• Emergency, Security and Fire Co-ordinator (Construction Regulation 27(h) & 

Environmental  
• Regulation 9)  
• Fire Equipment Inspector (Construction Regulation 27(h) Environmental Regulation 

9)  
• First Aider (General Safety Regulation 3(2))  
• Hazardous Chemical Substances Supervisor (HCS Regulations)  
• Ladders Inspector (General Safety Regulation 13A)  
• Lifting Equipment Inspector (Construction Regulation 20)  
• Operators & Drivers of Construction Plant & Vehicles (Construction Regulation 21 (i))  
• Structures Supervisor (construction Regulation 9)  
• Users Operators of Construction Equipment (Construction Regulation 21 (i))  
• Welding Supervisor (General Safety Regulation 9)  

 
3.2. Communication and Liaison  

 
OH&S liaison between the Client, the Principal Contractor, the other Contractors, the 
Consulting Engineer and other concerned parties will be through the OH&S 
Committee. 

 
3.2.1.  In addition to the above, communication may be directly to the Client or his appointed 

Agent, verbally or in writing, as and when the need arises. Consultation with the 
workforce on OH&S matters will be through their Supervisors, OH&S 
Representatives, the OH&S Committee and their elected Trade Union 
Representatives, if any. The Principal Contractor will be responsible for the 
dissemination of all relevant OH&S information to the other Contractors e.g. design 
changes agreed with the Client and the Consulting Engineer, instructions by the 
Client and/or his/her agent, exchange of information between Contractors, the 
reporting of hazardous / dangerous conditions / situations etc 
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CONSTRUCTION OF SUBSURFACE DRAINAGE - MAKHATHINI IRRIGATION 

SCHEME 

BLOCK 6A - JOZINI - UMKHANYAKUDE DISTRICT 

SCHEDULE 1                                                                          1200A 

1200 GENERAL REQUIREMENTS AND PROVISIONS 

Item No. Payment Description Unit Quantity Rate Amount 

 SANS 
1200 

     

A PS.A 8.5 SUMS STATED PROVISIONALY BY ENGINEER 
    

 A.1.1 8.5 b1 1) Provision for Community Liaison Officer (CLO) Provisional 
/ Month 18 

  

A.1.2 PSA12.5 

2) Specialist professional services geotechnical 
agricultural & subsurface drainage engineer & 
ECSA mentorship. Approval by KZNDARD 
required of consultant to be appointed. 

Provisional 
/ Month 18 

  

A.1.3 8.5 b1 3) Entrepreneurial skills Training and Venue Provisional 
/ Month 18 

  

A.1.4 PSA12.5 4) Geotechnical and Filtration tests requirements Provisional 
/ Month 18 

  

A.1.5 PSA12.5 5) Surveys (Stakeouts, Quality Control &  
Verification) 

Provisional 
/ Month 18 

  

A.1.6 PSA12.5 
6) Re-establishment of damaged 

agricultural crops or crop losses within farms. 

7) Typical remedial works scope required to 

existing concrete drainage canal 

Provisional 
/ Hectare 

59   

A.1.8 8.5 a) 

1. Add missing concrete panels within existing 

canal. 
2. General- grout around sub-soil drain inlets into 

canal3. Add incomplete drainage pipe junctions to the 

canal. 
4. Remove soil & debris deposits in the existing 

canal. 
5. Installation of emergency access ladders within 

existing canal 
6. Repair / replace cracked & damaged canal 

panels. 
7. Backfill behind concrete panels of canal. 

Provisional 
sum 1000 

  

A.1.9 8.5 b1 
8) Construction contingincies 5% of esitmated 
contract value 

Provisional 
sum 1 

  

A. 1.10 8.5 b2 

Contractors handling costs, overheads, charges 
and profit and all other charges in respect of sub 
items  

% 
   

 
TOTAL CARRIED FORWARD TO SUMMARY 
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SCHEDULE 2                                                                          1200B 

 

Item 
No. Payment Description Unit Quantity Rate Amount 

 SANS 
1200 A PRELIMINARY & GENERAL 

    

B 8,3 FIXED-CHARGE ITEMS     

B.1.1 8.3.1  Contractual requirements (eg. Insurances, UIF 
etc) Months 18 

  

B.1.2 8.3.2 Establish facilities on site (eg. Fencing, Electricity,  
Water, Plant …) Sum 1 

  

 
8.3.2.1 Facilities for Engineer (SANS 1200 AB) 

    

B.1.3 8.3.2.1 (c)  Supply and install Two Name boards Sum 1 
  

B.1.4 8.3.2.2 Facilities for contractor 
    

B.1.5 8.3.2.2 (a)  Office and storage sheds Sum 1 
  

B.1.6 8.3.2.2 (b)  Workshops Sum 1 
  

B.1.7 8.3.2.2 (c)  Laboratories Sum 1 
  

B.1.8 8.3.2.2 (d) Living Accommodation - Site Security Sum 1 
  

B.1.9 8.3.2.2 (e)  Ablution and latrine facilities Sum 1 
  

B.1.10 8.3.2.2 (f)  Tools and equipment Sum 1 
  

B.1.11 8.3.2.2 (g)  Water supplies, electricity and communications Sum 1 
  

B.1.12 8.3.3 Other fixed-charge obligations Sum 1 
  

B.1.13 8.3.4 Remove  Engineer`s and contractor`s site 
establishment on completion of contract Sum 1 

  

B.1.14 8.3.5 Provision for OSH&S requirements such as but 
not limited to : HIV awareness and  safety training Sum 1 

  

B.1.15 8.3.6 Provision for Environmental management plan 
requirements Sum 1 

  

 
TOTAL CARRIED FORWARD  

  

 
TOTAL BROUGHT FORWARD 
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Payment Description Unit Quantity Rate Amount 

B.2 8,4 TIME-RELATED ITEMS 
    

B.2.1 8.4.1   Contractual requirements Month 18 
  

 
8.4.2.2 Facilities for contractor 

    

B.2.2 8.4.2.2 (a)  Office and storage sheds Month 18 
  

B.2.3 8.4.2.2 (b)  Workshops Month 18 
  

B.2.4 8.4.2.2 (c)  Laboratories Month 18 
  

B.2.5 8.4.2.2 (d)  Living Accommodation Month 18 
  

B.2.6 8.4.2.2 (e)  Ablution and latrine facilities Month 18 
  

B.2.7 8.4.2.2 (f)  Tools and equipment Month 18 
  

B.2.8 8.4.2.2 (g)  Water supplies, electricity and communications Month 18 
  

B.2.9 8.4.2.2 (h)  Dealing with water Month 18 
  

B.2.10 8.4.2.2 (i)  Access for contractor and affected parties Month 18 
  

B.2.11 8.4.3 Supervision for duration of construction or 
contract Month 18 

  

B.2.12 8.4.4 Provision for OSH&S requirements such as but 
not limited to : HIV awareness and  safety training Month 18 

  

B.2.13 8.4.5 Provision for Environmental management plan 
requirements Month 18 

  

 
TOTAL CARRIED FORWARD  
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TOTAL BROUGHT FORWARD 

    

 
Payment Description Unit Quantity Rate Amount 

B.3 PS A 
8.6 DAYWORKS 

    

B.3.1 
 

Unskilled Labour Day 20 
  

B.3.2 
 

Semi-skilled Labour Day 20 
  

B.3.3 
 

Skilled Labour Day 20 
  

B.3.4 
 

Foreman Day 20 
  

B.3.5 
 

6 ton Tipper truck with operator Hour 200 
  

B.3.6 
 

10 ton Tipper truck with operator Hour 200 
  

B.3.7 
 

0.5 cubic metre excavator with operator Hour 200 
  

B.3.8 
 

5 000 litres water tanker with operator Hour 200 
  

 
TOTAL CARRIED FORWARD TO SUMMARY 
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SCHEDULE 3 1200C 

SANS 
 SITE CLEARING CIVIL WORKS BLOCK 6A - MAKATHINI 

1200C 

Item No. Payment Description Unit Quantity Rate Amount 

 
8.2.1 SITE CLEARANCE 

    

C.1.1 8.2.1 (a) Clear and grub area within existing canal reserve ha 12,75 
  

C.1.2 8.2.1 (b) Clear and grub subsoil drainage route (10,0m 
wide) m 29 500 

  

C.1.3 8.2.2 Remove and grub large trees and tree stumps 
regardless of girth No. 10 

  

C.1.4 8.2.3 Trees over 1.0 m and up to and including 2,0 m No 30 
  

C.1.5 8.2.9 

Transport debris and shrubs of materials cleared 
on the site to a dumping site identified by the 
Engineer ( incl. hauling up to 5km) m3.km 60 

  

 
TOTAL CARRIED FORWARD  
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SCHEDULE 4                                                                              1200D 

 1200 D SITE CLEARANCE BLOCK 6A - MAKATHINI 

Item 
No. 

Payment Description Unit Quantity Rate Amount 

D.1 

D.1.1 

D.1.2 

D.1.3 

D.1.4 

D.1.5 

D.1.6 

D.1.7 

D.1.8 

D.1.9 

D.1.10 

D.1.11 

D.1.12 

SANS 

1200 D 

8.3.2 

8.3.2 (a) 

8.3.5 (b) 

8.3.7 (a) 

8.3.7 (b) 

8.3.7 (c) 

8.3.7 (d) 

8.3.6 (b) 

8.3.6 (b) 

8.3.6 (c) 

8.3.10 

EARTHWORKS 

EXCAVATION 

Restricted excavation: 

1) Excavate for restricted manhole 

foundations or structures in all materials, 

and use for backfill or dispose 

Extra excavation in all materials to 

provide working space around structure 

1) Intermediate excavation 

2) Hard rock excavation 

3) Hand excavation and backfill 

where ordered by the Engineer 

Soilcrete backfill where directed by the 

Engineer 

Overhaul (provisional) 

Limited overhaul 

Long overhaul 

Top soiling 

Extra over for temporary stock pilling 

Extra over items for disposing of spoil 

material on a site provided by the 

contractor 

No. 

m² 

m3 

m3 

m3 

m3 

m3 

m3/km 

m3 

m3 

m3 

360 

3 240 

33402 

150 

50 

100 

2 500 

6 250 

13000 

2 500 

7 500 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

TOTAL CARRIED FORWARD TO SUMMARY   
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 SCHEDULE 5 1200DB 

 1200 DB SUBSOIL DRAINAGE PIPELINES BLOCK 6A - MAKATHINI 

 
Payment     Short Description Unit Qty Rate Amount 

E.1 

E.1.1 

E.1.2 

E.1.3 

E.1.4 

E.1.5 

E.1.6 

E.1.7 

SANS  
1200DB 

PSDB 8.3.2 

 8.3.2 (a) 

8.3.2(b) 

8.3.3 

8.3.3.1 

PIPE TRENCHES 

Trench Excavations for restricted 

working width 

Excavation in all materials for trenches, 
backfill, compact and dispose of surplus 
materials within 0.5 km for 200mm dia & 
smaller PE pipes and trench widths of 
600 mm (min) and trench depths of : 

 Exceeding 0,0m up to 1,5m 

 Exceeding 1,5m up to 2,0m 

 Exceeding 2,0m up to 2,5m 

Extra-over item DB 8.3.2(a)  for: 

 Intermediate Material  

Hard rock excavation 

Excavation Ancillaries 

 Make up deficiency in backfill materials 

a) from other necessary 

excavations    on site 

b) by importation from 

designated   borrow pits 

m 

m 

m 

m3 

m3 

m3 

m3 

50 

29 300 

300 

6 500 

500 

500 

500 

  

 
TOTAL CARRIED FORWARD  
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 SCHEDULE 5 1200DB 

 1200 DB SUBSOIL DRAINAGE PIPELINES BLOCK 6A - MAKATHINI 

 
TOTAL BROUGHT FORWARD 

  

 
Payment Description Unit Quantity Rate Amount 

E.2 8.3.4 Particular Items 
    

E.2.1 8.3.4(a)  Shore trench m 10 000 
  

E.2.2 8.3.4(b)  Control of ground water Day 150 
  

 
8.3.6 Finishing     

 
8.3.6.1 Reinstate road surfaces complete with 

all courses 

    

E.2.3  Gravel roads m2 3000   

 SANS 
1200LB BEDDING 

    

 
8.2.1 

Provision of bedding from trench 
excavation 

    

 
8.2.1 

Available from trench excavations 
within 0,5 km 

    

E.2.4 

 a) From commercial sources: 
   Selected granular material 
   Graded Riversand or 
   Crushed Stone 6,7 - 13mm 

m3 1 770 

  

E.2.5  
b)       Selected fill material m3 2 000   

 
 8.2.5 Overhaul of material for bedding, 

cradle and selected fill blanket 

    

E.2.6 
 

a)       Selected granular material m3.km 1 770 
  

E.2.7  
b)       Selected fill material m3.km 2 000   

E.2.8 8.2.8 
Controlled levelling & compation of 
trench bottom m2 10 325 

  

 SANS 
1200LE PE DRAINAGE PIPES 

    

 8.2.15 Supply, lay join bed perforated subsoil 
PE drainage pipes, 100 Kpa, 
hoop stiffness heavy duty to 
SABS 1601-1994 for the following: 

    

E.2.9  
110mm internal dia, perforated pipes m 26 600   

 
TOTAL CARRIED FORWARD  

  

 



126 

 

 

 SCHEDULE 5 1200DB 

 1200 DB SUBSOIL DRAINAGE PIPELINES BLOCK 6A - MAKATHINI 

 TOTAL BROUGHT FORWARD   

 Payment Description Unit Quantity Rate Amount 

E.3.1 
 

160mm internal dia, perforated pipes m 1 450 
  

E.3.2  
200mm internal dia, perforated pipes m 1 250   

 8.2.3 MANHOLES 

Concrete Manholes 

    

 

8.2.3.1 

Supply and install 1,2m diameter pre-cast 
concrete manholes, complete with cover, 
frame and step irons, for the following 
depths. 

    

E.3.3  
a)       Depth 0,0m up to 1,5m No. 10   

E.3.2 
 

b)       Depth 1,5m up to 2,0m No. 320 
  

E.3.3  
c)       Depth 2,0m up to 2,5m 

Connections 

Supply, lay join and bed PE subsurface 
drainage pipes, SABS 1601 - 1994 sewer 
pipes of the following connections, 
sloping and vertical: 

No. 30   

E.3.4  
110mm x 110mm Ø junction No. 100   

E.3.5 
 

160mm x 110mm Ø at junction No. 75 
  

 
PSG 8.6 FOUNDATIONS     

E.3.6 8.4.4 Unformed surface finishes m3 360 
  

 8.2.3 END CAPS     

E.3.7 

 Supply all material and labour for the 
installation of the elbows to the 110mm 
diameter pipes and rodding-eyes complete 
within manhole junctions 

No 720 

  

E.3.8 PSLE 8.2.18 

a)       Permeable material to subsoil     
eg.  Selected granular material           
Approved Graded Riversand 
          Crushed Stone 6,7 - 13mm 

m3 8 850 

  

CARRIED FORWARD TO SUMMARY     

SCHEDULE 6                                                                                1200 G 
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 1200 G STRUCTURAL CONCRETE BLOCK 6A - MAKATHINI 

 Payment     Short Description Unit Qty Rate Amount 

G.1. 

G1.1 

G1.2 

G.1.3 

G1.4 

G1.5 

G1.6. 

G1.7 

G1.8 

G1.9 

G1.10 

G1.11 

G1.12 

SANS 

1200G 

8,2 

8.2.2 

8,3 

8.3.

1 

a) 

b) 

8.3.2 

8,4 

8.4.1 

8.4.2 

8.4.3 

a) 

b) 

c) 

8.4.4 

a) 

STRUCTURAL CONCRETE 

FORMWORK 

Smooth vertical formwork 

REINFORCEMENT 

Steel bars 

Mild steel 

High tensile steel 

High tensile welded mesh 

sheets REF. 617 - (sheet 2,4 x 

6,0) 

CONCRETE 

Prescribed mix 1 : 3 : 6 

concrete to fill cavities upon 

Instruction of Engineer 

Blinding layer in 50mm thick 

concrete class 15/19 

Strength concrete 

Class 15/19 

Class 25/19 

Class 30/19 

Unformed surface finishes: 

Wood floated finish 

MARK-UP RATES 

Percentage markup on rates 

listed on term contracts 

Percentage markup on items 

(with attached invoices) 

approved by the Employer or his 

representative for materials, 

(other than those set out in this 

list) used in execution of work 

ordered by the Employer 

Employer 

m² 

t 

t 

m² 

m³ 

m² 

m³ 

m³ 

m³ 

m² 

% 

% 

132 

0,4 

0,4 

504 

5 

87 

38 

19 

54 

100 

  

CARRIED FORWARD TO SUMMARY     

 



CONSTRUCTION OF SUBSURFACE DRAINAGE - MAKHATHINI IRRIGATION SCHEME 

BLOCK 6A - JOZINI - UMKHANYAKUDE DISTRICT 

SECTION SUMMARY OF SCHEDULES 
 

AMOUNT 

1.   -   1200 SUMS STATED PROVISIONALY BY ENGINEER 
 

R                            - 

2.   -   1200A 1200A. GENERAL REQUIREMENTS AND PROVISIONS 
 

R                            - 

3.   -   1200C 1200C. SITE CLEARANCE 
 

R                            - 

4.   -   1200D 1200D. EARTHWORKS 
 

R                            - 

5.   -   1200DB 1200DB. AGRICULTURAL INFIELD SUBSOIL DRAINAGE LINES 
 

R                            - 

6.   -   1200G 1200G. STRUCTURAL CONCRETE 
 

R                            - 

 
SUB TOTAL 03 

 
R                            - 

  15% 
VAT 

R                            - 

 
ESTIMATED CONTRACT VALUE 

 
R                            - 

Sum stated provisionally : 
1) Community Liaison Officer 
2) Overheads, charges and profit : %  
3) The Contractor will pay the remuneration of the CLO & farmers agricultural practice re-instatement after construction                         

A provisional sum has been provided for these expenditures  
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62. 
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PART F 
 

BID EVALUATION CRITERIA 
  

 
1. Compliance with Special terms and Conditions   

Only bids that meet the Special Terms and Conditions in all aspects as stipulated in the bid 
document shall be considered. 

2. Correctness of information  
All information required in the bid document must be accurate and duly completed including 
all the appropriate signatures. The Department reserves the right to verify all information 
submitted. Non-compliance with the above shall result in elimination from further processes 

3. Compulsory administrative compliance documents that must be submitted with the  
bid:  
 
3.1 Central Suppliers Database registration number; 
3.2 A certified copy of a valid BBBEE certificate or valid sworn affidavit for purposes of 

 confirmation of the bidder being a Level 1 BBBEE; 
3.3 Documentary proof of bidder being an EME or QSE (e.g. Financial Statement); 
3.4       Documentary proof of bidder’s experience in support of Annexure C 
 

          NB. Non-submission of any of the above documents will result in disqualification. 

 
Where copies of original documentation are submitted, those copies must be certified 
and must not be copies of certified copies. Original certification should not be older 
than three (3) months. Failure to comply with this requirement shall invalidate the bid 
submitted. 

 
4. Proof / evidence that must be submitted to enable scoring on functionality: 

 
 4.1 Bidder’s experience in the construction of Civil Engineering work; 
 4.2 Documentary proof of credit facility with registered supplier/manufacturer and/or  

 registered Financial Institution or evidence of access to any legal funding 
instrument; 

4.2       Access to transportation facility; 
4.3       Proof of physical address; 
4.4       Company profile with detailed CVs and traceable references;  
4.5       Project implementation plan 
 

5.     Functionality evaluation:  
  

5.1 The bid documents shall be evaluated individually on score sheets, by a representative  
evaluation panel, according to the below mentioned evaluation criteria. 

5.2 All service providers who score less than minimum functionality score of 70 shall not be  
considered for the work  

5.3 The evaluation criteria are as in Table 1 below. 
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TABLE 1: BID EVALUATION CRITERIA  

 
FUNCTIONALITY EVALUATION CRITERIA 

Max 
Points 

Evidence 
Bidders 
Score 

1. 

Bidder’s experience in the construction of any 
Civil Engineering work for Agricultural, 

Domestic, Industrial, Institutional or 
Commercial Occupancies  

 
(5 Points per project, to the maximum of 5 

projects) 

25 
 

Completion Certificate 
(Works or other) 

In support of  Annexure C 
 

2. 

 Financial Capacity  
 
 Total Credit Facility (with financial institution    
 and/or supplier/manufacturer of Drainage or 
irrigation material) 
 
 R7.5 million or more = 25 points 
 
 
 

25 

Evidence of credit facility with 
manufacturer/supplier 

and/or 
Registered Financial Institution 

Or 
Evidence of access to any legal 

funding instrument  
( e.g. Letter of intent)  

 

3. 

 
 
 
 
 Access to a transportation facility 
 
(Construction Equipment)  
 

 

10 

Letter of commitment from fleet 
company 

Or 
Confirmation from producer that 
delivery shall also be undertaken 

Or 
Documentary proof of transport or 

transportation facility 
(Log Books/ Letter of agreement 

supported by Log book) 

 

4. 

 Proof of Physical address  
 
 Office of Bidder outside borders of KZN  

                               = 5 pts  
 Office of Bidder within borders of KZN  
                              = 20 pts 

20 
Lease agreement; Municipal Utility 

Bill; or Copy of Bank Statement (first 
page only) with address 

 

5. 

Company Profile 
Detail company profile indicating the HR 
personnel (CV’s) of the company with 
traceable references in implementing civil 
works which are related to agricultural 
infrastructure project                              
 

10 

Company Profile  
 

(CV documents with Traceable 
Reference) 

 

6. 

Methodology 
The bidder is required to provide a Project 
Implementation Plan with the following 
minimum activities  
(Team Qualification and Specialist)  
    1.Engineers 

2. Geotechnical  

3. Soil Analytical services 

4. Social Facilitation  

 

10 
Project Implementation Plan 

 

 

 TOTAL 100   

 Minimum Functionality Threshold 70   



ANNEXURE C :  EXPERIENCE                                                    

 

Please indicate your experience and expertise by completing the table: 

 

No 
Name of project + 

Period 
Project description 

Role  

(self or sub-

contracted) 

Project value Name and contact number of referee 

1      

2      

3      

4      

5      

6      

7      

8      

9      

10      
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